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SECTION 001113
Advertisement for Bids

Sealed bids will be received until the hour of 2:00 P.M., local time, Thursday, September 17, 2026
at City Hall, Covington, Louisiana, 317 N. Jefferson Avenue, Covington, LA 70433; for furnishing all
labor, materials, supervision, etc., and performing all work necessary to complete the 2026 GMA
STREETS REPAVE, Project No. C0267, for the City of Covington, Louisiana. Bids will be opened and
publicly read aloud at 2:00 P.M. in the City Hall Conference Room, City Hall, Covington, Louisiana.
Any bids received after 2:00 P.M. will be returned unopened.

The Contractor shall hold a Louisiana Contractor’s license in Highway, Street and Bridge.

The work consists of mill and overlay of asphalt pavement with full depth patching.

A non-mandatory pre-bid conference will be held Thursday, September 3, 2026. The meeting will
be held at 2:00 p.m. at City of Covington, City Hall Conference Room, Covington, Louisiana, 317 N.
Jefferson Avenue, Covington, LA 70433.

A complete set of Contract Documents are available to download from our web site free of charge:
https://www.covla.com/city-departments/grantsandprocurement/

A complete set of Bid Documents are also available at Central Bidding (www.centralbidding.com).

Electronic Bids may be submitted at Central Bidding (www.centralbidding.com). For questions related

to the electronic bidding process, please call Central Bidding at 225-810-4814.

Each bid must be accompanied by a bid security in the form of certified check, cashier’s check, or
Bid Bond as prescribed by LA RS 38:2218.A.C, in the amount equal to at least five percent (5%) of
the total amount bid and payable without conditions to the Owner as a guarantee that the Bidder,
if awarded the Contract, will promptly execute a Contract in accordance with his proposal and all
terms and conditions of the Contract Documents. The outside envelope in which the bid is placed
must be clearly marked as follows:

Sealed Bid: CITY OF COVINGTON
2026 GMA STREETS REPAVE
Project No. C0267

Bid Due Date and Time: September 17, 2026, 2:00 P.M.
INCLUDE: Contractor’s name, address, and Louisiana state contractor’s license number

It is requested, but not mandatory, that the entire bid package be submitted in duplicate.
Duplicate copy can be a photocopy.

All applicable laws, ordinances, and the rules and regulations of all authorities having jurisdiction
over construction of the project shall apply to the Contract throughout.

City of Covington
St Tammany Farmer 3xs: 8/19/26, 8/26/26, & 9/2/26

001113-1
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SECTION 00 21 13
INSTRUCTIONS TO BIDDERS

SECTION 1. BID FORM

A. GENERAL

(1)

(2)

(3)

(4)

(5)

(6)

(7)

Sealed bids will be received City of Covington, City Hall Conference Room, Covington, Louisiana,
317 N. Jefferson Avenue, Covington, LA 70433 and online at www.centralbidding.com, until the
date and hour specified in Section 00 11 13, Advertisement for Bids, at which time they will be
publicly opened. Late bids will not be accepted.

All bids submitted are subject to these instructions and general conditions and any special
conditions and specifications contained herein, all of which are made part of this bid proposal.

The City of Covington reserves the right to reject any and all bids in whole or in part, in
accordance with LAR.S. 38:2214.

Only bids written in ink or type written and properly signed by a member of the firm or
authorized representative, will be accepted. Pencil and/or photostatic figures or signatures will
disqualify bid.

For submission of bids, the only form used shall be the bid form (Section 00 41 43) provided by
the City. Additional copies of this form may be furnished for Bidding at the cost of reproduction.

(a) The plans, specifications, and other documents designated in the bid form will be
considered a part of the bid whether attached or not.

(b) Bid forms must be made out in ink or typed. lllegibility or ambiguity therein may
constitute justification for rejection of the bid.

The purpose and intention of this invitation to bid is to afford all suppliers/contractors an equal
opportunity to bid on construction, maintenance, repair, operating, services, supplies and/or
equipment listed in this bid proposal. The City of Covington will accept one bid only from each
vendor. Items bid on must meet or exceed specifications.

USE OF BRAND NAMES AND STOCK NUMBERS. The name of a certain brand, make,
manufacturer, or definite specifications is to denote the quality standard of the article desired,
but does not restrict bidders to the specific brand, make, manufacturer, or specification named.
It is to set forth and convey to prospective bidders the general style, type, character, and quality
of article desired. When in specifications or contract documents a particular brand, make of
material, device, or equipment is shown or specified, such brand, make of material, device, or
equipment shall be regarded merely as a standard. When in specifications or contract
documents an architect or engineer specifies a particular brand, make of material, device, or
equipment, or equal thereto, he shall adequately identify said product by including, minimally,
the model or catalog number of the product. A potential supplier may submit a particular
product for prior approval, other than a product specified in the contract documents, no later
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(8)

than fourteen working days prior to the opening of bids. Within ten days, exclusive of holidays
and weekends, after submission, the prime design professional shall furnish to both the public
entity and the potential supplier written approval or denial of the product submitted. If the
prime design professional fails to respond within the time period provided for in this Paragraph,
the bid shall be extended at least seven but not more than twenty-one working days. Reference
LAR.S. 38:2295.

The City, its engineers, architects or anyone distributing plans and specifications for City public
works projects, equal to or over the contract limit as defined in LSAR. S. 38:2212A(1)(d), shall
furnish all prime bidders who request bid documents and who are properly licensed by the
Louisiana State Licensing Board for Contractors with at least one set of complete bid documents.
A deposit or fee may be charged on the documents as authorized by LSA-R.S. 38:2212A(1)(e).

(a) Plans and specifications shall be available to bidders on the day of the first
advertisement and shall be available until twenty-four (24) hours before the bid opening
date, LSA-R.S. 38:2212 A(3)(c). Bid proposal documents will not be issued within the
twenty-four- hour period prior to bid opening.

(b) Addenda may be issued, as authorized by LSA-R.S. 38:2212C, by any of the following
means:

(i) Certified mail, return receipt requested, sent to the address given by the bidder
upon obtaining the bidding documents, the transmission of which shall be
conclusive evidence of receipt of such notice by the bidder to whom it is addressed,;

(ii) First-class mail with a United States Postal Service Certificate of Mailing, sent to the
address given by the bidder upon obtaining the bidding documents, the
transmission of which shall be conclusive evidence of receipt of such notice by the
bidder to whom it is addressed;

(iii) Express mail sent to the address given by the bidder upon obtaining the bidding
documents. Delivery of the addenda by express mail shall be conclusive evidence of
receipt of the addenda by the bidder to whom it is addressed;

(iv) Facsimile or telecopy transmission sent to the telecopy number given by the bidder
upon obtaining the bidding documents, the transmission of which shall be
conclusive evidence of receipt of such notice by the bidder to whom it is
transmitted; or

(v) Electronic transmission sent to the e-mail address given by the bidder upon
obtaining the bidding documents. Transmission of the addenda by email shall be
conclusive evidence of receipt of the addenda by the bidder to whom it was sent.

(vi) Hand delivery to the address given by the bidder upon obtaining the bidding
documents or if the bidder prefers to receive delivery to the Director of
Administration, City Hall, Covington, Louisiana, 317 N. Jefferson Avenue, Covington,
LA 70433.
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C.

(9) Each bidder shall comply with all rules and regulations of the Louisiana State Licensing Board for
Contractors in accordance with existing state laws.

(10)Each bid must be submitted in a sealed envelope bearing on the outside: the name of the
Bidder, his address, and the name of the project for which the bid is submitted; and, if the bid is
in the amount of $50,000 or more, the state license number of the Bidder, unless otherwise
excepted by law.

(11)Further, the City of Covington reserves the right to cancel this contract at anytime and for any
reason by issuing a thirty (30) day written notice to contractor.

PRICE

(1) In the event there is a difference in unit prices and totals, the unit prices shall prevail. In the
event there is a difference in unit prices, written unit prices shall prevail over numerical unit
prices.

(2) The price quoted in Proposals to supply labor and materials to the City of Covington shall include
all costs necessary for the complete performance of the work in full conformity with the
conditions of the Contract Documents, and shall include all licenses and permit fees and all
applicable Federal, State, County or Parish, Municipal, or other taxes due by the contractor.

(3) The quantities listed on the bid form are prepared for comparison of bids and may be
approximate. Payment to the contractor will be made in accordance with measurement and
payment requirements for bid items and other requirements of the project specifications. Bid
item quantities may be increased, decreased, or omitted as provided in the specifications.

(4) SALES TAXES. The City of Covington is exempt from Louisiana State Sales and Use Taxes, and
local parish and city taxes. An exemption certificate for state of sales and use tax will be
provided upon request. (LSA-R.S. 47:301(8)(c)).

SIGNING

(1) Written evidence establishing the authority of the person signing the bid must be submitted at
the time of bidding. Sufficient evidence is defined by LSA-R.S. 38:2212. Failure to do so shall
result in the bid being rejected.

INSURANCE

(1) Proof of insurance and certificates of insurance naming the City and other parties as required in

the Supplementary Conditions shall be supplied within twelve (12) calendar days after receipt of
notice of award of the Contract by the Owner.
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E. BID GUARANTEE

(1) A Bid Guarantee in the proper amount and in the proper form must accompany the proposal.
No bid will be considered unless it is so guaranteed. Cashier’s check, certified check or money
order must be made payable to the order of the Owner. Cash deposits will not be accepted. The
Owner reserves the right to cash or deposit the cashier’s check, certified check or money order.

(2) The amount of the bid guarantee shall be not less than five (5%) percent of the amount bid and
at the option of the bidder may be a cashier’s check, certified check, money order or a
satisfactory bid bond attached to the bid form, unless, a project, funded in whole or in part by
State and/or Federal Funds, is governed by State and/or Federal Regulations or Laws which
require a bid guarantee in a different amount, in which event the State and/or Federal
Regulations or Laws shall take precedence.

(3) Bid Guarantees of the three lowest bidders will be retained by the Owner until the Contract is
executed or until final disposition is made of the bids submitted. Bid Guarantees of all other
bidders will be returned within ten (10) days after the canvass of bids.

(4) Bids shall remain binding for at least forty-five (45) days after the date set for Bid Opening. In
the event the Owner issues the Letter of Award during this period, the bid accepted shall
continue to remain binding until the Execution of Contract. City of Covington and the lowest
responsible bidder, by mutually written consent, may agree to extend the deadline for award by
one or more extensions of thirty (30) calendar days.

(5) The successful bidder upon his failure or refusal to execute Contract with Owner and deliver
bonds within a period of twelve (12) calendar days after original date of Owner’s Letter of
Award, as defined in the General Specifications, shall forfeit to Owner, as liquidated damages for
such failure or refusal, the security deposited with his bid.

F. LICENSING REQUIREMENTS

(1) No person shall undertake, attempt, or submit a bid or offer to construct, supervise,
superintend, oversee, direct, or in any manner assume charge of the construction, alteration,
repair, improvement, movement, demolition, putting up, tearing down, or furnishing labor,
material or equipment and installing same for any building, highway, road, railroad, sewer,
grading, excavation, pipeline or public utility structure, project, development, improvement or
any other undertaking within the jurisdiction of this City where the cost of same is fifty thousand
dollars ($50,000.00) or more unless such person shall first have acquired a valid contractor's
license from the state when required by R.S. 37:2150-37:2163.

(2) W-9 Form and City of Covington Vendor Application is to be furnished prior to the execution of
the contract.

SECTION 2. WITHDRAWAL OR REVISION OF BIDS

A. A bid may be withdrawn at any time prior to the scheduled closing time for receipt of bids, provided
a request in writing, executed by the Bidder or his duly authorized representative, is filed with the
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Owner prior to that time. When such a request is received, the bid will be returned to the Bidder
unopened.

B. Written communications, over the signature of the Bidder, to modify bids will be accepted and the
bids corrected in accordance therewith if received by the Owner prior to the scheduled closing time
for receipt of bids. Oral, telephonic, telegraphic modifications will not be considered.

C. No bid can be modified or corrected after the hour set for opening such bids.

D. No bid can be withdrawn after the hour set for opening such bid except as provided in LSA-R.S.
38:2214C, i.e. bids containing patently obvious, unintentional, and substantial mechanical, clerical,
or mathematical errors, or errors of unintentional omission of a substantial quantity of work, labor,
material, or services made directly in the compilation of the bid, may be withdrawn by the
contractor if clear and convincing sworn, written evidence of such errors is furnished to the City of
Covington, 317 N. Jefferson Avenue, Covington, LA 70433, within forty-eight (48) hours of the bid
opening excluding Saturdays, Sundays, and legal holidays. Such errors must be clearly shown by
objective evidence drawn from inspection of the original work papers, documents, or material used
in the preparation of the bid sought to be withdrawn. If the City of Covington determines that the
error is a patently obvious mechanical, clerical, or mathematical error, or unintentional omission of
a substantial quantity of work, labor, material, or service, as opposed to a judgment error, and that
the bid was submitted in good faith it shall accept the withdrawal and return the bid security to the
contractor. A contractor who attempts to withdraw a bid under these provisions shall not be
allowed to resubmit a bid on the project (LSA-R.5.38:2214D).

SECTION 3. INTERPRETATION OF CONTRACT DOCUMENTS

A. No oral interpretation will be made to any Bidder as to the meaning of the drawings, specifications,
or contract documents. Every request for such interpretation shall be made in writing and addressed
and forwarded to the Engineer, Architect or person distributing plans and specifications. No inquiry
received within three (3) days prior to the day fixed for opening of the bids will be given
consideration. Every interpretation made to the Bidder shall be in the form of an addendum to the
Specifications and shall be issued as set forth above in Section 1A(8)(b). All such addenda shall
become a part of the Contract Documents. Failure of any Bidder to receive any such interpretation
shall not relieve any Bidder from any obligation under his Bid as submitted without modification.

B. The specifications and plans are complementary of each other and all work called for or reasonably
implied by either shall be performed as if called for by both. In case of conflict between the
requirements of the specifications and plans, the specifications shall take precedence. Figured
dimensions shall take precedence over scale dimensions, and larger scale details shall take
precedence over smaller scale details in the general work drawings.

SECTION 4. REJECTION OF BIDS

A. The Owner reserves the right to reject any or all Bids, to waive informalities, and to make award as it
may elect, pursuant to the law. Incomplete, informal, or unbalanced Bids may be rejected.
Reasonable grounds for belief that any one Bidder is concerned, directly or indirectly, with more
than one Bid will cause rejections of all Bids wherein such Bidder is concerned. If required, a Bidder
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shall furnish satisfactory evidence of his competence and ability to perform the work stipulated in
his Proposal. If satisfactory evidence of competence to perform work is not furnished, the bid shall

be rejected.

B. Additionally, bids may be considered irregular and be rejected for any of the following, but is not
limited to the following circumstances;

(1) If the bid form is on a form other than that furnished by the City or if the form is altered or any
part thereof is detached.

(2) If affidavits included in bid documents and/or required by law are not returned within 10 days
after bid opening or are not properly executed and notarized.

(3) If there are unauthorized additions, conditional or alternate bids or irregularities which alter the
general terms and conditions, the plans or specifications, or make the bid incomplete, indefinite,

or ambiguous as to its meaning.

(4) If the bidder adds provisions reserving the right to accept or reject the award or to enter into
the contract pursuant to the award.

(5) If an owner or a principal officer of the bidding firm is an owner or a principal officer of a firm
which has been declared by the City to be ineligible to bid.

(6) If the proposed bid guaranty does not meet the requirements of Section 1E Bid Guaranty.
(7) If more than one proposal for the same work, services, materials or supplies is received from an
individual, partner, firm, corporation, joint venture, other legal entity, or combination thereof

under the same or a different name.

(8) The bid is not properly signed or the authority of the signatured person submitting the bid is
deemed insufficient or unacceptable.

(9) Any other reasons for rejection set forth by City, State or Parish laws, ordinances or resolutions.

SECTION 5. FAMILIARITY WITH LAWS AND ORDINANCES

A. Bidders shall familiarize themselves with and shall comply with all applicable Federal and State Laws,
parish/municipal ordinances, resolutions, and the rules and regulations of all authorities having
jurisdiction over construction of the project, which may directly or indirectly affect the work or its
prosecution.

B. These laws and/or ordinances will be deemed to be included in the contract, the same as though
herein written in full.

C. In case of conflict between the requirements of these specifications and any State and/or Federal
Regulations or Laws, the State and/or Federal Regulations or Laws shall take precedence in all cases
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in which State and/or Federal Funding of the contract, in whole or in part, depends upon compliance
with said State and/or Federal Regulations or Laws.

SECTION 6. DRAWINGS, ETC.

Bidders shall thoroughly examine and be familiar with Drawings, Specifications, and Contract
Documents. The failure or omission of any Bidder to receive or examine any form, instrument, drawing,
or document or to visit the site and acquaint himself with conditions there existing, shall in no way
relieve any Bidder from any obligation with respect to his Bid and the responsibility in the premises rests
with him. Submission of a bid shall be considered prima facie evidence that the bidder has made such
examination and is satisfied as to the conditions to be encountered in performing the work and as to
requirements of the plans, project specifications, and contract forms.

SECTION 7. AWARD OF CONTRACT

The Owner shall act within 45 days of receipt of bids to award a contract or reject all bids, unless
mutually agreed written consent for extension is executed in accordance with State Bid Law. The award
of the Contract, if it be awarded, will be by the Owner to the lowest responsible Bidder whose Proposal
shall have complied with all the requirements necessary to render it formal. The successful Bidder will
be notified by telegram or letter mailed to the address shown on the Proposal that his bid has been
accepted and that he has been awarded the Contract. No contract shall be executed with any Contractor
until their certificates of insurance, performance bonds, labor and materials payment bonds, or any
other bonds required are made satisfactory to the Owner.

SECTION 8. DISQUALIFICATION OF BIDDERS

A. The causes for disqualification from consideration for award of a contract with the City of Covington
are as follows:

(1) Conviction for commission of a criminal offense as an incident to obtaining or attempting to
obtain a public or private contract or subcontract, or in the performance of such contract or
subcontract;

(2) Conviction under state or federal statutes of embezzlement, theft, forgery, bribery, falsification
or destruction of records, receiving stolen property, or any other offense indicating a lack of
business integrity or business honesty which currently, seriously, and directly affects
responsibility as a City contractor;

(3) Conviction under state or federal antitrust statutes arising out of the submission of bids or
proposals;

(4) Violation of contract provisions, as set forth below, of a character which is regarded by the City
of Covington to be serious as to justify disqualification:

(a) Deliberate failure without good cause to perform in accordance with the specifications or within
the time limit provided in the contract; or
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(b) A recent record of failure to perform or of unsatisfactory performance in accordance with the
terms of one or more contracts; provided that failure to perform or unsatisfactory performance
caused by acts beyond the control of the contractor shall not be considered to be a basis for

disqualification;

(5) Any other cause the City determines to be so serious and compelling as to affect responsibility
as a City contractor, including debarment by another governmental entity for any cause;

(6) Violation of the State Code of Ethics
(7) Failure to secure and/or maintain necessary licenses and/or permits;
(8) Failure to comply with or meet bid specifications and or failure to be a responsible bidder.

SECTION 9. EXECUTION OF CONTRACT

The successful Bidder shall execute the Contract with the Owner in the form of the Contract included in
the Specifications, a copy of which is annexed hereto, in such number of counterparts as the Owner may
request within twelve (12) days after receipt of notice of award of the Contract by the Owner. One copy
of the executed contract with all documents forming a part thereof shall be filed at the expense of the
Contractor, with the Recorder of Mortgages at the St. Tammany Parish Clerk of Court.

The Performance and Payment Bond that shall be supplied with the contract shall be in the amount of
the contractor’s total bid amount.

SECTION 10. MISCELLANEOUS

Bidders are not to exclude from participation in, deny the benefits of, or subject to discrimination under
any program or activity, any person in the United States on the grounds of race, color, national origin,
sex or religion under Title VII of the Civil Rights Act of 1964, as amended; nor discriminate on the basis of
age under the Age Discrimination Act of 1975, as amended; nor with respect to an otherwise qualified
handicapped individual as provided in Title V of the Rehabilitation Act of 1973; as amended. This
assurance includes compliance with the administrative requirements of the Revenue Sharing final
handicapped discrimination provisions contained in Section 51.55 (c), (d), (e), and (k) (5) of the
Regulations.

SECTION 11. ADDITIONAL REQUIRED INFORMATION/DOCUMENTATION TO BE SUPPLIED BY THE LOW
BIDDER

To the extent that the front end documents, including the Instructions to Bidders, General Conditions
and Supplementary Conditions, require that any information or documentation be supplied with the bid,
and which said information or documentation is not allowed to be required with the bid under the
Louisiana Uniform Public Works Bid Form, then the requirement to provide it with the bid is waived. All
such required information or documentation not provided with the bid must be provided within 10
calendar days of bid opening by the apparent low bidder. Failure to provide said information and
documentation within the 10 calendar days shall be grounds to declare the bid non-responsive.
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LOUISIANA UNIFORM PUBLIC WORK BID FORM

TO: City of Covington BID FOR: City of Covington
317 N. Jefferson Avenue 2026 GMA STREETS REPAVE
Covington, LA 70433 C0267

The undersigned bidder hereby declares and represents that she/he: a) has carefully examined and understands the Bidding
Documents, b) has not received, relied on, or based his bid on any verbal instructions contrary to the Bidding Documents or any
addenda, c) has personally inspected and is familiar with the project site, and hereby proposes to provide all labor, materials, tools,
appliances and facilities as required to perform, in a workmanlike manner, all work and services for the construction and completion
of the referenced project, all in strict accordance with the Bidding Documents prepared by: City of Covington

and dated: AUGUST 2026

(Owner to provide name of entity preparing bidding documents.)

Bidders must acknowledge all addenda. The Bidder acknowledges receipt of the following ADDENDA: (Enter the number the
Designer has assigned to each of the addenda that the Bidder is acknowledging)

TOTAL BASE BID: For all work required by the Bidding Documents (including any and all unit prices designated “Base Bid”
* but not alternates) the sum of:

Dollars  ($ )

ALTERNATES: For any and all work required by the Bidding Documents for Alternates including any and all unit prices
designated as alternates in the unit price description.

Alternate No. 1 - Mill and Overlay of Cherokee Ln. south of 31st Ave. for the lump sum of:
Dollars_($ )

Alternate No. 2 - Mill and Overlay portions of 28th Ave. and 8th Ave. specified in the plans. for the lump sum of’

Dollars _($ )

Alternate No. 3 (Owner to provide description of alternate and state whether add or deduct) for the lump sum of:

Dollars ($ )

NAME OF BIDDER:
ADDRESS OF BIDDER:

LOUISIANA CONTRACTOR’S LICENSE NUMBER:
NAME OF AUTHORIZED SIGNATORY OF BIDDER:
TITLE OF AUTHORIZED SIGNATORY OF BIDDER:

SIGNATURE OF AUTHORIZED SIGNATORY OF BIDDER **:
DATE:

THE FOLLOWING ITEMS ARE TO BE INCLUDED WITH THE SUBMISSION OF THIS LOUISIANA
UNIFORM PUBLIC WORK BID FORM:

* The Unit Price Form shall be used if the contract includes unit prices. Otherwise it is not required and need not be included
with the form. The number of unit prices that may be included is not limited and additional sheets may be included if needed.

** A CORPORATE RESOLUTION OR WRITTEN EVIDENCE of the authority of the person signing the bid for the public
work as prescribed by LA R.S. 38:2212(B)(5).

BID SECURITY in the form of a bid bond, certified check or cashier’s check as prescribed by LA R.S. 38:2218(A) attached to and
made a part of this bid.
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TO: City of Covington

LOUISIANA UNIFORM PUBLIC WORK BID FORM
UNIT PRICE FORM

BID FOR: City of Covington

317 N. Jefferson Avenue

Covington, LA 70433

2026 GMA STREETS REPAVE

C0267

UNIT PRICES: This form shall be used for any and all work required by the Bidding Documents and described as unit prices. Amounts shall be stated in figures and only in figures.

DESCRIPTION: [E1Base Bid or JAIt# _ ASPHALTIC CONCRETE WEARING COURSE
REF. NO. QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price)
1001 3829.2 TON
DESCRIPTION: [E]Base Bid or [(JAlt.# _ COLD PLANING ASPHALT PAVEMENT - 2" DEPTH TYPICAL
REF. NO. QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price)
1002 33111.2 SQYD
DESCRIPTION: [E]1Base Bid or JAlt#_ CONTRACTOR RETAINED RECLAIMED ASPHALTIC PAVEMENT
REF. NO. QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price)
1003 920.0 CUYD
DESCRIPTION: [E]Base Bid or JAIt# _ PAVEMENT PATCHING (12" THICKNESS)
REF. NO. QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price)
1004A 4467.7 SQYD
DESCRIPTION: Base Bid or JAlt#__ PAVEMENT PATCHING ( CONCRETE W/ ASPHALT OVERLAY)
REF. NO. QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price)
1004B 2187.1 SQYD
DESCRIPTION: [E1Base Bid or D Alt.# _ ADJUST MANHOLE COVER ELEVATION
REF. NO. QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price)
1005 35 EACH
DESCRIPTION: [E1Base Bid or D Alt#_ TEMPORARY SIGNS AND BARRICADES
REF. NO. QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price)
1006 1 LUMP SUM
DESCRIPTION: [E]Base Bid or O Alt.#_ CONSTRUCTION LAYOUT
REF. NO. QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price)
1007 1 LUMP SUM

All quantities are estimated. The contractor will be paid based upon actual quantities as verified by the Owner.
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TO: City of Covington

LOUISIANA UNIFORM PUBLIC WORK BID FORM
UNIT PRICE FORM

BID FOR: City of Covington

317 N. Jefferson Avenue

Covington, LA 70433

2026 GMA STREETS REPAVE

C0267

UNIT PRICES: This form shall be used for any and all work required by the Bidding Documents and described as unit prices. Amounts shall be stated in figures and only in figures.

DESCRIPTION: [OBase Bid or CJAIt#  MOBILIZATION
REF. NO. QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price)
1008 1 LUMP SUM
DESCRIPTION: [E]Base Bid or (JAlt#  CONSTRUCTION MATERIAL TESTING
REF. NO. QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price)
1009 1 LUMP SUM
DESCRIPTION: [0 Base Bid or JAlt# __ SITE CONDITION AND AUDIO/VIDEO SURVEY
REF. NO. QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price)
1010 1 LUMP SUM
DESCRIPTION: [dBase Bid or JAIt# _ ADJUST VALVE COVER ELEVATION
REF. NO. QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price)
1011 12 EACH
DESCRIPTION: Base Bid or JAlt#  ADJUST CATCH BASIN
REF. NO. QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price)
1012 1 EACH
DESCRIPTION: [CBase Bid or JAlt#  THERMOPLASTIC PAVEMENT MARKINGS (4" WIDE, 90 MIL)
REF. NO. QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price)
1013 1090 LNFT
DESCRIPTION: [[Base Bid or JAIt# THERMOPLASTIC PAVEMENT MARKINGS (6" WIDE, 125 MIL)
REF. NO. QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price)
1014 50 LNFT
DESCRIPTION: [EBase Bidor O Alt# THERMOPLASTIC PAVEMENT MARKINGS (8" WIDE, 125 MIL)
REF. NO. QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price)
1015 24 LNFT

All quantities are estimated. The contractor will be paid based upon actual quantities as verified by the Owner.
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TO: City of Covington

LOUISIANA UNIFORM PUBLIC WORK BID FORM
UNIT PRICE FORM

BID FOR: City of Covington

317 N. Jefferson Avenue

Covington, LA 70433

2026 GMA STREETS REPAVE

C0267

UNIT PRICES: This form shall be used for any and all work required by the Bidding Documents and described as unit prices. Amounts shall be stated in figures and only in figures.

DESCRIPTION: [E]1Base Bid or D Alt.# THERMOPLASTIC PAVEMENT MARKINGS (24" WIDE, 125 MIL)
REF. NO. QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price)
1016 466 LNFT
DESCRIPTION: [OBase Bid or E1Alt#1 ASPHALTIC CONCRETE WEARING COURSE
REF. NO. QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price)
1001 345.7 TON
DESCRIPTION: [Base Bid or [ Alt#1 COLD PLANING ASPHALT PAVEMENT - 2" DEPTH TYPICAL
REF. NO. QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price)
1002 2706.7 SQYD
DESCRIPTION: [OBase Bid or Alt#1 CONTRACTOR RECLAIMED ASPHALT PAVEMENT
REF. NO. QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price)
1003 75.2 CUYD
DESCRIPTION: [OBase Bid or D Alt#1 PAVEMENT PATCHING (12" THICKNESS)
REF. NO. QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price)
1004A 659.5 SQYD
DESCRIPTION: [Base Bid or [ Alt.#1 ASPALTIC CONCRETE BINDER COURSE (LEVEL 1)
REF. NO. QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price)
1017 345 TON
DESCRIPTION: [OBase Bid or [ Alt.# 1 CLASS Il BASE COURSE (STONE OR RECYCLED PORTLAND CEMENT CONCRETE)
REF. NO. QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price)
1018 25 CUYD
DESCRIPTION: [OBase Bidor[@ Alt.#2 ASPHALTIC CONCRETE WEARING COURSE
REF. NO. QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price)
1001 840.8 TON

All quantities are estimated. The contractor will be paid based upon actual quantities as verified by the Owner.
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TO: City of Covington

LOUISIANA UNIFORM PUBLIC WORK BID FORM
UNIT PRICE FORM

BID FOR: City of Covington

317 N. Jefferson Avenue

Covington, LA 70433

2026 GMA STREETS REPAVE

C0267

UNIT PRICES: This form shall be used for any and all work required by the Bidding Documents and described as unit prices. Amounts shall be stated in figures and only in figures.

DESCRIPTION: [Base Bid or AIlt#2 COLD PLANING ASPHALT PAVEMENT - 2" DEPTH TYPICAL
REF. NO. QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price)
1002 7278.2 SQYD
DESCRIPTION: [OBase Bid or (1AIt.#2 CONTRACTOR RECLAIMED ASPHALT PAVEMENT
REF. NO. QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price)
1003 202.1 CUYD
DESCRIPTION: [Base Bid or [ Alt#2 PAVEMENT PATCHING (12" THICKNESS)
REF. NO. QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price)
1004A 1202.5 SQYD
DESCRIPTION: [OBase Bid or [AIlt#2 PAVEMENT PATCHING (CONCRETE W/ ASPHALT OVERLAY)
REF. NO. QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price)
1004B 545 SQYD
DESCRIPTION: [Base Bid or M Alt#2 ADJUST MANHOLE COVER ELEVATION
REF. NO. QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price)
1005 7 EACH
DESCRIPTION: [OBase Bid or [ Alt.#2 ADJUST VALVE BOX
REF. NO. QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price)
1011 1 EACH
DESCRIPTION: [OBase Bidor [ Alt#2 ADJUST CATCH BASIN
REF. NO. QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price)
1012 1 EACH
DESCRIPTION: [ Base Bid or[[ Alt#2 THERMOPLASTIC PAVEMENT MARKINGS (6" WIDE, 125 MIL)
REF. NO. QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price)
1014 62 LNFT

All quantities are estimated. The contractor will be paid based upon actual quantities as verified by the Owner.
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LOUISIANA UNIFORM PUBLIC WORK BID FORM

UNIT PRICE FORM
TO: City of Covington BID FOR: City of Covington
317 N. Jefferson Avenue 2026 GMA STREETS REPAVE
Covington, LA 70433 C0267

UNIT PRICES: This form shall be used for any and all work required by the Bidding Documents and described as unit prices. Amounts shall be stated in figures and only in figures.

DESCRIPTION: [OBase Bid or [ AIt#2 THERMOPLASTIC PAVEMENT MARKINGS (8" WIDE, 125 MIL)
REF. NO. QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price)
1015 37 LNFT
DESCRIPTION: [OBase Bid or [ Alt#2 THERMOPLASTIC PAVEMENT MARKINGS (24" WIDE, 125 MIL)
REF. NO. QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price)
1016 111 LNFT

All quantities are estimated. The contractor will be paid based upon actual quantities as verified by the Owner.
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City of Covington Project No. C0267
2026 GMA STREETS REPAVE August 2026

SECTION 0043 13
BID BOND FORM

Date:
KNOW ALL MEN BY THESE PRESENTS:
That of , as Principal, and
) as Surety, are held and firmly bound unto the

(Obligee), in the full and just sum of
five (5%) percent of the total amount of this proposal, including all alternates, lawful money of the United
States, for payment of which sum, well and truly be made, we bind ourselves, our heirs, executors,
administrators, successors and assigns, jointly and severally firmly by these presents.

Surety represents that it is listed on the current U. S. Department of the Treasury Financial
Management Service list of approved bonding companies as approved for an amount equal to or greater that
the amount for which it obligates itself in this instrument or that it is a Louisiana domiciled insurance company
with at least an A - rating in the latest printing of the A. M. Best's Key Rating Guide. If surety qualifies by
virtue of its Best's listing, the Bond amount may not exceed ten percent of policyholders' surplus as shown in
the latest A. M. Best's Key Rating Guide.

Surety further represents that it is licensed to do business in the State of Louisiana and that this Bond
is signed by surety's agent or attorney-in-fact. This Bid Bond is accompanied by appropriate power of
attorney.

THE CONDITION OF THIS OBLIGATION IS SUCH that, whereas said Principal is herewith submitting its
proposal to the Obligee on a Contract for:

NOW, THEREFORE, if the said Contract be awarded to the Principal and the Principal shall, within
such time as may be specified, enter into the Contract in writing and give a good and sufficient bond to secure
the performance of the terms and conditions of the Contract with surety acceptable to the Obligee, then this
obligation shall be void; otherwise this obligation shall become due and payable.

PRINCIPAL (BIDDER) SURETY

BY: BY:
AUTHORIZED OFFICER-OWNER-PARTNER AGENT OR ATTORNEY-IN-FACT(SEAL)
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City of Covington Project No. C0267
2026 GMA STREETS REPAVE August 2026

SECTION 00 45 19
NON-COLLUSION AFFIDAVIT

STATE OF LOUISIANA
PARISH OF

BEFORE ME, THE UNDERSIGNED AUTHORITY, PERSONALLY CAME AND APPEARED
, WHO AFTER BEING BY ME DULY SWORN,

DEPOSED AND SAID THAT HE IS THE FULLY AUTHORISED OF
(HEREIN AFTER REFERRED TO AS BIDDER) THE PARTY WHO
SUBMITTED A BID FOR , BID NO.

AND SAID AFFIANT FURTHER SAID:

1) That bidder employed no person, corporation, firm, association or other organization, either directly or
indirectly, to secure the public contract under which he received payment, other than persons regularly
employed by the bidder whose services in connection with the construction of the public building or
project or in securing the public contract were in the regular course of their duties for bidder; and

2) That no part of the contract price received by bidder was paid or will be paid to any person, corporation,
firm, association, or other organization for soliciting the contract, other than the payment of their
normal compensation to persons regularly employed by the bidder whose services in connection with
the construction of the public building or project were in the regular course of their duties for bidder.

3) Said bid is genuine and the bidder has not colluded, conspired or agreed directly or indirectly with any
other bidder to offer a sham or collusive bid.

4) Said bidder has not in any manner, directly or indirectly, agreed with any other person to fix the bid
price of affiant or any other bidder, or to fix any overhead, profit or cost element of said bid price, or
that of any other bidder, or to induce any other person to refrain from bidding.

5) Said bidder is not intended to secure an unfair advantage of benefit from the City of Covington or in
favor of any person interested in the proposed contract.

SWORN TO AND SUBSRIBED

NAME OF BIDDER BEFORE ME THIS DAY OF

, 20

NAME OF AUTHORIZED SIGNATORY OF BIDDER

SIGNATURE OF AUTHORIZED SIGNATORY OF NOTARY PUBLIC
BIDDER
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City of Covington Project No. C0267
2026 GMA STREETS REPAVE August 2026

SECTION 00 45 21
PAST CRIMINAL CONVICTION AFFIDAVIT

STATE OF LOUISIANA
PARISH OF

BEFORE ME, THE UNDERSIGNED AUTHORITY, PERSONALLY CAME AND APPEARED
, WHO AFTER BEING BY ME DULY SWORN, DEPOSED

AND SAID THAT HE IS THE FULLY AUTHORISED OF
(HEREIN AFTER REFERRED TO AS BIDDER) THE PARTY
WHO SUBMITTED A BID FOR ,BID NO.

AND SAID AFFIANT FURTHER SAID:

He/she personally has not been convicted of, nor has he/she entered a plea of guilty or nolo contendere
to any of the crimes or equivalent federal crimes listed below. No individual partner, incorporator,
director, manager, officer, organizer, or member, who has a minimum of a ten percent ownership in the
bidding entity, has been convicted of, or has entered a plea of guilty or nolo contendere to any of the
crimes or equivalent federal crimes listed below.

A conviction of or plea of guilty or nolo contendere to the following state crimes or equivalent federal
crimes shall permanently bar any person or the bidding entity from bidding on public projects:

(a) Public bribery (R.S. 14:118).

(b) Corrupt influencing (R.S. 14:120).
(c) Extortion (R.S. 14:66).

(d) Money laundering (R.S. 14:230).

A conviction of or plea of guilty or nolo contendere to the following state crimes or equivalent federal
crimes shall bar any person or the bidding entity from bidding on public projects for a period of five years
from the date of conviction or from the date of the entrance of the plea of guilty or nolo contendere:

(a) Theft (R.S. 14:67).

(b) Identity Theft (R.S. 14:67.16).

(c) Theft of a business record (R.S. 14:67.20).

(d) False accounting (R.S. 14:70).

(e) Issuing worthless checks (R.S. 14:71).

(f) Bank fraud (R.S. 14:71.1).

(g) Forgery (R.S. 14:72).

(h) Contractors; misapplication of payments (R.S. 14:202).
(i) Malfeasance in office (R.S. 14:134).

The five-year prohibition provided for in this section shall apply only if the crime was committed during
the solicitation or execution of a contract or bid awarded pursuant to these provisions. If evidence is
submitted substantiating that a false attestation has been made and the project must be readvertised or
the contract cancelled, the awarded entity making the false attestation shall be responsible to the public
entity for the costs of rebidding, additional costs due to increased costs of bids and any and all delay costs
due to the rebid or cancellation of this project.
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City of Covington
2026 GMA STREETS REPAVE

Project No. C0267
August 2026

SWORN TO AND SUBSRIBED

NAME OF BIDDER BEFORE ME THIS DAY OF
,20

NAME OF AUTHORIZED SIGNATORY OF BIDDER

SIGNATURE OF AUTHORIZED SIGNATORY OF NOTARY PUBLIC

BIDDER
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City of Covington Project No. C0267
2026 GMA STREETS REPAVE August 2026

SECTION 00 45 43
CORPORATE RESOLUTION/AUTHORITY TO SIGN

If the Bidder is a corporation or partnership, attach to bid submittal a certified copy of corporate

resolutions or evidence of authority to sign authorizing an officer of the Corporation to execute
the Agreement contained within this document on behalf of the Corporation.
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City of Covington Project No. C0267
2026 GMA STREETS REPAVE August 2026

SECTION 00 46 19
EMPLOYEE VERIFICATIONAFFIDAVIT FORM
(R.S. 38:2212.10(C))
(Verification of Employees)

LA. R.S. 38:2212.10 Verification of Emplovees

A. Appear is registered and participates in a status verification system to verify that all employees in
the State of Louisiana are legal citizens of the United States or are legal aliens.

B. Ifawarded the contract, Appearer shall continue, during the term of the contract, to utilize a status
verification system to verify the legal status of all new employees in the state of Louisiana.

C. If awarded the contract, Appearer shall require all subcontractors to submit to it a sworn affidavit
verifying compliance with Paragraphs (A) and (B) of this Subsection.

NAME OF BIDDER NAME OF AUTHORIZED SIGNATORY OF BIDDER

DATE TITLE OF AUTHORIZED SIGNATORY OF BIDDER

SIGNATURE OF AUTHORIZED SIGNATORY OF BIDDER

Witness

Witness

Notary Public
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City of Covington Project No. C0267
2026 GMA STREETS REPAVE August 2026

SECTION 00 52 10
HOLD HARMLESS AGREEMENT

(Contractor) agrees to protect, defend, indemnify, save, and hold
harmless the City of Covington, its elected and appointed officials, departments, agencies, boards and
commissions, their officers, agents servants, employees, including volunteers, from and against any and
all claims, demands, expense and liability arising out of injury or death to any person or the damage, loss
or destruction of any property to the extent caused by any act or omission of Contractor, its agents,
servants, employees, and subcontractors, or any and all costs, expense and/or attorney fees incurred by
the City of Covington as a result of any claim, demands, and/or causes of action that results under the
performance or non-performance of this

contract.

(Contractor) agrees to investigate, handle, respond to, provide
defense for and defend any such claims, demand, or suit at its sole expense and agrees to bear all other
costs and expenses related thereto, even if it (claims, etc.) is groundless, false or fraudulent.

SIGNED, this day of ,20__
WITNESSES:
(Name of Company or Contractor)
BY:
Printed Name: (Signature of Authorized Officer)

Printed Name:

Title:

Printed Name:

STATE OF

PARISH OF

SWORN TO and subscribed before me, Notary, on this __ day of ,20_
NOTARY PUBLIC

My Commission Expires:
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City of Covington Project No. C0267
2026 GMA STREETS REPAVE August 2026

Contractor - please complete the following:

Claims contact for this project will be:

(Print name and title of Contact Person)

Address

Email address

Telephone# Cell # Fax #
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City of Covington Project No. C0267
2026 GMA STREETS REPAVE August 2026
FORM OF AGREEMENT
BETWEEN OWNER AND CONTRACTOR
FOR CONSTRUCTION CONTRACT

THIS AGREEMENT is by and between City of Covington (“Owner”) and

(“Contractor”).

Owner and Contractor hereby agree as follows:
ARTICLE 1 - WORK

1.01  Contractor shall complete all Work as specified or indicated in the Contract Documents for
the 2026 GMA STREETS REPAVE

ARTICLE 2 - THE PROJECT

2.01  The Project for which the Work under the Contract Documents may be the whole or only
a part is generally described as follows: Mill and Overlay of various streets throughout the
city of Covington. This includes full depth patching at locations identified in the plans. The
proiect includes two alternates. The alternates add additional streets for patching and resurfacing.

2.02  The Project has been designed by City of Covington (Engineer), which is to act as Owner’s
representative, assume all duties and responsibilities, and have the rights and authority
assigned to Engineer in the Contract Documents in connection with the completion of the
Work in accordance with the Contract Documents.

ARTICLE 3 - CONTRACT TIMES
3.01 Time of the Essence

A. All time limits for Milestones, if any, Substantial Completion, and completion and readiness
for final payment as stated in the Contract Documents are of the essence of the Contract.

3.02  Days to Achieve Substantial Completion and Final Payment

A. The Work will be substantially completed within 120 days after the date when the Contract
Times commence to run as indicated on a written Notice to Proceed provided to Contractor
from the City of Covington, and completed and ready for final payment within 150 _days
after the date when the Contract Times commence to run.

3.03 Liquidated Damages

A. Contractor and Owner recognize that time is of the essence and that Owner will suffer
financial loss if the Work is not completed within the times specified in Paragraph 3.02
above, plus any extensions thereof allowed per written approval of City Engineer. The
parties also recognize the delays, expense, and difficulties involved in proving in a legal or
arbitration proceeding the actual loss suffered by Owner if the Work is not completed on
time. Accordingly, instead of requiring any such proof, Owner and Contractor agree that as

liquidated damages for delay (but not as a penalty), Contractor shall pay Owner $__1500__
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City of Covington Project No. C0267
2026 GMA STREETS REPAVE August 2026

for each day that expires after the time specified in Paragraph 3.02 above for Substantial
Completion until the Work is substantially complete. After Substantial Completion, if
Contractor shall neglect, refuse, or fail to complete the remaining Work within the Contract
Time or any proper extension thereof granted by Owner, Contractor shall pay Owner
S_ 1500 for each day that expires after the time specified in Paragraph 3.02 above for
completion and readiness for final payment until the Work is completed and ready for final
payment.

ARTICLE 4 — CONTRACT PRICE

4.01 Owner shall pay Contractor for completion of the Work in accordance with the Contract
Documents an amount in current funds equal to the sum of the amounts determined
pursuant to Paragraphs 4.01.A, below:

A. Forall Unit Price Work, an amount equal to the sum of the established unit price for each
separately identified item of Unit Price Work times the actual quantity of that item
performed under each task order.

The Bid prices for Unit Price Work set forth as of the Effective Date of the Agreement are
based on estimated quantities. As provided in Paragraph 11.03 of the General
Conditions, estimated quantities are not guaranteed, and determinations of actual
guantities and classifications are to be made by Engineer as provided in Paragraph 9.07
of the General Conditions. No unit price adjustments for actual quantities will be made.

ARTICLE 5 — PAYMENT PROCEDURES
5.01  Submittal and Processing of Payments

A. Contractor shall submit Applications for Payment. Progress payments on account of Unit
Price Work will be based on the number of units completed and will be incorporated into
a form of Application for Payment acceptable to Engineer. At least 20 days before the date
established in the Agreement for each progress payment (but not more often than once a
month), Contractor shall submit to Engineer for review an Application for Payment filled
out and signed by Contractor covering the Work completed as of the date of the
Application and accompanied by such supporting documentation as is required by the
Contract Documents. If payment is requested on the basis of materials and equipment not
incorporated in the Work but delivered and suitably stored at the Site or at another
location agreed to in writing, the Application for Payment shall also be accompanied by a
bill of sale, invoice, or other documentation warranting that Owner has received the
materials and equipment free and clear of all Liens and evidence that the materials and
equipment are covered by appropriate property insurance or other arrangements to
protect Owner’s interest therein, all of which must be satisfactory to Owner.

5.02  Progress Payments; Retainage

A. Owner shall make progress payments on account of the Contract Price on the basis of
Contractor’s Applications for Payment on or about the 1st day of each month during

005243-2



City of Covington Project No. C0267
2026 GMA STREETS REPAVE August 2026

performance of the Work as provided in Paragraph 5.02.A.1 below. All such payments will
be measured by the Unit Price Work based on the number of units completed.

B. Upon Substantial Completion, Owner shall pay an amount sufficient to increase total
payments to Contractor to 95 percent of the Work completed, less such amounts as
Engineer shall determine in accordance with contract provisions and less 100 percent of
Engineer’s estimate of the value of Work to be completed or corrected as shown on the
tentative list of items to be completed or corrected attached to the certificate of
Substantial Completion.

5.03  Final Payment

A. Upon final completion and acceptance of the Work, Owner shall pay the remainder of the
Contract Price as recommended by Engineer, less retainage.

B. Following acceptance of the Work by Owner, Contractor, at his expense, shall file the
acceptance with the Clerk of Court and Ex-Officio Recorder of Mortgages within 30 days of
receipt of fully executed Certificate of Substantial Completion. If Contractor fails to file
within the stipulated time, Owner may file the Certificate of Substantial Completion and
deduct such cost from Contractor’s Retainage.

C. Release and payment of Retainage, or balance due, will become due and will be paid by
Owner to Contractor thirty days after receipt of Application for Retainage Payment
(which must include a clear lien and privilege certificate secured from the Clerk of Court
and Ex-Officio Recorder of Mortgages dated no less than forty-five (45) days after the
filing of the acceptance and other documentation), and recommendation of payment by
ENGINEER.

D. If Contractor fails to submit the required clear lien and privilege certificate and
Application for Retainage Payment within seventy-five (75) days after the filing of the
acceptance and other documentation, Owner may secure the required clear lien and
privilege certificate from the Clerk of Court and Ex-Officio Recorder of Mortgages and
deduct such cost from Contractor’s Retainage. Owner may also pay the remainder of
Contractor’s Retainage without the Application for Retainage Payment after the
aforementioned time has elapsed and after all work has been completed on the Project
and the required clear lien and privilege certificate secured from the Clerk of Court and
Ex-Officio Recorder of Mortgages dated no less than forty-five (45) days after the filing
of the acceptance and other documentation has been submitted to or acquired by the
Owner.

ARTICLE 6 — CONTRACTOR’S REPRESENTATIONS

6.01 In order to induce Owner to enter into this Agreement, Contractor makes the following
representations:

A. Contractor has examined and carefully studied the Contract Documents and the other
related data identified in the Bidding Documents.
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City of Covington Project No. C0267
2026 GMA STREETS REPAVE August 2026

B. Contractor has visited the Site and become familiar with and is satisfied as to the general,
local, and Site conditions that may affect cost, progress, and performance of the Work.

C. Contractor is familiar with and is satisfied as to all federal, state, and local Laws and
Regulations that may affect cost, progress, and performance of the Work.

D. Contractor has carefully studied all: (1) reports of explorations and tests of subsurface
conditions at or contiguous to the Site and all drawings of physical conditions relating to
existing surface or subsurface structures at the Site (except Underground Facilities), if any.

E. Contractor has considered the information known to Contractor; information commonly
known to contractors doing business in the locality of the Site; information and
observations obtained from visits to the Site; the Contract Documents; and the Site-related
reports and drawings identified in the Contract Documents, with respect to the effect of
such information, observations, and documents on (1) the cost, progress, and
performance of the Work; (2)the means, methods, techniques, sequences, and
procedures of construction to be employed by Contractor, including any specific means,
methods, techniques, sequences, and procedures of construction expressly required by
the Contract Documents; and (3) Contractor’s safety precautions and programs.

F. Contractor does not consider that further examinations, investigations, explorations, tests,
studies, or data are necessary for the performance of the Work at the Contract Price,
within the Contract Times, and in accordance with the other terms and conditions of the
Contract Documents.

G. Contractor is aware of the general nature of work to be performed by Owner and others
at the Site that relates to the Work as indicated in the Contract Documents.

H. Contractor has given Engineer written notice of all conflicts, errors, ambiguities, or
discrepancies that Contractor has discovered in the Contract Documents, and the written
resolution thereof by Engineer is acceptable to Contractor.

I. The Contract Documents are generally sufficient to indicate and convey understanding of
all terms and conditions for performance and furnishing of the Work.

ARTICLE 7 — CONTRACT DOCUMENTS
7.01  Contents
A. The Contract Documents consist of the following:
1. This Agreement (pages 0052 43 -1to 0052 43 - 7, inclusive).
2. Performance and Payment bond (pages 00 61 13 - 1 to 00 63 13 - 2, inclusive).

3. General Conditions (pages 00 72 43 - i to 00 72 43 - 55, inclusive).

4. Specifications as listed in the table of contents of the Project Manual.

005243-4



City of Covington Project No. C0267

2026 GMA STREETS REPAVE August 2026
5. Addenda (numbers to , inclusive).

6. Exhibits to this Agreement (enumerated as follows):

a. Contractor’s Bid (pages to , inclusive).
b. Documentation submitted by Contractor prior to Notice of Award (pages to
, inclusive).

7. The following which may be delivered or issued on or after the Effective Date of the
Agreement and are not attached hereto:

a. Notice to Proceed (pages to , inclusive).
b. Work Change Directives.
c. Change Orders.

B. The documents listed in Paragraph 7.01.A are attached to this Agreement (except as
expressly noted otherwise above).

C. There are no Contract Documents other than those listed above in this Article 8.

D. The Contract Documents may only be amended, modified, or supplemented as provided
in Paragraph 3.04 of the General Conditions.

ARTICLE 8 — MISCELLANEOUS

8.01

8.02

8.03

Terms

A. Terms used in this Agreement will have the meanings stated in the General Conditions and
the Supplementary Conditions.

Assignment of Contract

A. No assignment by a party hereto of any rights under or interests in the Contract will be
binding on another party hereto without the written consent of the party sought to be
bound; and, specifically but without limitation, moneys that may become due and moneys
that are due may not be assigned without such consent (except to the extent that the
effect of this restriction may be limited by law), and unless specifically stated to the
contrary in any written consent to an assignment, no assignment will release or discharge
the assignor from any duty or responsibility under the Contract Documents.

Successors and Assigns

A. Owner and Contractor each binds itself, its partners, successors, assigns, and legal
representatives to the other party hereto, its partners, successors, assigns, and legal
representatives in respect to all covenants, agreements, and obligations contained in the
Contract Documents.
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8.04  Severability

A. Any provision or part of the Contract Documents held to be void or unenforceable under
any Law or Regulation shall be deemed stricken, and all remaining provisions shall continue
to be valid and binding upon Owner and Contractor, who agree that the Contract
Documents shall be reformed to replace such stricken provision or part thereof with a valid
and enforceable provision that comes as close as possible to expressing the intention of
the stricken provision.

B. The City of Covington reserves the right to cancel this contract at anytime and for any
reason by issuing a thirty (30) day written notice to contractor.

8.05  Contractor’s Certifications

A. Contractor certifies that it has not engaged in corrupt, fraudulent, collusive, or coercive
practices in competing for or in executing the Contract. For the purposes of this Paragraph
8.05:

1. “corrupt practice” means the offering, giving, receiving, or soliciting of any thing of
value likely to influence the action of a public official in the bidding process or in the
Contract execution;

2. “fraudulent practice” means an intentional misrepresentation of facts made (a) to
influence the bidding process or the execution of the Contract to the detriment of
Owner, (b) to establish Bid or Contract prices at artificial non-competitive levels, or (c)
to deprive Owner of the benefits of free and open competition;

3. “collusive practice” means a scheme or arrangement between two or more Bidders,
with or without the knowledge of Owner, a purpose of which is to establish Bid prices
at artificial, non-competitive levels; and

4. “coercive practice” means harming or threatening to harm, directly or indirectly,

persons or their property to influence their participation in the bidding process or
affect the execution of the Contract.
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IN WITNESS WHEREOF, Owner and Contractor have signed this Agreement. Counterparts have been delivered
to Owner and Contractor. All portions of the Contract Documents have been signed or have been identified by
Owner and Contractor or on their behalf.

This Agreement will be effective on date as signed by the Mayor of the City of Covington.

CONTRACTOR: OWNER:

Signature: Signature:

By: By:

Title: Title: Mayor - City of Covington
Date: Date:

(If Contractor is a corporation, a partnership, or a
joint venture, attach evidence of authority to sign.)

Attest: Attest:
Title: Title:
Address for giving notices:
317 N Jefferson Ave.
Covington, Louisiana 70433
License No.:
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SECTION 00 61 13
PERFORMANCE AND PAYMENT BOND

KNOW ALL MEN BY THESE PRESENTS:

That we (1) * and (2) *

hereinafter called "Principal" and (3) * a Surety
Company authorized to do and doing business in the State of Louisiana, hereinafter called "Surety" are
held and firmly bound unto the City of Covington, Louisiana, hereinafter called "Owner" in penal sums of

dollars (S ) Performance Bond and
dollars ($ ) Payment Bond in lawful money of the United
States, for the payment of which sum well and truly to be made, we bind ourselves, our heirs, executors,
administrators, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION is such that, whereas, the Principal entered into a certain contract

with the Owner dated the day of , 20 , a copy of which is hereto attached
and made a part hereof for the furnishing of:

City of Covington
2026 GMA STREETS REPAVE

NOW, THEREFORE, if the Principal shall well, truly and faithfully perform its duties, all the undertakings,
covenants, terms, conditions and agreements of said contract during the original term thereof which
may be granted by the owner, with or without notice to the Surety, and if he shall satisfy all claims and
demands incurred under such contract, and shall fully indemnify and save harmless the Owner from all
costs and damages which it may suffer by reason of failure to do so, and shall reimburse and repay the
Owner all outlay and expense which the Owner may incur in making good any default, and shall
promptly make payment to all persons, firms, subcontractors, and corporations furnishing materials for
or performing labor in the prosecution of the work provided for in such contract, and any authorized
extension or modification thereof, including all amounts due for materials, lubricants, oil, gasoline, coal
and coke, repairs on machinery, equipment, and tools, consumed or used in connection with the
prosecution of such work, and all insurance premiums on said work whether by subcontractor or
otherwise, then this obligation shall be void; otherwise to remain in full force and effect.

PROVIDED, FURTHER, that the said Surety, for value received hereby stipulates and agrees that no
change, extension of time, alterations or addition to the terms of the contract or to the work to be
performed there under or the specifications accompanying the same shall in anywise affect its
obligation on this bond, and it does hereby waive notice of any such change, extension of time,
alteration or addition to the terms of the contract or to the work of the Specifications.

PROVIDED, FURTHER, that no final settlement between the Owner and the Contractor shall abridge the
right of any beneficiary hereunder, whose claim may be unsatisfied.
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IN WITNESS WHEREOF, this instrument is execute in Three (3) originals each one of which shall be

deemed an original, this the day of ,20
ATTEST:

(PRINCIPAL)
(SEAL) By

(Principal Secretary)

(Witness as to Principal) (Address)
Address
Surety
ATTEST:
(SEAL) By:

(Surety) Secretary

(Witness as to Surety)

Address

NOTE: DATE OF BOND MUST NOT BE PRIOR TO DATE OF THIS AGREEMENT.
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SECTION 00 62 11
SUBMITTAL TRANSMITTAL FORM

Date: Submittal No.

To: From:

Per the General Conditions, contractor shall use this transmittal form for submittal of shop drawings,
testing reports, and product information. The procedure for submitting these items is located in the
General Conditions.

Contractor shall follow all specifications. Failure to follow all requirements included in the contract
documents and specifications will constitute as reason for the return of the submittal for an additional
re-submittal. Contractor is to number each submittal.

Project Name:
Specification Section No.
Contractor:

Subcontractor/Supplier:

Notes/Comments:

Submittal Review:

[0 No Exceptions Taken O Approved as Noted [ Revise and Resubmit

[0 Incomplete/Not Reviewed(Resubmit) [ Rejected

Review is only for general conformance with the design concept of the project and general compliance
with the information given in the contract documents and specifications. Contractor is responsible for:
dimensions which shall be confirmed and correlated at the job site; fabrication processes and
techniques of construction; coordination of his or her work with that of all other trades; and the
satisfactory performance of his or her work. Approval of submittal does not relieve the contractor,
subcontractor or material supplier of his or her responsibility to comply with the requirements of the
contract documents.

DATE Signature

Title

Organization/Company
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SECTION 00 62 76
APPLICATION FOR PAYMENT FORM
TO: FROM:
PROJECT: CHECK ONE: 00 PARTIAL O FINAL
DATE: APPLICATION NO.:

CONTRACTOR'S APPLICATION FOR PAYMENT

1. Original Contract SUM ..........coitiriniitiiiiiee et e

Net Change By Change Orders ............cccooiiiit v e

Contract SUM to Date ........cooiiiiiiii it e $

2
3
4. Total Completed and Stored to Date............coceviniriineninenieieneeee
5

Retainage
a. ____ %ofwork completed ........... $
b. % ofstored material ............
Total Retainage .......ovvvivinieiiiitiiieeiie e e D
6. Total Earned Less Retainage ...........ccocvveiiininienenenceieeenceeeeeee $
7. Less Previous Applications for payment ...........ccccoeeeevieneneenieneeneennnnn
8. Current Payment DUE ............c.iiiiiiirieieiiiieic et $
9. Balance Due to Finish Including Retainage...........cccccoevveivienininennens $

The undersigned certifies that to the best of the Contractor’s knowledge, information and belief the work covered by
this Application for Payment has been completed in accordance with the Contract Documents, that all amounts have
been paid by the Contractor for Work for which previous payments were issued and payments received from the

Owner, and that current payment shown herein is now due.
CONTRACTOR:

By: Date:
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SECTION 00 63 57
CHANGE ORDER REQUEST FORM

Date: Request No.

To: From:

Description of Change Order Request:

References/Support Documents For Change Order:

For the change order request above, contractor is to provide a itemized cost proposal addressing the
Engineer's proposed changes to the Contract Documents and Specifications. This proposal should indicate
changes in Task Order Cost and Task Order Duration.

THIS DOCUMENT IS ONLY A PROPOSAL REQUEST. No work is to begin on items indicated in this Change
Order Request until a written Notice to Proceed with Change Order is given by Engineer.

CHANGE ORDER REQUESTED BY:

DATE
Engineer's Signature
Title
Organization/Company
Seal:
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City of Covington

PROJECT NAME:

Engineer's description, explanation, & estimated cost of proposed revision:

In order to facilitate plans for local development, the City has opted to make changes / additions to the Project requirements that

result in quantity changes to the following existing items:

CHANGE ORDER FORM

Change Order No.

There is requested increase in contract time of days due to the cost of the above changes.

The preceding will necessitate the following changes in quantites (if space is not sufficient, use extra forms):

Project No.

Date Initiated:

Page 1of1

REVISED ORIGINAL
ITEM NO. ITEM UNIT UNIT PRICE QUANTITY AMOUNT QUANTITY AMOUNT

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Additional contract days Amount of over run

requested: ! and under run $0.00 TOTAL $0.00 TOTAL $0.00

It is mutually agreed to perform and accept the above revisions in accordance with original contract and applicable specifications at the above prices. Approval of this change order by the Parish

Engineer may be subject to and conditioned upon approval byother participating agencies and becomes official upon distribution.

CONTRACTOR: OWNER:
DATE
Name Name
Title Title
PROJECT MANAGER:
DATE
Name
Title
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SECTION 00 65 16
CERTIFICATE OF SUBSTANTIAL COMPLETION

DATE OF ISSUANCE:

OWNER: City of Covington

CONTRACTOR:

PROJECT:

OWNER's Project No.

[ 1This Certification of Substantial Completion applies to all Work under the Contract Documents.
[ 1This Certification of Substantial Completion applies to the following specified parts of the Contract
Documents:

The Work to which this Certificate applies has been inspected by authorized representatives of the
OWNER, CONTRACTOR and ENGINEER, and found to be substantially complete and is also the date of
commencement of applicable warranties required by the Contract Documents, * (except as attached.)

The Work is hereby declared to be substantially complete with the Contract Documents on:

Date of Substantial Completion

[ 1A "Punch-List" of items to be completed or corrected is attached hereto. This list may not be all-
inclusive, and the failure to include an item in it does not alter the responsibility of the CONTRACTOR to
complete all Work in accordance with the Contract Documents. The items in the tentative list shall be
completed or corrected by the CONTRACTOR within days of the above date of Substantial
Completion.

[ 1*Alist of "excepted" Warranty items is attached hereto.

Contractor’s Representative

l, , certify that work has been installed in accordance with the
contract documents. As applicable, | agree to any “Punch-list” or warranty items as listed as part of the
substantial completion.

Contractor’s Signature Date License Number
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Engineer’s Representative

l, , certify that based upon inspection of work, the work

has been substantially completed in accordance with City of Covington requirements, contract
documents, and approved plans and specifications.

Engineer Signature Date License Number

Owner’s Representative

l, , certify that | have received all contract documents and
that it is the City’s responsibility to see that the project is maintained in accordance with the contract
documents.

Owner Signature Date
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SECTION 007243

GENERAL CONDITIONS
TABLE OF CONTENTS
Page
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ARTICLE 1 — DEFINITIONS AND TERMINOLOGY

1.01  Defined Terms

A. Wherever used in the Bidding Requirements or Contract Documents and printed with initial capital letters,
the terms listed below will have the meanings indicated which are applicable to both the singular and
plural thereof. In addition to terms specifically defined, terms with initial capital letters in the Contract
Documents include references to identified articles and paragraphs, and the titles of other documents or
forms.

10.

11.

12.

Addenda—\Written or graphic instruments issued prior to the opening of Bids which clarify, correct,
or change the Bidding Requirements or the proposed Contract Documents.

Agreement—The written instrument which is evidence of the agreement between Owner and
Contractor covering the Work.

Application for Payment—The form acceptable to Engineer which is to be used by Contractor during
the course of the Work in requesting progress or final payments and which is to be accompanied by
such supporting documentation as is required by the Contract Documents.

Asbestos—Any material that contains more than one percent asbestos and is friable or is releasing
asbestos fibers into the air above current action levels established by the United States Occupational
Safety and Health Administration.

Bid—The offer or proposal of a Bidder submitted on the prescribed form setting forth the prices for
the Work to be performed.

Bidder—The individual or entity who submits a Bid directly to Owner.

Bidding Documents—The Bidding Requirements and the proposed Contract Documents (including all
Addenda).

Bidding Requirements—The advertisement or invitation to bid, Instructions to Bidders, Bid security of
acceptable form, if any, and the Bid Form with any supplements.

Change Order—A document recommended by Engineer which is signed by Contractor and Owner and
authorizes an addition, deletion, or revision in the Work or an adjustment in the Contract Price or the
Contract Times, issued on or after the Effective Date of the Agreement.

Claim—A demand or assertion by Owner or Contractor seeking an adjustment of Contract Price or
Contract Times, or both, or other relief with respect to the terms of the Contract. A demand for money
or services by a third party is not a Claim.

Contract—The entire and integrated written agreement between the Owner and Contractor
concerning the Work. The Contract supersedes prior negotiations, representations, or agreements,

whether written or oral.

Contract Documents—Those items so designated in the Agreement. Only printed or hard copies of
the items listed in the Agreement are Contract Documents. Approved Shop Drawings, other
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13.

14.

15.

16.

17.

18.

19.

20.

21.

22.

23.

24.

25.

26.

27.

Contractor submittals, and the reports and drawings of subsurface and physical conditions are not
Contract Documents.

Contract Price—The moneys payable by Owner to Contractor for completion of the Work in
accordance with the Contract Documents as stated in the Agreement (subject to the provisions of
Paragraph 11.03 in the case of Unit Price Work).

Contract Times—The number of days or the dates stated in the Agreement to: (i) achieve Milestones,
if any; (ii) achieve Substantial Completion; and (iii) complete the Work so that it is ready for final
payment as evidenced by Engineer’s written recommendation of final payment.

Contractor—The individual or entity with whom Owner has entered into the Agreement.
Cost of the Work—See Paragraph 11.01 for definition.

Drawings—That part of the Contract Documents prepared or approved by Engineer which graphically
shows the scope, extent, and character of the Work to be performed by Contractor. Shop Drawings
and other Contractor submittals are not Drawings as so defined.

Effective Date of the Agreement—The date indicated in the Agreement on which it becomes effective,
but if no such date is indicated, it means the date on which the Agreement is signed and delivered by
the last of the two parties to sign and deliver.

Engineer—The individual or entity named as such in the Agreement.

Field Order—A written order issued by Engineer which requires minor changes in the Work but which
does not involve a change in the Contract Price or the Contract Times.

General Requirements—Sections of Division 1 of the Specifications.

Hazardous Environmental Condition—The presence at the Site of Asbestos, PCBs, Petroleum,
Hazardous Waste, or Radioactive Material in such quantities or circumstances that may present a
substantial danger to persons or property exposed thereto.

Hazardous Waste—The term Hazardous Waste shall have the meaning provided in Section 1004 of
the Solid Waste Disposal Act (42 USC Section 6903) as amended from time to time.

Laws and Regulations; Laws or Regulations—Any and all applicable laws, rules, regulations,
ordinances, codes, and orders of any and all governmental bodies, agencies, authorities, and courts
having jurisdiction.

Liens—Charges, security interests, or encumbrances upon Project funds, real property, or personal
property.

Milestone—A principal event specified in the Contract Documents relating to an intermediate
completion date or time prior to Substantial Completion of all the Work.

Notice of Award—The written notice by Owner to the Successful Bidder stating that upon timely
compliance by the Successful Bidder with the conditions precedent listed therein, Owner will sign and
deliver the Agreement.

007243-2



City of Covington Project No. C0267
2026 GMA STREETS REPAVE August 2026

28.

29.

30.

31.

32.

33.

34.

35.

36.

37.

38.

39.

40.

41.

Notice to Proceed—A written notice given by Owner to Contractor fixing the date on which the
Contract Times will commence to run and on which Contractor shall start to perform the Work under
the Contract Documents.

Owner—The individual or entity with whom Contractor has entered into the Agreement and for
whom the Work is to be performed.

PCBs—Polychlorinated biphenyls.

Petroleum—Petroleum, including crude oil or any fraction thereof which is liquid at standard
conditions of temperature and pressure (60 degrees Fahrenheit and 14.7 pounds per square inch
absolute), such as oil, petroleum, fuel oil, oil sludge, oil refuse, gasoline, kerosene, and oil mixed with
other non-Hazardous Waste and crude oils.

Progress Schedule—A schedule, prepared and maintained by Contractor, describing the sequence and
duration of the activities comprising the Contractor’s plan to accomplish the Work within the Contract
Times.

Project—The total construction of which the Work to be performed under the Contract Documents
may be the whole, or a part.

Project Manual—The bound documentary information prepared for bidding and constructing the
Work. A listing of the contents of the Project Manual, which may be bound in one or more volumes,
is contained in the table(s) of contents.

Radioactive Material—Source, special nuclear, or byproduct material as defined by the Atomic Energy
Act of 1954 (42 USC Section 2011 et seq.) as amended from time to time.

Resident Project Representative—The authorized representative of Engineer who may be assigned to
the Site or any part thereof.

Samples—Physical examples of materials, equipment, or workmanship that are representative of
some portion of the Work and which establish the standards by which such portion of the Work will
be judged.

Schedule of Submittals—A schedule, prepared and maintained by Contractor, of required submittals
and the time requirements to support scheduled performance of related construction activities.

Schedule of Values—A schedule, prepared and maintained by Contractor, allocating portions of the
Contract Price to various portions of the Work and used as the basis for reviewing Contractor’s
Applications for Payment.

Shop Drawings—All drawings, diagrames, illustrations, schedules, and other data or information which
are specifically prepared or assembled by or for Contractor and submitted by Contractor to illustrate
some portion of the Work.

Site—Lands or areas indicated in the Contract Documents as being furnished by Owner upon which
the Work is to be performed, including rights-of-way and easements for access thereto, and such
other lands furnished by Owner which are designated for the use of Contractor.
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42.

43.

44,

45.

46.

47.

48.

49.

50.

51.

Specifications—That part of the Contract Documents consisting of written requirements for materials,
equipment, systems, standards and workmanship as applied to the Work, and certain administrative
requirements and procedural matters applicable thereto.

Subcontractor—An individual or entity having a direct contract with Contractor or with any other
Subcontractor for the performance of a part of the Work at the Site.

Substantial Completion—The time at which the Work (or a specified part thereof) has progressed to
the point where, in the opinion of Engineer, the Work (or a specified part thereof) is sufficiently
complete, in accordance with the Contract Documents, so that the Work (or a specified part thereof)
can be utilized for the purposes for which it is intended. The terms “substantially complete” and
“substantially completed” as applied to all or part of the Work refer to Substantial Completion
thereof.

Successful Bidder—The Bidder submitting a responsive Bid to whom Owner makes an award.

Supplementary Conditions—That part of the Contract Documents which amends or supplements
these General Conditions.

Supplier—A manufacturer, fabricator, supplier, distributor, materialman, or vendor having a direct
contract with Contractor or with any Subcontractor to furnish materials or equipment to be
incorporated in the Work by Contractor or Subcontractor.

Underground Facilities—All underground pipelines, conduits, ducts, cables, wires, manholes, vaults,
tanks, tunnels, or other such facilities or attachments, and any encasements containing such facilities,
including those that convey electricity, gases, steam, liquid petroleum products, telephone or other
communications, cable television, water, wastewater, storm water, other liquids or chemicals, or
traffic or other control systems.

Unit Price Work—Work to be paid for on the basis of unit prices.

Work—The entire construction or the various separately identifiable parts thereof required to be
provided under the Contract Documents. Work includes and is the result of performing or providing
all labor, services, and documentation necessary to produce such construction, and furnishing,
installing, and incorporating all materials and equipment into such construction, all as required by the
Contract Documents.

Work Change Directive—A written statement to Contractor issued on or after the Effective Date of
the Agreement and signed by Owner and recommended by Engineer ordering an addition, deletion,
or revision in the Work, or responding to differing or unforeseen subsurface or physical conditions
under which the Work is to be performed or to emergencies. A Work Change Directive will not change
the Contract Price or the Contract Times but is evidence that the parties expect that the change
ordered or documented by a Work Change Directive will be incorporated in a subsequently issued
Change Order following negotiations by the parties as to its effect, if any, on the Contract Price or
Contract Times.

1.02  Terminology

A. The words and terms discussed in Paragraph 1.02.B through F are not defined but, when used in the
Bidding Requirements or Contract Documents, have the indicated meaning.
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B.

Intent of Certain Terms or Adjectives:

1.

The Contract Documents include the terms “as allowed,” “as approved,” “as ordered,” “as directed”
or terms of like effect or import to authorize an exercise of professional judgment by Engineer. In
addition, the adjectives “reasonable,” “suitable,” “acceptable,” “proper,” “satisfactory,” or adjectives
of like effect or import are used to describe an action or determination of Engineer as to the Work. It
is intended that such exercise of professional judgment, action, or determination will be solely to
evaluate, in general, the Work for compliance with the information in the Contract Documents and
with the design concept of the Project as a functioning whole as shown or indicated in the Contract
Documents (unless there is a specific statement indicating otherwise). The use of any such term or
adjective is not intended to and shall not be effective to assign to Engineer any duty or authority to
supervise or direct the performance of the Work, or any duty or authority to undertake responsibility
contrary to the provisions of Paragraph 9.09 or any other provision of the Contract Documents.

” u

Day:

1.

The word “day” means a calendar day of 24 hours measured from midnight to the next midnight.

Defective:

1.

The word “defective,” when modifying the word “Work,” refers to Work that is unsatisfactory, faulty,
or deficient in that it:

a. does not conform to the Contract Documents; or

b. does not meet the requirements of any applicable inspection, reference standard, test, or
approval referred to in the Contract Documents; or

c. has been damaged prior to Engineer’'s recommendation of final payment (unless responsibility
for the protection thereof has been assumed by Owner at Substantial Completion in accordance
with Paragraph 14.04 or 14.05).

Furnish, Install, Perform, Provide:

1.

The word “furnish,” when used in connection with services, materials, or equipment, shall mean to
supply and deliver said services, materials, or equipment to the Site (or some other specified location)
ready for use or installation and in usable or operable condition.

The word “install,” when used in connection with services, materials, or equipment, shall mean to put
into use or place in final position said services, materials, or equipment complete and ready for
intended use.

The words “perform” or “provide,” when used in connection with services, materials, or equipment,
shall mean to furnish and install said services, materials, or equipment complete and ready for

intended use.

When “furnish,” “install,” “perform,” or “provide” is not used in connection with services, materials,
or equipment in a context clearly requiring an obligation of Contractor, “provide” is implied.
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F. Unless stated otherwise in the Contract Documents, words or phrases that have a well-known technical
or construction industry or trade meaning are used in the Contract Documents in accordance with such
recognized meaning.

ARTICLE 2 — PRELIMINARY MATTERS

2.01

2.02

2.03

2.04

2.05

2.06

Delivery of Bonds and Evidence of Insurance

A. When Contractor delivers the executed counterparts of the Agreement to Owner, Contractor shall also
deliver to Owner such bonds as Contractor may be required to furnish.

B. Evidence of Insurance: Before any Work at the Site is started, Contractor and Owner shall each deliver to
the other, with copies to each additional insured identified in the Supplementary Conditions, certificates
of insurance (and other evidence of insurance which either of them or any additional insured may
reasonably request) which Contractor and Owner respectively are required to purchase and maintain in
accordance with Article 5.

Copies of Documents

A. Owner shall furnish to Contractor up to five printed or hard copies of the Drawings and Project Manual
and one set in electronic format. Additional copies will be furnished upon request at the cost of
reproduction.

Commencement of Contract Times; Notice to Proceed
A. The Contract Time will commence to run on the day indicated in the Notice to Proceed.
Starting the Work

A. Contractor shall start to perform the Work on the date when the Contract Times commence to run. No
Work shall be done at the Site prior to the date on which the Contract Times commence to run.

Before Starting Construction

A. Preliminary Schedules: Within 10 days after the Effective Date of the Contract, Contractor shall submit to
Engineer for timely review:

1. a preliminary Progress Schedule indicating the times (numbers of days or dates) for starting and
completing the various stages of the Work, including any Milestones specified in the Contract
Documents;

2. apreliminary Schedule of Submittals

Preconstruction Conference; Designation of Authorized Representatives

A. Before any Work at the Site is started, a conference attended by Owner, Contractor, Engineer, and others
as appropriate will be held to establish a working understanding among the parties as to the Work and to
discuss the schedules referred to in Paragraph 2.05.A, procedures for handling Shop Drawings and other
submittals, processing Applications for Payment, and maintaining required records.
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At this conference Owner and Contractor each shall designate, in writing, a specific individual to act as its
authorized representative with respect to the services and responsibilities under the Contract. Such
individuals shall have the authority to transmit instructions, receive information, render decisions relative
to the Contract, and otherwise act on behalf of each respective party.

2.07  |Initial Acceptance of Schedules

A. At least 10 days before submission of the first Application for Payment a conference attended by

Contractor, Engineer, and others as appropriate will be held to review for acceptability to Engineer as
provided below the schedules submitted in accordance with Paragraph 2.05.A. Contractor shall have an
additional 10 days to make corrections and adjustments and to complete and resubmit the schedules. No
progress payment shall be made to Contractor until acceptable schedules are submitted to Engineer.

1. The Progress Schedule will be acceptable to Engineer if it provides an orderly progression of the Work
to completion within the Contract Times. Such acceptance will not impose on Engineer responsibility
for the Progress Schedule, for sequencing, scheduling, or progress of the Work, nor interfere with or
relieve Contractor from Contractor’s full responsibility therefor.

2. Contractor’s Schedule of Submittals will be acceptable to Engineer if it provides a workable
arrangement for reviewing and processing the required submittals.

ARTICLE 3 — CONTRACT DOCUMENTS: INTENT, AMENDING, REUSE

3.01 Intent

A. The Contract Documents are complementary; what is required by one is as binding as if required by all.

B.

It is the intent of the Contract Documents to describe a functionally complete project (or part thereof) to
be constructed in accordance with the Contract Documents. Any labor, documentation, services,
materials, or equipment that reasonably may be inferred from the Contract Documents or from prevailing
custom or trade usage as being required to produce the indicated result will be provided whether or not
specifically called for, at no additional cost to Owner.

Clarifications and interpretations of the Contract Documents shall be issued by Engineer as provided in
Article 9.

3.02  Reference Standards

A. Standards, Specifications, Codes, Laws, and Regulations

1. Reference to standards, specifications, manuals, or codes of any technical society, organization, or
association, or to Laws or Regulations, whether such reference be specific or by implication, shall
mean the standard, specification, manual, code, or Laws or Regulations in effect at the time of
opening of Bids (or on the Effective Date of the Agreement if there were no Bids), except as may be
otherwise specifically stated in the Contract Documents.

2. No provision of any such standard, specification, manual, or code, or any instruction of a Supplier,

shall be effective to change the duties or responsibilities of Owner, Contractor, or Engineer, or any of
their subcontractors, consultants, agents, or employees, from those set forth in the Contract
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Documents. No such provision or instruction shall be effective to assign to Owner, Engineer, or any of
their officers, directors, members, partners, employees, agents, consultants, or subcontractors, any
duty or authority to supervise or direct the performance of the Work or any duty or authority to
undertake responsibility inconsistent with the provisions of the Contract Documents.

The work shall be performed in accordance with the Louisiana Administrative Code Title 33, part IX,
subpart 3, chapter 73, amended June 2022, and any supplement or amendments thereto issued prior
to the date of these Contract Documents, except as modified or supplemented in these General
Conditions, Special Provisions, drawings, or other Contract Documents.

Standard Specifications: Refer in precedent order to the Louisiana Administrative Code Title 33, part
IX, subpart 3, chapter 73, amended June 2022, and the other specifications of ASTM, ANSI, AWWA,
etc., as referenced and as published on the date of the bid advertisement.

3.03  Reporting and Resolving Discrepancies

A. Reporting Discrepancies:

1.

Contractor’s Review of Contract Documents Before Starting Work: Before undertaking each part of
the Work, Contractor shall carefully study and compare the Contract Documents and check and verify
pertinent figures therein and all applicable field measurements. Contractor shall promptly report in
writing to Engineer any conflict, error, ambiguity, or discrepancy which Contractor discovers, or has
actual knowledge of, and shall obtain a written interpretation or clarification from Engineer before
proceeding with any Work affected thereby.

Contractor’s Review of Contract Documents During Performance of Work: If, during the performance
of the Work, Contractor discovers any conflict, error, ambiguity, or discrepancy within the Contract
Documents, or between the Contract Documents and (a) any applicable Law or Regulation, (b) any
standard, specification, manual, or code, or (c) any instruction of any Supplier, then Contractor shall
promptly report it to Engineer in writing. Contractor shall not proceed with the Work affected thereby
(except in an emergency as required by Paragraph 6.16.A) until an amendment or supplement to the
Contract Documents has been issued by one of the methods indicated in Paragraph 3.04.

Contractor shall not be liable to Owner or Engineer for failure to report any conflict, error, ambiguity,
or discrepancy in the Contract Documents unless Contractor had actual knowledge thereof.

B. Resolving Discrepancies:

1.

Except as may be otherwise specifically stated in the Contract Documents, the provisions of the
Contract Documents shall take precedence in resolving any conflict, error, ambiguity, or discrepancy
between the provisions of the Contract Documents and:

a. the provisions of any standard, specification, manual, or code, or the instruction of any Supplier
(whether or not specifically incorporated by reference in the Contract Documents); or

b. the provisions of any Laws or Regulations applicable to the performance of the Work (unless such
an interpretation of the provisions of the Contract Documents would result in violation of such
Law or Regulation).
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Amending and Supplementing Contract Documents

A.

The Contract Documents may be amended to provide for additions, deletions, and revisions in the Work
or to modify the terms and conditions thereof by either a Change Order or a Work Change Directive.

The requirements of the Contract Documents may be supplemented, and minor variations and deviations
in the Work may be authorized, by one or more of the following ways:

1. AField Order;

2. Engineer’s approval of a Shop Drawing or Sample (subject to the provisions of Paragraph 6.17.D.3);
or

3. Engineer’s written interpretation or clarification.

Reuse of Documents

A.

B.

Contractor and any Subcontractor or Supplier shall not:

1. have or acquire any title to or ownership rights in any of the Drawings, Specifications, or other
documents (or copies of any thereof) prepared by or bearing the seal of Engineer or its consultants,
including electronic media editions; or

2. reuse any such Drawings, Specifications, other documents, or copies thereof on extensions of the
Project or any other project without written consent of Owner and Engineer and specific written
verification or adaptation by Engineer.

The prohibitions of this Paragraph 3.05 will survive final payment, or termination of the Contract. Nothing
herein shall preclude Contractor from retaining copies of the Contract Documents for record purposes.

Electronic Data

A.

Unless otherwise stated in the Supplementary Conditions, the data furnished by Owner or Engineer to
Contractor, or by Contractor to Owner or Engineer, that may be relied upon are limited to the printed
copies (also known as hard copies). Files in electronic media format of text, data, graphics, or other types
are furnished only for the convenience of the receiving party. Any conclusion or information obtained or
derived from such electronic files will be at the user’s sole risk. If there is a discrepancy between the
electronic files and the hard copies, the hard copies govern.

Because data stored in electronic media format can deteriorate or be modified inadvertently or otherwise
without authorization of the data’s creator, the party receiving electronic files agrees that it will perform
acceptance tests or procedures within 60 days, after which the receiving party shall be deemed to have
accepted the data thus transferred. Any errors detected within the 60-day acceptance period will be
corrected by the transferring party.

When transferring documents in electronic media format, the transferring party makes no
representations as to long term compatibility, usability, or readability of documents resulting from the
use of software application packages, operating systems, or computer hardware differing from those used
by the data’s creator.
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ARTICLE 4 — AVAILABILITY OF LANDS; SUBSURFACE AND PHYSICAL CONDITIONS; HAZARDOUS ENVIRONMENTAL
CONDITIONS; REFERENCE POINTS

4.01  Avadilability of Lands

A. Owner shall furnish the Site. Owner shall notify Contractor of any encumbrances or restrictions not of
general application but specifically related to use of the Site with which Contractor must comply in
performing the Work. Owner will obtain in a timely manner and pay for easements for permanent
structures or permanent changes in existing facilities. If Contractor and Owner are unable to agree on
entitlement to or on the amount or extent, if any, of any adjustment in the Contract Price or Contract
Times, or both, as a result of any delay in Owner’s furnishing the Site or a part thereof, Contractor may
make a Claim therefore as provided in Paragraph 10.05.

B. Upon reasonable written request, Owner shall furnish Contractor with a current statement of record legal
title and legal description of the lands upon which the Work is to be performed and Owner’s interest
therein as necessary for giving notice of or filing a mechanic’s or construction lien against such lands in
accordance with applicable Laws and Regulations.

C. Contractor shall provide for all additional lands and access thereto that may be required for temporary
construction facilities or storage of materials and equipment.

4.02  Subsurface and Physical Conditions

A. Reports and Drawings:

1.

A topographic survey of the pond was performed on January 11, 2022, by Bryant Hammett and
Associates, LLC. No other survey has since been conducted.

No maps of existing underground utilities and facilities are available from the City of Covington for
the Contractor's information. Contractor is responsible for identifying and locating underground
utilities.

B. Limited Reliance by Contractor on Technical Data Authorized: Contractor may not rely upon or make any
claim against Owner or Engineer, or any of their officers, directors, members, partners, employees,
agents, consultants, or subcontractors with respect to:

1.

the completeness of such specifications and drawings for Contractor’s purposes, including, but not
limited to, any aspects of the means, methods, techniques, sequences, and procedures of
construction to be employed by Contractor, and safety precautions and programs incident thereto;
or

other data, interpretations, opinions, and information contained in such reports or shown or
indicated in such drawings; or

any Contractor interpretation of or conclusion drawn from any “technical data” or any such other
data, interpretations, opinions, or information.

Any aspects of the Contractor's means, methods, techniques, sequences, procedures of construction
to be employed by Contractor, and safety precautions and programs incident thereto.
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Differing Subsurface or Physical Conditions

A. Notice: If Contractor believes that any subsurface or physical condition that is uncovered or revealed

either:
1. is of such a nature as to require a change in the Contract Documents; or
2. differs materially from that shown or indicated in the Contract Documents; or

3. is of an unusual nature, and differs materially from conditions ordinarily encountered and generally
recognized as inherent in work of the character provided for in the Contract Documents;

then Contractor shall, promptly after becoming aware thereof and before further disturbing the
subsurface or physical conditions or performing any Work in connection therewith (except in an
emergency as required by Paragraph 6.16.A), notify Owner and Engineer in writing about such condition.
Contractor shall not further disturb such condition or perform any Work in connection therewith (except
as aforesaid) until receipt of written order to do so.

Engineer’s Review: After receipt of written notice as required by Paragraph 4.03.A, Engineer will promptly
review the pertinent condition, determine the necessity of Owner’s obtaining additional exploration or
tests with respect thereto, and advise Owner in writing (with a copy to Contractor) of Engineer’s findings
and conclusions.

C. Possible Price and Times Adjustments:

1. The Contract Price or the Contract Times, or both, will be equitably adjusted to the extent that the
existence of such differing subsurface or physical condition causes an increase or decrease in
Contractor’s cost of, or time required for, performance of the Work; subject, however, to the
following:

a. such condition must meet any one or more of the categories described in Paragraph 4.03.A; and

b. with respect to Work that is paid for on a unit price basis, any adjustment in Contract Price will
be subject to the provisions of Paragraphs 9.07 and 11.03.

2. Contractor shall not be entitled to any adjustment in the Contract Price or Contract Times if:

a. Contractor knew of the existence of such conditions at the time Contractor made a final
commitment to Owner with respect to Contract Price and Contract Times by the submission of a
Bid or becoming bound under a negotiated contract; or

b. the existence of such condition could reasonably have been discovered or revealed as a result of
any examination, investigation, exploration, test, or study of the Site and contiguous areas
required by the Bidding Requirements or Contract Documents to be conducted by or for
Contractor prior to Contractor’s making such final commitment; or

c. Contractor failed to give the written notice as required by Paragraph 4.03.A.

3. If Owner and Contractor are unable to agree on entitlement to or on the amount or extent, if any, of
any adjustment in the Contract Price or Contract Times, or both, a Claim may be made therefor as
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provided in Paragraph 10.05. However, neither Owner or Engineer, or any of their officers, directors,
members, partners, employees, agents, consultants, or subcontractors shall be liable to Contractor
for any claims, costs, losses, or damages (including but not limited to all fees and charges of engineers,
architects, attorneys, and other professionals and all court or arbitration or other dispute resolution
costs) sustained by Contractor on or in connection with any other project or anticipated project.

4.04  Underground Facilities

A. Shown or Indicated: The information and data shown or indicated in the Contract Documents with respect
to existing Underground Facilities at or contiguous to the Site is based on information and data furnished
to Owner or Engineer by the owners of such Underground Facilities, including Owner, or by others. Unless
it is otherwise expressly provided in the Supplementary Conditions:

1.

Owner and Engineer shall not be responsible for the accuracy or completeness of any such
information or data provided by others; and

The cost of all of the following will be included in the Contract Price, and Contractor shall have full
responsibility for:

a. reviewing and checking all such information and data;
b. locating all Underground Facilities shown or indicated in the Contract Documents;

c. coordination of the Work with the owners of such Underground Facilities, including Owner,
during construction; and

d. the safety and protection of all such Underground Facilities and repairing any damage thereto
resulting from the Work.

B. Not Shown or Indicated:

If an Underground Facility is uncovered or revealed at or contiguous to the Site which was not shown
or indicated, or not shown or indicated with reasonable accuracy in the Contract Documents,
Contractor shall, promptly after becoming aware thereof and before further disturbing conditions
affected thereby or performing any Work in connection therewith (except in an emergency as
required by Paragraph 6.16.A), identify the owner of such Underground Facility and give written
notice to that owner and to Owner and Engineer. Engineer will promptly review the Underground
Facility and determine the extent, if any, to which a change is required in the Contract Documents to
reflect and document the consequences of the existence or location of the Underground Facility.
During such time, Contractor shall be responsible for the safety and protection of such Underground
Facility.

If Engineer concludes that a change in the Contract Documents is required, a Work Change Directive
or a Change Order will be issued to reflect and document such consequences. An equitable
adjustment shall be made in the Contract Price or Contract Times, or both, to the extent that they are
attributable to the existence or location of any Underground Facility that was not shown or indicated
or not shown or indicated with reasonable accuracy in the Contract Documents and that Contractor
did not know of and could not reasonably have been expected to be aware of or to have anticipated.
If Owner and Contractor are unable to agree on entitlement to or on the amount or extent, if any, of
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any such adjustment in Contract Price or Contract Times, Owner or Contractor may make a Claim
therefore as provided in Paragraph 10.05.

Reference Points

A.

Owner shall provide engineering surveys to establish reference points for construction which in Engineer’s
judgment are necessary to enable Contractor to proceed with the Work. Contractor shall be responsible
for laying out the Work, shall protect and preserve the established reference points and property
monuments, and shall make no changes or relocations without the prior written approval of Owner.
Contractor shall report to Engineer whenever any reference point or property monument is lost or
destroyed or requires relocation because of necessary changes in grades or locations, and shall be
responsible for the accurate replacement or relocation of such reference points or property monuments
by professionally qualified personnel.

Hazardous Environmental Condition at Site

A.

Reports and Drawings: No reports and drawings are known to Owner relating to Hazardous
Environmental Conditions that have been identified at the Site.

Contractor shall not be responsible for any Hazardous Environmental Condition uncovered or revealed at
the Site which was not shown or indicated in Drawings or Specifications or identified in the Contract
Documents to be within the scope of the Work. Contractor shall be responsible for a Hazardous
Environmental Condition created with any materials brought to the Site by Contractor, Subcontractors,
Suppliers, or anyone else for whom Contractor is responsible.

If Contractor encounters a Hazardous Environmental Condition or if Contractor or anyone for whom
Contractor is responsible creates a Hazardous Environmental Condition, Contractor shall immediately: (i)
secure or otherwise isolate such condition; (ii) stop all Work in connection with such condition and in any
area affected thereby (except in an emergency as required by Paragraph 6.16.A); and (iii) notify Owner
and Engineer (and promptly thereafter confirm such notice in writing). Owner shall promptly consult with
Engineer concerning the necessity for Owner to retain a qualified expert to evaluate such condition or
take corrective action, if any. Promptly after consulting with Engineer, Owner shall take such actions as
are necessary to permit Owner to timely obtain required permits and provide Contractor the written
notice required by Paragraph 4.06.E.

Contractor shall not be required to resume Work in connection with such condition or in any affected area
until after Owner has obtained any required permits related thereto and delivered written notice to
Contractor: (i) specifying that such condition and any affected area is or has been rendered safe for the
resumption of Work; or (ii) specifying any special conditions under which such Work may be resumed
safely. If Owner and Contractor cannot agree as to entitlement to or on the amount or extent, if any, of
any adjustment in Contract Price or Contract Times, or both, as a result of such Work stoppage or such
special conditions under which Work is agreed to be resumed by Contractor, either party may make a
Claim therefore as provided in Paragraph 10.05.

If after receipt of such written notice Contractor does not agree to resume such Work based on a
reasonable belief it is unsafe, or does not agree to resume such Work under such special conditions, then
Owner may order the portion of the Work that is in the area affected by such condition to be deleted
from the Work. If Owner and Contractor cannot agree as to entitlement to or on the amount or extent, if
any, of an adjustment in Contract Price or Contract Times as a result of deleting such portion of the Work,
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then either party may make a Claim therefore as provided in Paragraph 10.05. Owner may have such
deleted portion of the Work performed by Owner’s own forces or others in accordance with Article 7.

F. To the fullest extent permitted by Laws and Regulations, Owner shall indemnify and hold harmless
Contractor, Subcontractors, and Engineer, and the officers, directors, members, partners, employees,
agents, consultants, and subcontractors of each and any of them from and against all claims, costs, losses,
and damages (including but not limited to all fees and charges of engineers, architects, attorneys, and
other professionals and all court or arbitration or other dispute resolution costs) arising out of or relating
to a Hazardous Environmental Condition, provided that such Hazardous Environmental Condition: (i) was
not shown or indicated in the Drawings or Specifications or identified in the Contract Documents to be
included within the scope of the Work, and (ii) was not created by Contractor or by anyone for whom
Contractor is responsible. Nothing in this Paragraph 4.06.G shall obligate Owner to indemnify any
individual or entity from and against the consequences of that individual’s or entity’s own negligence.

G. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold harmless
Owner and Engineer, and the officers, directors, members, partners, employees, agents, consultants, and
subcontractors of each and any of them from and against all claims, costs, losses, and damages (including
but not limited to all fees and charges of engineers, architects, attorneys, and other professionals and all
court or arbitration or other dispute resolution costs) arising out of or relating to a Hazardous
Environmental Condition created by Contractor or by anyone for whom Contractor is responsible. Nothing
in this Paragraph 4.06.H shall obligate Contractor to indemnify any individual or entity from and against
the consequences of that individual’s or entity’s own negligence.

H. The provisions of Paragraphs 4.02, 4.03, and 4.04 do not apply to a Hazardous Environmental Condition
uncovered or revealed at the Site.

ARTICLE 5 - BONDS AND INSURANCE
5.01 Performance, Payment, and Other Bonds

A. Within 10 days of the initial agreement, Contractor shall furnish a certified letter from a bonding company,
as deemed acceptable by these documents, stating that the contractor can maintain this capacity at all
times during the contract duration.

B. Contractor shall furnish performance and payment bonds within 10 days of the effective date of any
Contract in the amount of $100,000 or greater, each in the amount at least equal to the Contract
estimated value, as security for the performance and payment of all Contractor's obligations under the
contract documents. These bonds shall remain in effect until expiration of the contract. Contractor shall
also furnish such other bonds as are required by the Contract Documents.

C. All bonds shall be in the form prescribed by the Contract Documents except as provided otherwise by
Laws or Regulations, and shall be executed by such sureties as are named in the list of “Companies Holding
Certificates of Authority as Acceptable Sureties on Federal Bonds and as Acceptable Reinsuring
Companies” as published in Circular 570 (amended) by the Financial Management Service, Surety Bond
Branch, U.S. Department of the Treasury. All bonds signed by an agent or attorney-in-fact must be
accompanied by a certified copy of that individual’s authority to bind the surety. The evidence of
authority shall show that it is effective on the date the agent or attorney-in-fact signed each bond.
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D.

If the surety on any bond furnished by Contractor is declared bankrupt or becomes insolvent or its right
to do business is terminated in any state where any part of the Project is located or it ceases to meet the
requirements of Paragraph 5.01.B, Contractor shall promptly notify Owner and Engineer and shall, within
20 days after the event giving rise to such notification, provide another bond and surety, both of which
shall comply with the requirements of Paragraphs 5.01.B and 5.02.

Licensed Sureties and Insurers

A.

All bonds and insurance required by the Contract Documents to be purchased and maintained by Owner
or Contractor shall be obtained from surety or insurance companies that are duly licensed or authorized
in the jurisdiction in which the Project is located to issue bonds or insurance policies for the limits and
coverages so required. Such surety and insurance companies shall also meet such additional requirements
and qualifications as may be provided in the Supplementary Conditions.

Certificates of Insurance

A.

Contractor shall deliver to Owner, with copies to each additional insured and loss payee identified in the
Supplementary Conditions, certificates of insurance (and other evidence of insurance requested by Owner
or any other additional insured) which Contractor is required to purchase and maintain.

Owner shall deliver to Contractor, with copies to each additional insured and loss payee identified in the
Supplementary Conditions, certificates of insurance (and other evidence of insurance requested by
Contractor or any other additional insured) which Owner is required to purchase and maintain.

Failure of Owner to demand such certificates or other evidence of Contractor's full compliance with these
insurance requirements or failure of Owner to identify a deficiency in compliance from the evidence
provided shall not be construed as a waiver of Contractor’s obligation to maintain such insurance.

Owner does not represent that insurance coverage and limits established in this Contract necessarily will
be adequate to protect Contractor.

The insurance and insurance limits required herein shall not be deemed as a limitation on Contractor’s
liability under the indemnities granted to Owner in the Contract Documents.

Contractor’s Insurance

A.

Contractor shall purchase and maintain such insurance as is appropriate for the Work being performed
and as will provide protection from claims set forth below which may arise out of or result from
Contractor’s performance of the Work and Contractor’s other obligations under the Contract Documents,
whether it is to be performed by Contractor, any Subcontractor or Supplier, or by anyone directly or
indirectly employed by any of them to perform any of the Work, or by anyone for whose acts any of them
may be liable:

1. claims under workers’ compensation, disability benefits, and other similar employee benefit acts;

2. claimsfor damages because of bodily injury, occupational sickness or disease, or death of Contractor’s
employees;
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claims for damages because of bodily injury, sickness or disease, or death of any person other than
Contractor’s employees;

claims for damages insured by reasonably available personal injury liability coverage which are
sustained:

a. by any person as a result of an offense directly or indirectly related to the employment of such
person by Contractor, or

b. by any other person for any other reason;

claims for damages, other than to the Work itself, because of injury to or destruction of tangible
property wherever located, including loss of use resulting therefrom; and

claims for damages because of bodily injury or death of any person or property damage arising out of
the ownership, maintenance or use of any motor vehicle.

B. The policies of insurance required by this Paragraph 5.04 shall:

1.

with respect to insurance required by Paragraphs 5.04.A.3 through 5.04.A.6 inclusive, be written on
an occurrence basis, include as additional insureds (subject to any customary exclusion regarding
professional liability) Owner and Engineer, and any other individuals or entities identified in the
Supplementary Conditions, all of whom shall be listed as additional insureds, and include coverage
for the respective officers, directors, members, partners, employees, agents, consultants, and
subcontractors of each and any of all such additional insureds, and the insurance afforded to these
additional insureds shall provide primary coverage for all claims covered thereby;

include at least the specific coverages and be written for not less than the limits of liability provided
in the Supplementary Conditions or required by Laws or Regulations, whichever is greater;

include contractual liability insurance covering Contractor’s indemnity obligations under Paragraphs
6.11 and 6.20;

contain a provision or endorsement that the coverage afforded will not be canceled, materially
changed or renewal refused until at least 30 days prior written notice has been given to Owner and
Contractor and to each other additional insured identified in the Supplementary Conditions to whom
a certificate of insurance has been issued (and the certificates of insurance furnished by the
Contractor pursuant to Paragraph 5.03 will so provide);

remain in effect at least until final payment and at all times thereafter when Contractor may be
correcting, removing, or replacing defective Work in accordance with Paragraph 13.07; and

include completed operations coverage:
a. Such insurance shall remain in effect for two years after final payment.

b. Contractor shall furnish Owner and each other additional insured identified in the Supplementary
Conditions, to whom a certificate of insurance has been issued, evidence satisfactory to Owner
and any such additional insured of continuation of such insurance at final payment and one year
thereafter.
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5.05  Owner’s Liability Insurance

A.

In addition to the insurance required to be provided by Contractor under Paragraph 5.04, Owner, at
Owner’s option, may purchase and maintain at Owner’s expense Owner’s own liability insurance as will
protect Owner against claims which may arise from operations under the Contract Documents.

5.06  Waiver of Rights

A.

Owner and Contractor intend that all policies purchased in accordance with Paragraph 5.06 will protect
Owner, Contractor, Subcontractors, and Engineer, and all other individuals or entities identified in the
Supplementary Conditions as loss payees (and the officers, directors, members, partners, employees,
agents, consultants, and subcontractors of each and any of them) in such policies and will provide primary
coverage for all losses and damages caused by the perils or causes of loss covered thereby. All such policies
shall contain provisions to the effect that in the event of payment of any loss or damage the insurers will
have no rights of recovery against any of the insureds or loss payees thereunder. Owner and Contractor
waive all rights against each other and their respective officers, directors, members, partners, employees,
agents, consultants and subcontractors of each and any of them for all losses and damages caused by,
arising out of or resulting from any of the perils or causes of loss covered by such policies and any other
property insurance applicable to the Work; and, in addition, waive all such rights against Subcontractors
and Engineer, and all other individuals or entities identified in the Supplementary Conditions as loss
payees (and the officers, directors, members, partners, employees, agents, consultants, and
subcontractors of each and any of them) under such policies for losses and damages so caused. None of
the above waivers shall extend to the rights that any party making such waiver may have to the proceeds
of insurance held by Owner as trustee or otherwise payable under any policy so issued.

Owner waives all rights against Contractor, Subcontractors, and Engineer, and the officers, directors,
members, partners, employees, agents, consultants and subcontractors of each and any of them for:

1. loss due to business interruption, loss of use, or other consequential loss extending beyond direct
physical loss or damage to Owner’s property or the Work caused by, arising out of, or resulting from
fire or other perils whether or not insured by Owner; and

2. loss or damage to the completed Project or part thereof caused by, arising out of, or resulting from
fire or other insured peril or cause of loss covered by any property insurance maintained on the
completed Project or part thereof by Owner during partial utilization pursuant to Paragraph 14.05,
after Substantial Completion pursuant to Paragraph 14.04, or after final payment pursuant to
Paragraph 14.07.

5.07  Acceptance of Bonds and Insurance; Option to Replace

A.

If either Owner or Contractor has any objection to the coverage afforded by or other provisions of the
bonds or insurance required to be purchased and maintained by the other party in accordance with Article
5 on the basis of non-conformance with the Contract Documents, the objecting party shall so notify the
other party in writing within 10 days after receipt of the certificates (or other evidence requested)
required by Paragraph 2.01.B. Owner and Contractor shall each provide to the other such additional
information in respect of insurance provided as the other may reasonably request. If either party does
not purchase or maintain all of the bonds and insurance required of such party by the Contract
Documents, such party shall notify the other party in writing of such failure to purchase prior to the start
of the Work, or of such failure to maintain prior to any change in the required coverage. Without prejudice

007243-17



City of Covington Project No. C0267
2026 GMA STREETS REPAVE August 2026

to any other right or remedy, the other party may elect to obtain equivalent bonds or insurance to protect
such other party’s interests at the expense of the party who was required to provide such coverage, and
a Change Order shall be issued to adjust the Contract Price accordingly.

ARTICLE 6 — CONTRACTOR'’S RESPONSIBILITIES

6.01  Supervision and Superintendence

A.

Contractor shall supervise, inspect, and direct the Work competently and efficiently, devoting such
attention thereto and applying such skills and expertise as may be necessary to perform the Work in
accordance with the Contract Documents. Contractor shall be solely responsible for the means, methods,
techniques, sequences, and procedures of construction. Contractor shall not be responsible for the
negligence of Owner or Engineer in the design or specification of a specific means, method, technique,
sequence, or procedure of construction which is shown or indicated in and expressly required by the
Contract Documents.

At all times during the progress of the Work, Contractor shall assign a competent resident superintendent
who shall not be replaced without written notice to Owner and Engineer except under extraordinary
circumstances.

6.02  Labor; Working Hours

A.

Contractor shall provide competent, suitably qualified personnel to survey and lay out the Work and
perform construction as required by the Contract Documents. Contractor shall at all times maintain good
discipline and order at the Site.

Except as otherwise required for the safety or protection of persons or the Work or property at the Site
or adjacent thereto, and except as otherwise stated in the Contract Documents, all Work at the Site shall
be performed during regular working hours. Contractor will not permit the performance of Work on a
Saturday, Sunday, or any legal holiday without Owner’s written consent (which will not be unreasonably
withheld) given after prior written notice to Engineer.

6.03  Services, Materials, and Equipment

A.

Unless otherwise specified in the Contract Documents, Contractor shall provide and assume full
responsibility for all services, materials, equipment, labor, transportation, construction equipment and
machinery, tools, appliances, fuel, power, light, heat, telephone, water, sanitary facilities, temporary
facilities, and all other facilities and incidentals necessary for the performance, testing, start-up, and
completion of the Work.

All materials and equipment incorporated into the Work shall be as specified or, if not specified, shall be
of good quality and new, except as otherwise provided in the Contract Documents. All special warranties
and guarantees required by the Specifications shall expressly run to the benefit of Owner. If required by
Engineer, Contractor shall furnish satisfactory evidence (including reports of required tests) as to the
source, kind, and quality of materials and equipment.

All materials and equipment shall be stored, applied, installed, connected, erected, protected, used,

cleaned, and conditioned in accordance with instructions of the applicable Supplier, except as otherwise
may be provided in the Contract Documents.
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6.04  Progress Schedule

A. Contractor shall adhere to the Progress Schedule established in accordance with Paragraph 2.05 as it may
be adjusted from time to time as provided below.

1.

Contractor shall submit to Engineer for acceptance (to the extent indicated in Paragraph 2.05)
proposed adjustments in the Progress Schedule that will not result in changing the Contract Times.
Such adjustments will comply with any provisions of the General Requirements applicable thereto.

Proposed adjustments in the Progress Schedule that will change the Contract Times shall be
submitted in accordance with the requirements of Article 12. Adjustments in Contract Times may only
be made by a Change Order.

6.05  Substitutes and “Or-Equals”

A. Whenever an item of material or equipment is specified or described in the Contract Documents by using
the name of a proprietary item or the name of a particular Supplier, the specification or description is
intended to establish the type, function, appearance, and quality required. Unless the specification or
description contains or is followed by words reading that no like, equivalent, or “or-equal” item or no
substitution is permitted, other items of material or equipment or material or equipment of other
Suppliers may be submitted to Engineer for review under the circumstances described below.

1.

2.

“Or-Equal” Items: If in Engineer’s sole discretion an item of material or equipment proposed by
Contractor is functionally equal to that named and sufficiently similar so that no change in related
Work will be required, it may be considered by Engineer as an “or-equal” item, in which case review
and approval of the proposed item may, in Engineer’s sole discretion, be accomplished without
compliance with some or all of the requirements for approval of proposed substitute items. For the
purposes of this Paragraph 6.05.A.1, a proposed item of material or equipment will be considered
functionally equal to an item so named if:

a. inthe exercise of reasonable judgment Engineer determines that:

1) itis at least equal in materials of construction, quality, durability, appearance, strength, and
design characteristics;

2) it will reliably perform at least equally well the function and achieve the results imposed by
the design concept of the completed Project as a functioning whole; and

3) it has a proven record of performance and availability of responsive service.
b. Contractor certifies that, if approved and incorporated into the Work:
1) there will be no increase in cost to the Owner or increase in Contract Times; and

2) it will conform substantially to the detailed requirements of the item named in the Contract
Documents.

Substitute Items:
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a. IfinEngineer’s sole discretion an item of material or equipment proposed by Contractor does not
qualify as an “or-equal” item under Paragraph 6.05.A.1, it will be considered a proposed
substitute item.

b. Contractor shall submit sufficient information as provided below to allow Engineer to determine
if the item of material or equipment proposed is essentially equivalent to that named and an
acceptable substitute therefore. Requests for review of proposed substitute items of material or
equipment will not be accepted by Engineer from anyone other than Contractor.

c. The requirements for review by Engineer will be as set forth in Paragraph 6.05.A.2.d, as
supplemented by the General Requirements, and as Engineer may decide is appropriate under

the circumstances.

d. Contractor shall make written application to Engineer for review of a proposed substitute item of
material or equipment that Contractor seeks to furnish or use. The application:

1) shall certify that the proposed substitute item will:
a) perform adequately the functions and achieve the results called for by the general design,
b) be similar in substance to that specified, and
c) be suited to the same use as that specified;

2) will state:

a) the extent, if any, to which the use of the proposed substitute item will prejudice
Contractor’s achievement of Substantial Completion on time,

b) whether use of the proposed substitute item in the Work will require a change in any of
the Contract Documents (or in the provisions of any other direct contract with Owner for
other work on the Project) to adapt the design to the proposed substitute item, and

c) whether incorporation or use of the proposed substitute item in connection with the
Work is subject to payment of any license fee or royalty;

3) will identify:
a) all variations of the proposed substitute item from that specified, and
b) available engineering, sales, maintenance, repair, and replacement services; and
4) shall contain an itemized estimate of all costs or credits that will result directly or indirectly

from use of such substitute item, including costs of redesign and claims of other contractors
affected by any resulting change.
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B. Substitute Construction Methods or Procedures: If a specific means, method, technique, sequence, or
procedure of construction is expressly required by the Contract Documents, Contractor may furnish or
utilize a substitute means, method, technique, sequence, or procedure of construction approved by
Engineer. Contractor shall submit sufficient information to allow Engineer, in Engineer’s sole discretion,
to determine that the substitute proposed is equivalent to that expressly called for by the Contract
Documents. The requirements for review by Engineer will be similar to those provided in Paragraph
6.05.A.2.

C. Engineer’s Evaluation: Engineer will be allowed a reasonable time within which to evaluate each proposal
or submittal made pursuant to Paragraphs 6.05.A and 6.05.B. Engineer may require Contractor to furnish
additional data about the proposed substitute item. Engineer will be the sole judge of acceptability. No
“or equal” or substitute will be ordered, installed or utilized until Engineer’s review is complete, which will
be evidenced by a Change Order in the case of a substitute and an approved Shop Drawing for an “or
equal.” Engineer will advise Contractor in writing of any negative determination.

D. Special Guarantee: Owner may require Contractor to furnish at Contractor’s expense a special
performance guarantee or other surety with respect to any substitute.

E. Engineer’s Cost Reimbursement: Engineer will record Engineer’s costs in evaluating a substitute proposed
or submitted by Contractor pursuant to Paragraphs 6.05.A.2 and 6.05.B. Whether or not Engineer
approves a substitute so proposed or submitted by Contractor, Contractor shall reimburse Owner for the
reasonable charges of Engineer for evaluating each such proposed substitute. Contractor shall also
reimburse Owner for the reasonable charges of Engineer for making changes in the Contract Documents
(or in the provisions of any other direct contract with Owner) resulting from the acceptance of each
proposed substitute.

F. Contractor’s Expense: Contractor shall provide all data in support of any proposed substitute or
“or-equal” at Contractor’s expense.

6.06  Concerning Subcontractors, Suppliers, and Others

A. Contractor shall not employ any Subcontractor, Supplier, or other individual or entity (including those
acceptable to Owner as indicated in Paragraph 6.06.B), whether initially or as a replacement, against
whom Owner may have reasonable objection. Contractor shall not be required to employ any
Subcontractor, Supplier, or other individual or entity to furnish or perform any of the Work against whom
Contractor has reasonable objection.

B. If the Supplementary Conditions require the identity of certain Subcontractors, Suppliers, or other
individuals or entities to be submitted to Owner in advance for acceptance by Owner by a specified date
prior to the Effective Date of the Agreement, and if Contractor has submitted a list thereof in accordance
with the Supplementary Conditions, Owner’s acceptance (either in writing or by failing to make written
objection thereto by the date indicated for acceptance or objection in the Bidding Documents or the
Contract Documents) of any such Subcontractor, Supplier, or other individual or entity so identified may
be revoked on the basis of reasonable objection after due investigation. Contractor shall submit an
acceptable replacement for the rejected Subcontractor, Supplier, or other individual or entity, and the
Contract Price will be adjusted by the difference in the cost occasioned by such replacement, and an
appropriate Change Order will be issued. No acceptance by Owner of any such Subcontractor, Supplier,
or other individual or entity, whether initially or as a replacement, shall constitute a waiver of any right of
Owner or Engineer to reject defective Work.
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C.

Contractor shall be fully responsible to Owner and Engineer for all acts and omissions of the
Subcontractors, Suppliers, and other individuals or entities performing or furnishing any of the Work just
as Contractor is responsible for Contractor’s own acts and omissions. Nothing in the Contract Documents:

1. shall create for the benefit of any such Subcontractor, Supplier, or other individual or entity any
contractual relationship between Owner or Engineer and any such Subcontractor, Supplier or other
individual or entity; nor

2. shall create any obligation on the part of Owner or Engineer to pay or to see to the payment of any
moneys due any such Subcontractor, Supplier, or other individual or entity except as may otherwise
be required by Laws and Regulations.

Contractor shall be solely responsible for scheduling and coordinating the Work of Subcontractors,
Suppliers, and other individuals or entities performing or furnishing any of the Work under a direct or
indirect contract with Contractor.

Contractor shall require all Subcontractors, Suppliers, and such other individuals or entities performing or
furnishing any of the Work to communicate with Engineer through Contractor.

The divisions and sections of the Specifications and the identifications of any Drawings shall not control
Contractor in dividing the Work among Subcontractors or Suppliers or delineating the Work to be
performed by any specific trade.

All Work performed for Contractor by a Subcontractor or Supplier will be pursuant to an appropriate
agreement between Contractor and the Subcontractor or Supplier which specifically binds the
Subcontractor or Supplier to the applicable terms and conditions of the Contract Documents for the
benefit of Owner and Engineer. Whenever any such agreement is with a Subcontractor or Supplier who
is listed as a loss payee on the property insurance provided in Paragraph 5.06, the agreement between
the Contractor and the Subcontractor or Supplier will contain provisions whereby the Subcontractor or
Supplier waives all rights against Owner, Contractor, Engineer, and all other individuals or entities
identified in the Supplementary Conditions to be listed as insureds or loss payees (and the officers,
directors, members, partners, employees, agents, consultants, and subcontractors of each and any of
them) for all losses and damages caused by, arising out of, relating to, or resulting from any of the perils
or causes of loss covered by such policies and any other property insurance applicable to the Work. If the
insurers on any such policies require separate waiver forms to be signed by any Subcontractor or Supplier,
Contractor will obtain the same.

6.07  Patent Fees and Royalties

A. Contractor shall pay all license fees and royalties and assume all costs incident to the use in the

B.

performance of the Work or the incorporation in the Work of any invention, design, process, product, or
device which is the subject of patent rights or copyrights held by others. If a particular invention, design,
process, product, or device is specified in the Contract Documents for use in the performance of the Work
and if, to the actual knowledge of Owner or Engineer, its use is subject to patent rights or copyrights calling
for the payment of any license fee or royalty to others, the existence of such rights shall be disclosed by
Owner in the Contract Documents.

To the fullest extent permitted by Laws and Regulations, Owner shall indemnify and hold harmless
Contractor, and its officers, directors, members, partners, employees, agents, consultants, and
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subcontractors from and against all claims, costs, losses, and damages (including but not limited to all fees
and charges of engineers, architects, attorneys, and other professionals, and all court or arbitration or
other dispute resolution costs) arising out of or relating to any infringement of patent rights or copyrights
incident to the use in the performance of the Work or resulting from the incorporation in the Work of any
invention, design, process, product, or device specified in the Contract Documents, but not identified as
being subject to payment of any license fee or royalty to others required by patent rights or copyrights.

C. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold harmless
Owner and Engineer, and the officers, directors, members, partners, employees, agents, consultants and
subcontractors of each and any of them from and against all claims, costs, losses, and damages (including
but not limited to all fees and charges of engineers, architects, attorneys, and other professionals and all
court or arbitration or other dispute resolution costs) arising out of or relating to any infringement of
patent rights or copyrights incident to the use in the performance of the Work or resulting from the
incorporation in the Work of any invention, design, process, product, or device not specified in the
Contract Documents.

6.08 Permits

A. Unless otherwise provided in the Supplementary Conditions, Contractor shall obtain and pay for all
construction permits and licenses. Owner shall assist Contractor, when necessary, in obtaining such
permits and licenses. Contractor shall pay all governmental charges and inspection fees necessary for the
prosecution of the Work which are applicable at the time of opening of Bids, or, if there are no Bids, on
the Effective Date of the Agreement. Owner shall pay all charges of utility owners for connections for
providing permanent service to the Work.

B. Proof of any permits required for the performance of Work must be provided by the Contractor to the
Owner before the Work pertaining to the permits can begin.

6.09  Laws and Regulations

A. Contractor shall give all notices required by and shall comply with all Laws and Regulations applicable to
the performance of the Work. Except where otherwise expressly required by applicable Laws and
Regulations, neither Owner nor Engineer shall be responsible for monitoring Contractor’s compliance with
any Laws or Regulations.

B. If Contractor performs any Work knowing or having reason to know that it is contrary to Laws or
Regulations, Contractor shall bear all claims, costs, losses, and damages (including but not limited to all
fees and charges of engineers, architects, attorneys, and other professionals and all court or arbitration
or other dispute resolution costs) arising out of or relating to such Work. However, it shall not be
Contractor’s responsibility to make certain that the Specifications and Drawings are in accordance with
Laws and Regulations, but this shall not relieve Contractor of Contractor’s obligations under Paragraph
3.03.

C. Changesin Laws or Regulations not known at the time of opening of Bids (or, on the Effective Date of the
Agreement if there were no Bids) having an effect on the cost or time of performance of the Work shall
be the subject of an adjustment in Contract Price or Contract Times. If Owner and Contractor are unable
to agree on entitlement to or on the amount or extent, if any, of any such adjustment, a Claim may be
made therefor as provided in Paragraph 10.05.
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6.10 Taxes

A. Contractor shall pay all sales, consumer, use, and other similar taxes required to be paid by Contractor in
accordance with the Laws and Regulations of the place of the Project which are applicable during the
performance of the Work.

6.11  Use of Site and Other Areas
A. Limitation on Use of Site and Other Areas:

1. Contractor shall confine construction equipment, the storage of materials and equipment, and the
operations of workers to the Site and other areas permitted by Laws and Regulations, and shall not
unreasonably encumber the Site and other areas with construction equipment or other materials or
equipment. Contractor shall assume full responsibility for any damage to any such land or area, or to
the owner or occupant thereof, or of any adjacent land or areas resulting from the performance of
the Work.

2. Should any claim be made by any such owner or occupant because of the performance of the Work,
Contractor shall promptly settle with such other party by negotiation or otherwise resolve the claim
by arbitration or other dispute resolution proceeding or at law.

3. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold
harmless Owner and Engineer, and the officers, directors, members, partners, employees, agents,
consultants and subcontractors of each and any of them from and against all claims, costs, losses, and
damages (including but not limited to all fees and charges of engineers, architects, attorneys, and
other professionals and all court or arbitration or other dispute resolution costs) arising out of or
relating to any claim or action, legal or equitable, brought by any such owner or occupant against
Owner, Engineer, or any other party indemnified hereunder to the extent caused by or based upon
Contractor’s performance of the Work.

B. Removal of Debris During Performance of the Work: During the progress of the Work Contractor shall
keep the Site and other areas free from accumulations of waste materials, rubbish, and other debris.
Removal and disposal of such waste materials, rubbish, and other debris shall conform to applicable Laws
and Regulations.

C. Cleaning: Prior to Substantial Completion of the Work Contractor shall clean the Site and the Work and
make it ready for utilization by Owner. At the completion of the Work Contractor shall remove from the
Site all tools, appliances, construction equipment and machinery, and surplus materials and shall restore
to original condition all property not designated for alteration by the Contract Documents.

D. Loading Structures: Contractor shall not load nor permit any part of any structure to be loaded in any
manner that will endanger the structure, nor shall Contractor subject any part of the Work or adjacent
property to stresses or pressures that will endanger it.

6.12  Record Documents
A. Contractor shall maintain in a safe place at the Site one record copy of all Drawings, Specifications,

Addenda, Change Orders, Work Change Directives, Field Orders, and written interpretations and
clarifications in good order and annotated to show changes made during construction. These record
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documents together with all approved Samples and a counterpart of all approved Shop Drawings will be
available to Engineer for reference. Upon completion of the Work, these record documents, Samples, and
Shop Drawings will be delivered to Engineer for Owner.

6.13  Safety and Protection

A. Contractor shall be solely responsible for initiating, maintaining and supervising all safety precautions and
programs in connection with the Work. Such responsibility does not relieve Subcontractors of their
responsibility for the safety of persons or property in the performance of their work, nor for compliance
with applicable safety Laws and Regulations. Contractor shall take all necessary precautions for the safety
of, and shall provide the necessary protection to prevent damage, injury or loss to:

1. all persons on the Site or who may be affected by the Work;

2. all the Work and materials and equipment to be incorporated therein, whether in storage on or off
the Site; and

3. other property at the Site or adjacent thereto, including trees, shrubs, lawns, walks, pavements,
roadways, structures, utilities, and Underground Facilities not designated for removal, relocation, or
replacement in the course of construction.

B. Contractor shall comply with all applicable Laws and Regulations relating to the safety of persons or
property, or to the protection of persons or property from damage, injury, or loss; and shall erect and
maintain all necessary safeguards for such safety and protection. Contractor shall notify owners of
adjacent property and of Underground Facilities and other utility owners when prosecution of the Work
may affect them, and shall cooperate with them in the protection, removal, relocation, and replacement
of their property.

C. Contractor shall comply with the applicable requirements of Owner’s safety programs, if any. The
Supplementary Conditions identify any Owner’s safety programs that are applicable to the Work.

D. Contractor shall inform Owner and Engineer of the specific requirements of Contractor’s safety program
with which Owner’s and Engineer’s employees and representatives must comply while at the Site.

E. All damage, injury, or loss to any property referred to in Paragraph 6.13.A.2 or 6.13.A.3 caused, directly
or indirectly, in whole or in part, by Contractor, any Subcontractor, Supplier, or any other individual or
entity directly or indirectly employed by any of them to perform any of the Work, or anyone for whose
acts any of them may be liable, shall be remedied by Contractor (except damage or loss attributable to
the fault of Drawings or Specifications or to the acts or omissions of Owner or Engineer or anyone
employed by any of them, or anyone for whose acts any of them may be liable, and not attributable,
directly or indirectly, in whole or in part, to the fault or negligence of Contractor or any Subcontractor,
Supplier, or other individual or entity directly or indirectly employed by any of them).

F. Contractor’s duties and responsibilities for safety and for protection of the Work shall continue until such
time as all the Work is completed and Engineer has issued a notice to Owner and Contractor in accordance
with Paragraph 14.07.B that the Work is acceptable (except as otherwise expressly provided in connection
with Substantial Completion).
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Safety Representative
A. Contractor shall designate a qualified and experienced safety representative at the Site whose duties and

responsibilities shall be the prevention of accidents and the maintaining and supervising of safety
precautions and programs. The contractor is responsible for all site safety.

Hazard Communication Programs

A. Contractor shall be responsible for coordinating any exchange of material safety data sheets or other
hazard communication information required to be made available to or exchanged between or among
employers at the Site in accordance with Laws or Regulations.

Emergencies

A. In emergencies affecting the safety or protection of persons or the Work or property at the Site or

adjacent thereto, Contractor is obligated to act to prevent threatened damage, injury, or loss. Contractor
shall give Engineer prompt written notice if Contractor believes that any significant changes in the Work
or variations from the Contract Documents have been caused thereby or are required as a result thereof.
If Engineer determines that a change in the Contract Documents is required because of the action taken
by Contractor in response to such an emergency, a Work Change Directive or Change Order will be issued.

Shop Drawings and Samples

A.

Contractor shall submit Shop Drawings and Samples to Engineer for review and approval in accordance
with the accepted Schedule of Submittals (as required by Paragraph 2.07). Each submittal will be identified
as Engineer may require.

1. Shop Drawings:

a. Submit number of copies specified in the General Requirements.

b. Data shown on the Shop Drawings will be complete with respect to quantities, dimensions,
specified performance and design criteria, materials, and similar data to show Engineer the
services, materials, and equipment Contractor proposes to provide and to enable Engineer to
review the information for the limited purposes required by Paragraph 6.17.D.

2. Samples:

a. Submit number of Samples specified in the Specifications.

b. Clearly identify each Sample as to material, Supplier, pertinent data such as catalog numbers, the
use for which intended and other data as Engineer may require to enable Engineer to review the
submittal for the limited purposes required by Paragraph 6.17.D.

Where a Shop Drawing or Sample is required by the Contract Documents or the Schedule of Submittals,

any related Work performed prior to Engineer’s review and approval of the pertinent submittal will be at
the sole expense and responsibility of Contractor.
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C. Submittal Procedures:

Before submitting each Shop Drawing or Sample, Contractor shall have:

a. reviewed and coordinated each Shop Drawing or Sample with other Shop Drawings and Samples
and with the requirements of the Work and the Contract Documents;

b. determined and verified all field measurements, quantities, dimensions, specified performance
and design criteria, installation requirements, materials, catalog numbers, and similar
information with respect thereto;

c. determined and verified the suitability of all materials offered with respect to the indicated
application, fabrication, shipping, handling, storage, assembly, and installation pertaining to the
performance of the Work; and

d. determined and verified all information relative to Contractor’s responsibilities for means,
methods, techniques, sequences, and procedures of construction, and safety precautions and
programs incident thereto.

Each submittal shall bear a stamp or specific written certification that Contractor has satisfied
Contractor’s obligations under the Contract Documents with respect to Contractor’s review and
approval of that submittal.

With each submittal, Contractor shall give Engineer specific written notice of any variations that the
Shop Drawing or Sample may have from the requirements of the Contract Documents. This notice
shall be both a written communication separate from the Shop Drawings or Sample submittal; and,
in addition, by a specific notation made on each Shop Drawing or Sample submitted to Engineer for
review and approval of each such variation.

D. Engineer’s Review:

1.

Engineer will provide timely review of Shop Drawings and Samples in accordance with the Schedule
of Submittals acceptable to Engineer. Engineer’s review and approval will be only to determine if the
items covered by the submittals will, after installation or incorporation in the Work, conform to the
information given in the Contract Documents and be compatible with the design concept of the
completed Project as a functioning whole as indicated by the Contract Documents.

Engineer’s review and approval will not extend to means, methods, techniques, sequences, or
procedures of construction (except where a particular means, method, technique, sequence, or
procedure of construction is specifically and expressly called for by the Contract Documents) or to
safety precautions or programs incident thereto. The review and approval of a separate item as such
will not indicate approval of the assembly in which the item functions.

Engineer’s review and approval shall not relieve Contractor from responsibility for any variation from
the requirements of the Contract Documents unless Contractor has complied with the requirements
of Paragraph 6.17.C.3 and Engineer has given written approval of each such variation by specific
written notation thereof incorporated in or accompanying the Shop Drawing or Sample. Engineer’s
review and approval shall not relieve Contractor from responsibility for complying with the
requirements of Paragraph 6.17.C.1.
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E. Resubmittal Procedures:

1. Contractor shall make corrections required by Engineer and shall return the required number of
corrected copies of Shop Drawings and submit, as required, new Samples for review and approval.
Contractor shall direct specific attention in writing to revisions other than the corrections called for
by Engineer on previous submittals.

6.18  Continuing the Work

A. Contractor shall carry on the Work and adhere to the Progress Schedule during all disputes or
disagreements with Owner. No Work shall be delayed or postponed pending resolution of any disputes
or disagreements, except as permitted by Paragraph 15.04 or as Owner and Contractor may otherwise
agree in writing.

6.19  Contractor’s General Warranty and Guarantee

A. Contractor warrants and guarantees to Owner that all Work will be in accordance with the Contract
Documents and will not be defective. Engineer and its officers, directors, members, partners, employees,
agents, consultants, and subcontractors shall be entitled to rely on representation of Contractor’s
warranty and guarantee.

B. Contractor’s warranty and guarantee hereunder excludes defects or damage caused by:

1. abuse, modification, or improper maintenance or operation by persons other than Contractor,
Subcontractors, Suppliers, or any other individual or entity for whom Contractor is responsible; or

2. normal wear and tear under normal usage.

C. Contractor’s obligation to perform and complete the Work in accordance with the Contract Documents
shall be absolute. None of the following will constitute an acceptance of Work that is not in accordance
with the Contract Documents or a release of Contractor’s obligation to perform the Work in accordance
with the Contract Documents:

1. observations by Engineer;
2. recommendation by Engineer or payment by Owner of any progress or final payment;

3. theissuance of a certificate of Substantial Completion by Engineer or any payment related thereto by
Owner;

4. use or occupancy of the Work or any part thereof by Owner;

5. any review and approval of a Shop Drawing or Sample submittal or the issuance of a notice of
acceptability by Engineer;

6. any inspection, test, or approval by others; or

7. any correction of defective Work by Owner.
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Indemnification

A. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold harmless

Owner and Engineer, and the officers, directors, members, partners, employees, agents, consultants and
subcontractors of each and any of them from and against all claims, costs, losses, and damages (including
but not limited to all fees and charges of engineers, architects, attorneys, and other professionals and all
court or arbitration or other dispute resolution costs) arising out of or relating to the performance of the
Work, provided that any such claim, cost, loss, or damage is attributable to bodily injury, sickness, disease,
or death, or to injury to or destruction of tangible property (other than the Work itself), including the loss
of use resulting therefrom but only to the extent caused by any negligent act or omission of Contractor,
any Subcontractor, any Supplier, or any individual or entity directly or indirectly employed by any of them
to perform any of the Work or anyone for whose acts any of them may be liable .

In any and all claims against Owner or Engineer or any of their officers, directors, members, partners,
employees, agents, consultants, or subcontractors by any employee (or the survivor or personal
representative of such employee) of Contractor, any Subcontractor, any Supplier, or any individual or
entity directly or indirectly employed by any of them to perform any of the Work, or anyone for whose
acts any of them may be liable, the indemnification obligation under Paragraph 6.20.A shall not be limited
in any way by any limitation on the amount or type of damages, compensation, or benefits payable by or
for Contractor or any such Subcontractor, Supplier, or other individual or entity under workers’
compensation acts, disability benefit acts, or other employee benefit acts.

The indemnification obligations of Contractor under Paragraph 6.20.A shall not extend to the liability of
Engineer and Engineer’s officers, directors, members, partners, employees, agents, consultants and
subcontractors arising out of:

1. the preparation or approval of, or the failure to prepare or approve maps, Drawings, opinions,
reports, surveys, Change Orders, designs, or Specifications; or

2. giving directions or instructions, or failing to give them, if that is the primary cause of the injury or
damage.

Delegation of Professional Design Services

A. Contractor will not be required to provide professional design services unless such services are specifically

required by the Contract Documents for a portion of the Work or unless such services are required to
carry out Contractor’s responsibilities for construction means, methods, techniques, sequences and
procedures. Contractor shall not be required to provide professional services in violation of applicable
law.

If professional design services or certifications by a design professional related to systems, materials or
equipment are specifically required of Contractor by the Contract Documents, Owner and Engineer will
specify all performance and design criteria that such services must satisfy. Contractor shall cause such
services or certifications to be provided by a properly licensed professional, whose signature and seal shall
appear on all drawings, calculations, specifications, certifications, Shop Drawings and other submittals
prepared by such professional. Shop Drawings and other submittals related to the Work designed or
certified by such professional, if prepared by others, shall bear such professional’s written approval when
submitted to Engineer.
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C. Owner and Engineer shall be entitled to rely upon the adequacy, accuracy and completeness of the
services, certifications or approvals performed by such design professionals, provided Owner and
Engineer have specified to Contractor all performance and design criteria that such services must satisfy.

D. Pursuant to this Paragraph 6.21, Engineer’s review and approval of design calculations and design
drawings will be only for the limited purpose of checking for conformance with performance and design
criteria given and the design concept expressed in the Contract Documents. Engineer’s review and
approval of Shop Drawings and other submittals (except design calculations and design drawings) will be
only for the purpose stated in Paragraph 6.17.D.1.

E. Contractor shall not be responsible for the adequacy of the performance or design criteria required by
the Contract Documents.

ARTICLE 7 — OTHER WORK AT THE SITE

7.01  Related Work at Site

A. Owner may perform other work related to the Project at the Site with Owner’s employees, or through
other direct contracts therefore, or have other work performed by utility owners. If such other work is
not noted in the Contract Documents, then:

1. written notice thereof will be given to Contractor prior to starting any such other work; and

2. if Owner and Contractor are unable to agree on entitlement to or on the amount or extent, if any, of
any adjustment in the Contract Price or Contract Times that should be allowed as a result of such
other work, a Claim may be made therefore as provided in Paragraph 10.05.

B. Contractor shall afford each other contractor who is a party to such a direct contract, each utility owner,
and Owner, if Owner is performing other work with Owner’s employees, proper and safe access to the
Site, provide a reasonable opportunity for the introduction and storage of materials and equipment and
the execution of such other work, and properly coordinate the Work with theirs. Contractor shall do all
cutting, fitting, and patching of the Work that may be required to properly connect or otherwise make its
several parts come together and properly integrate with such other work. Contractor shall not endanger
any work of others by cutting, excavating, or otherwise altering such work; provided, however, that
Contractor may cut or alter others' work with the written consent of Engineer and the others whose work
will be affected. The duties and responsibilities of Contractor under this Paragraph are for the benefit of
such utility owners and other contractors to the extent that there are comparable provisions for the
benefit of Contractor in said direct contracts between Owner and such utility owners and other
contractors.

C. |If the proper execution or results of any part of Contractor’s Work depends upon work performed by
others under this Article 7, Contractor shall inspect such other work and promptly report to Engineer in
writing any delays, defects, or deficiencies in such other work that render it unavailable or unsuitable for
the proper execution and results of Contractor’s Work. Contractor’s failure to so report will constitute an
acceptance of such other work as fit and proper for integration with Contractor’s Work except for latent
defects and deficiencies in such other work.
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7.02 Coordination

A. If Owner intends to contract with others for the performance of other work on the Project at the Site, the
following will be set forth in Supplementary Conditions:

1. the individual or entity who will have authority and responsibility for coordination of the activities
among the various contractors will be identified;

2. the specific matters to be covered by such authority and responsibility will be itemized; and
3. the extent of such authority and responsibilities will be provided.

B. Unless otherwise provided in the Supplementary Conditions, Owner shall have sole authority and
responsibility for such coordination.

7.03  Legal Relationships
A. Paragraphs 7.01.A and 7.02 are not applicable for utilities not under the control of Owner.
B. Each other direct contract of Owner under Paragraph 7.01.A shall provide that the other contractor is
liable to Owner and Contractor for the reasonable direct delay and disruption costs incurred by Contractor

as a result of the other contractor’s wrongful actions or inactions.

C. Contractor shall be liable to Owner and any other contractor under direct contract to Owner for the
reasonable direct delay and disruption costs incurred by such other contractor as a result of Contractor’s
wrongful action or inactions.

ARTICLE 8 — OWNER’S RESPONSIBILITIES
8.01 Communications to Contractor

A. Except as otherwise provided in these General Conditions, Owner shall issue all communications to
Contractor through Engineer.

8.02  Replacement of Engineer

A. In case of termination of the employment of Engineer, Owner shall appoint an engineer to whom
Contractor makes no reasonable objection, whose status under the Contract Documents shall be that of
the former Engineer.

8.03  Furnish Data
A. Owner shall promptly furnish the data required of Owner under the Contract Documents.
8.04  Pay When Due

A. Owner shall make payments to Contractor when they are due as provided in Paragraphs 14.02.C and
14.07.C.
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8.05 Lands and Easements; Reports and Tests

A. Owner’s duties with respect to providing lands and easements and providing engineering surveys to
establish reference points are set forth in Paragraphs 4.01 and 4.05. Paragraph 4.02 refers to Owner’s
identifying and making available to Contractor copies of reports of explorations and tests of subsurface
conditions and drawings of physical conditions relating to existing surface or subsurface structures at the
Site.

8.06 Insurance

A. Owner’s responsibilities, if any, with respect to purchasing and maintaining liability and property
insurance are set forth in Article 5.

8.07  Change Orders
A. Owner is obligated to execute Change Orders as indicated in Paragraph 10.03.
8.08 Inspections, Tests, and Approvals

A. Owner is not responsible for inspections, tests, and approvals set forth in Paragraph 13.03.B.

8.09 Limitations on Owner’s Responsibilities

A. The Owner shall not supervise, direct, or have control or authority over, nor be responsible for,
Contractor’s means, methods, techniques, sequences, or procedures of construction, or the safety
precautions and programs incident thereto, or for any failure of Contractor to comply with Laws and
Regulations applicable to the performance of the Work. Owner will not be responsible for Contractor’s
failure to perform the Work in accordance with the Contract Documents.

8.10  Undisclosed Hazardous Environmental Condition

A. Owner’s responsibility in respect to an undisclosed Hazardous Environmental Condition is set forth in
Paragraph 4.06.

8.11  Evidence of Financial Arrangements

A. Upon request of Contractor, Owner shall furnish Contractor reasonable evidence that financial
arrangements have been made to satisfy Owner’s obligations under the Contract Documents.

8.12  Compliance with Safety Program
A. While at the Site, Owner’s employees and representatives shall comply with the specific applicable

requirements of Contractor’s safety programs of which Owner has been informed pursuant to Paragraph
6.13.D.
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ARTICLE 9 — ENGINEER’S STATUS DURING CONSTRUCTION
9.01 Owner’s Representative

A. Engineer will be Owner’s representative during the construction period. The duties and responsibilities
and the limitations of authority of Engineer as Owner’s representative during construction are set forth
in the Contract Documents.

9.02 Visits to Site

A. Engineer will make visits to the Site at intervals appropriate to the various stages of construction as
Engineer deems necessary in order to observe as an experienced and qualified design professional the
progress that has been made and the quality of the various aspects of Contractor’s executed Work. Based
on information obtained during such visits and observations, Engineer, for the benefit of Owner, will
determine, in general, if the Work is proceeding in accordance with the Contract Documents. Engineer
will not be required to make exhaustive or continuous inspections on the Site to check the quality or
quantity of the Work. Engineer’s efforts will be directed toward providing for Owner a greater degree of
confidence that the completed Work will conform generally to the Contract Documents. On the basis of
such visits and observations, Engineer will keep Owner informed of the progress of the Work and will
endeavor to guard Owner against defective Work.

B. Engineer’s visits and observations are subject to all the limitations on Engineer’s authority and
responsibility set forth in Paragraph 9.09. Particularly, but without limitation, during or as a result of
Engineer’s visits or observations of Contractor’s Work, Engineer will not supervise, direct, control, or have
authority over or be responsible for Contractor’s means, methods, techniques, sequences, or procedures
of construction, or the safety precautions and programs incident thereto, or for any failure of Contractor
to comply with Laws and Regulations applicable to the performance of the Work.

9.03  Project Representative

A. Engineer will furnish a Resident Project Representative to assist Engineer in providing more extensive
observation of the Work. The authority and responsibilities of any such Resident Project Representative
and assistants will be as provided in the Supplementary Conditions, and limitations on the responsibilities
thereof will be as provided in Paragraph 9.09.

9.04  Authorized Variations in Work

A. Engineer may authorize minor variations in the Work from the requirements of the Contract Documents
which do not involve an adjustment in the Contract Price or the Contract Times and are compatible with
the design concept of the completed Project as a functioning whole as indicated by the Contract
Documents. These may be accomplished by a Field Order and will be binding on Owner and also on
Contractor, who shall perform the Work involved promptly. If Owner or Contractor believes that a Field
Order justifies an adjustment in the Contract Price or Contract Times, or both, and the parties are unable
to agree on entitlement to or on the amount or extent, if any, of any such adjustment, a Claim may be
made therefore as provided in Paragraph 10.05.
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Rejecting Defective Work

A.

Engineer will have authority to reject Work which Engineer believes to be defective, or that Engineer
believes will not produce a completed Project that conforms to the Contract Documents or that will
prejudice the integrity of the design concept of the completed Project as a functioning whole as indicated
by the Contract Documents. Engineer will also have authority to require special inspection or testing of
the Work as provided in Paragraph 13.04, whether or not the Work is fabricated, installed, or completed.

Shop Drawings, Change Orders and Payments

A.

C.

D.

In connection with Engineer’s authority, and limitations thereof, as to Shop Drawings and Samples, see
Paragraph 6.17.

In connection with Engineer’s authority, and limitations thereof, as to design calculations and design
drawings submitted in response to a delegation of professional design services, if any, see Paragraph 6.21.

In connection with Engineer’s authority as to Change Orders, see Articles 10, 11, and 12.

In connection with Engineer’s authority as to Applications for Payment, see Article 14.

Determinations for Unit Price Work

A.

Engineer will determine the actual quantities and classifications of Unit Price Work performed by
Contractor. Engineer will review with Contractor the Engineer’s preliminary determinations on such
matters before rendering a written decision thereon (by recommendation of an Application for Payment
or otherwise). Engineer’s written decision thereon will be final and binding (except as modified by
Engineer to reflect changed factual conditions or more accurate data) upon Owner and Contractor,
subject to the provisions of Paragraph 10.05.

Decisions on Requirements of Contract Documents and Acceptability of Work

A.

Engineer will be the initial interpreter of the requirements of the Contract Documents and judge of the
acceptability of the Work thereunder. All matters in question and other matters between Owner and
Contractor arising prior to the date final payment is due relating to the acceptability of the Work, and the
interpretation of the requirements of the Contract Documents pertaining to the performance of the
Work, will be referred initially to Engineer in writing within 30 days of the event giving rise to the question.

Engineer will, with reasonable promptness, render a written decision on the issue referred. If Owner or
Contractor believes that any such decision entitles them to an adjustment in the Contract Price or Contract
Times or both, a Claim may be made under Paragraph 10.05. The date of Engineer’s decision shall be the
date of the event giving rise to the issues referenced for the purposes of Paragraph 10.05.B.

Engineer’s written decision on the issue referred will be final and binding on Owner and Contractor,
subject to the provisions of Paragraph 10.05.

When functioning as interpreter and judge under this Paragraph 9.08, Engineer will not show partiality to

Owner or Contractor and will not be liable in connection with any interpretation or decision rendered in
good faith in such capacity.
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9.09 Limitations on Engineer’s Authority and Responsibilities

A. Neither Engineer’s authority or responsibility under this Article 9 or under any other provision of the
Contract Documents nor any decision made by Engineer in good faith either to exercise or not exercise
such authority or responsibility or the undertaking, exercise, or performance of any authority or
responsibility by Engineer shall create, impose, or give rise to any duty in contract, tort, or otherwise owed
by Engineer to Contractor, any Subcontractor, any Supplier, any other individual or entity, or to any surety
for or employee or agent of any of them.

B. Engineer will not supervise, direct, control, or have authority over or be responsible for Contractor’s
means, methods, techniques, sequences, or procedures of construction, or the safety precautions and
programs incident thereto, or for any failure of Contractor to comply with Laws and Regulations applicable
to the performance of the Work. Engineer will not be responsible for Contractor’s failure to perform the
Work in accordance with the Contract Documents.

C. Engineer will not be responsible for the acts or omissions of Contractor or of any Subcontractor, any
Supplier, or of any other individual or entity performing any of the Work.

D. Engineer’s review of the final Application for Payment and accompanying documentation and all
maintenance and operating instructions, schedules, guarantees, bonds, certificates of inspection, tests
and approvals, and other documentation required to be delivered by Paragraph 14.07.A will only be to
determine generally that their content complies with the requirements of, and in the case of certificates
of inspections, tests, and approvals that the results certified indicate compliance with, the Contract
Documents.

E. The limitations upon authority and responsibility set forth in this Paragraph 9.09 shall also apply to the
Resident Project Representative, if any, and assistants, if any.

9.10  Compliance with Safety Program

A. While at the Site, Engineer’s employees and representatives shall comply with the specific applicable
requirements of Contractor’s safety programs of which Engineer has been informed pursuant to
Paragraph 6.13.D.

ARTICLE 10 — CHANGES IN THE WORK; CLAIMS
10.01 Authorized Changes in the Work

A. Without invalidating the Contract and without notice to any surety, Owner may, at any time or from time
to time, order additions, deletions, or revisions in the Work by a Change Order, or a Work Change
Directive. Upon receipt of any such document, Contractor shall promptly proceed with the Work involved
which will be performed under the applicable conditions of the Contract Documents (except as otherwise
specifically provided).

B. If Owner and Contractor are unable to agree on entitlement to, or on the amount or extent, if any, of an

adjustment in the Contract Price or Contract Times, or both, that should be allowed as a result of a Work
Change Directive, a Claim may be made therefore as provided in Paragraph 10.05.
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10.02

10.03

10.04

10.05

Unauthorized Changes in the Work

A.

Contractor shall not be entitled to an increase in the Contract Price or an extension of the Contract Times
with respect to any work performed that is not required by the Contract Documents as amended,
modified, or supplemented as provided in Paragraph 3.04, except in the case of an emergency as provided
in Paragraph 6.16 or in the case of uncovering Work as provided in Paragraph 13.04.D.

Execution of Change Orders

A.

Owner and Contractor shall execute appropriate Change Orders recommended by Engineer covering:

1. Changes in the Work which are: (i) ordered by Owner pursuant to Paragraph 10.01.A, (ii) required
because of acceptance of defective Work under Paragraph 13.08.A or Owner’s correction of defective
Work under Paragraph 13.09, or (iii) agreed to by the parties;

2. Changes in the Contract Price or Contract Times, which are agreed to by the parties, including any
undisputed sum or amount of time for Work actually performed in accordance with a Work Change
Directive; and

3. Changesin the Contract Price or Contract Times, which embody the substance of any written decision
rendered by Engineer pursuant to Paragraph 10.05; provided that, in lieu of executing any such
Change Order, an appeal may be taken from any such decision in accordance with the provisions of
the Contract Documents and applicable Laws and Regulations, but during any such appeal, Contractor
shall carry on the Work and adhere to the Progress Schedule as provided in Paragraph 6.18.A.

Notification to Surety

A.

If the provisions of any bond require notice to be given to a surety of any change affecting the general
scope of the Work or the provisions of the Contract Documents, the giving of any such notice will be
Contractor’s responsibility. The amount of each applicable bond will be adjusted to reflect the effect of
any such change.

Claims

A.

Engineer’s Decision Required: All Claims, except those waived pursuant to Paragraph 14.09, shall be
referred to the Engineer for decision. A decision by Engineer shall be required as a condition precedent to
any exercise by Owner or Contractor of any rights or remedies either may otherwise have under the
Contract Documents or by Laws and Regulations in respect of such Claims.

Notice: Written notice stating the general nature of each Claim shall be delivered by the claimant to
Engineer and the other party to the Contract promptly (but in no event later than 30 days) after the start
of the event giving rise thereto. The responsibility to substantiate a Claim shall rest with the party making
the Claim. Notice of the amount or extent of the Claim, with supporting data shall be delivered to the
Engineer and the other party to the Contract within 60 days after the start of such event (unless Engineer
allows additional time for claimant to submit additional or more accurate data in support of such Claim).
A Claim for an adjustment in Contract Price shall be prepared in accordance with the provisions of
Paragraph 12.01.B. A Claim for an adjustment in Contract Times shall be prepared in accordance with the
provisions of Paragraph 12.02.B. Each Claim shall be accompanied by claimant’s written statement that
the adjustment claimed is the entire adjustment to which the claimant believes it is entitled as a result of
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said event. The opposing party shall submit any response to Engineer and the claimant within 30 days
after receipt of the claimant’s last submittal (unless Engineer allows additional time).

C. Engineer’s Action: Engineer will review each Claim and, within 30 days after receipt of the last submittal
of the claimant or the last submittal of the opposing party, if any, take one of the following actions in
writing:

1. deny the Claim in whole or in part;
2. approve the Claim; or

3. notify the parties that the Engineer is unable to resolve the Claim if, in the Engineer’s sole discretion,
it would be inappropriate for the Engineer to do so. For purposes of further resolution of the Claim,
such notice shall be deemed a denial.

D. Inthe event that Engineer does not take action on a Claim within said 30 days, the Claim shall be deemed
denied.

E. Engineer’s written action under Paragraph 10.05.C or denial pursuant to Paragraphs 10.05.C.3 or 10.05.D
will be final and binding upon Owner and Contractor, unless Owner or Contractor invoke the dispute
resolution procedure set forth in Article 16 within 30 days of such action or denial.

F. No Claim for an adjustment in Contract Price or Contract Times will be valid if not submitted in accordance
with this Paragraph 10.05.

ARTICLE 11 — COST OF THE WORK; ALLOWANCES; UNIT PRICE WORK
11.01 Cost of the Work

A. Costs Included: The term Cost of the Work means the sum of all costs, except those excluded in Paragraph
11.01.B, necessarily incurred and paid by Contractor in the proper performance of the Work. When the
value of any Work covered by a Change Order or when a Claim for an adjustment in Contract Price is
determined on the basis of Cost of the Work, the costs to be reimbursed to Contractor will be only those
additional or incremental costs required because of the change in the Work or because of the event giving
rise to the Claim. Except as otherwise may be agreed to in writing by Owner, such costs shall be in amounts
no higher than those prevailing in the locality of the Project, shall not include any of the costs itemized in
Paragraph 11.01.B, and shall include only the following items:

1. Payroll costs for employees in the direct employ of Contractor in the performance of the Work under
schedules of job classifications agreed upon by Owner and Contractor. Such employees shall include,
without limitation, superintendents, foremen, and other personnel employed full time on the Work.
Payroll costs for employees not employed full time on the Work shall be apportioned on the basis of
their time spent on the Work. Payroll costs shall include, but not be limited to, salaries and wages plus
the cost of fringe benefits, which shall include social security contributions, unemployment, excise,
and payroll taxes, workers’ compensation, health and retirement benefits, bonuses, sick leave,
vacation and holiday pay applicable thereto. The expenses of performing Work outside of regular
working hours, on Saturday, Sunday, or legal holidays, shall be included in the above to the extent
authorized by Owner.
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2. Cost of all materials and equipment furnished and incorporated in the Work, including costs of
transportation and storage thereof, and Suppliers’ field services required in connection therewith. All
cash discounts shall accrue to Contractor unless Owner deposits funds with Contractor with which to
make payments, in which case the cash discounts shall accrue to Owner. All trade discounts, rebates
and refunds and returns from sale of surplus materials and equipment shall accrue to Owner, and
Contractor shall make provisions so that they may be obtained.

3. Payments made by Contractor to Subcontractors for Work performed by Subcontractors. If required
by Owner, Contractor shall obtain competitive bids from subcontractors acceptable to Owner and
Contractor and shall deliver such bids to Owner, who will then determine, with the advice of Engineer,
which bids, if any, will be acceptable. If any subcontract provides that the Subcontractor is to be paid
on the basis of Cost of the Work plus a fee, the Subcontractor’s Cost of the Work and fee shall be
determined in the same manner as Contractor’s Cost of the Work and fee as provided in this
Paragraph 11.01.

4. Costs of special consultants (including but not limited to engineers, architects, testing laboratories,
surveyors, attorneys, and accountants) employed for services specifically related to the Work.

5. Supplemental costs including the following:

a. The proportion of necessary transportation, travel, and subsistence expenses of Contractor’s
employees incurred in discharge of duties connected with the Work.

b. Cost, including transportation and maintenance, of all materials, supplies, equipment, machinery,
appliances, office, and temporary facilities at the Site, and hand tools not owned by the workers,
which are consumed in the performance of the Work, and cost, less market value, of such items
used but not consumed which remain the property of Contractor.

c. Rentals of all construction equipment and machinery, and the parts thereof whether rented from
Contractor or others in accordance with rental agreements approved by Owner with the advice
of Engineer, and the costs of transportation, loading, unloading, assembly, dismantling, and
removal thereof. All such costs shall be in accordance with the terms of said rental agreements.
The rental of any such equipment, machinery, or parts shall cease when the use thereof is no
longer necessary for the Work.

d. Sales, consumer, use, and other similar taxes related to the Work, and for which Contractor is
liable, as imposed by Laws and Regulations.

e. Deposits lost for causes other than negligence of Contractor, any Subcontractor, or anyone
directly or indirectly employed by any of them or for whose acts any of them may be liable, and
royalty payments and fees for permits and licenses.

f. Losses and damages (and related expenses) caused by damage to the Work, not compensated by
insurance or otherwise, sustained by Contractor in connection with the performance of the Work
(except losses and damages within the deductible amounts of property insurance), provided such
losses and damages have resulted from causes other than the negligence of Contractor, any
Subcontractor, or anyone directly or indirectly employed by any of them or for whose acts any of
them may be liable. Such losses shall include settlements made with the written consent and
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approval of Owner. No such losses, damages, and expenses shall be included in the Cost of the
Work for the purpose of determining Contractor’s fee.

g. The cost of utilities, fuel, and sanitary facilities at the Site.

h. Minor expenses such as telegrams, long distance telephone calls, telephone service at the Site,
express and courier services, and similar petty cash items in connection with the Work.

i. The costs of premiums for all bonds and insurance Contractor is required by the Contract
Documents to purchase and maintain.

B. Costs Excluded: The term Cost of the Work shall not include any of the following items:

1. Payroll costs and other compensation of Contractor’s officers, executives, principals (of partnerships
and sole proprietorships), general managers, safety managers, engineers, architects, estimators,
attorneys, auditors, accountants, purchasing and contracting agents, expediters, timekeepers, clerks,
and other personnel employed by Contractor, whether at the Site or in Contractor’s principal or
branch office for general administration of the Work and not specifically included in the agreed upon
schedule of job classifications referred to in Paragraph 11.01.A.1 or specifically covered by Paragraph
11.01.A.4, all of which are to be considered administrative costs covered by the Contractor’s fee.

2. Expenses of Contractor’s principal and branch offices other than Contractor’s office at the Site.

3. Any part of Contractor’s capital expenses, including interest on Contractor’s capital employed for the
Work and charges against Contractor for delinquent payments.

4. Costs due to the negligence of Contractor, any Subcontractor, or anyone directly or indirectly
employed by any of them or for whose acts any of them may be liable, including but not limited to,
the correction of defective Work, disposal of materials or equipment wrongly supplied, and making
good any damage to property.

5. Other overhead or general expense costs of any kind and the costs of any item not specifically and
expressly included in Paragraphs 11.01.A.

C. Contractor’s Fee: When all the Work is performed on the basis of cost-plus, Contractor’s fee shall be
determined as set forth in the Agreement. When the value of any Work covered by a Change Order or
when a Claim for an adjustment in Contract Price is determined on the basis of Cost of the Work,
Contractor’s fee shall be determined as set forth in Paragraph 12.01.C.

D. Documentation: Whenever the Cost of the Work for any purpose is to be determined pursuant to
Paragraphs 11.01.A and 11.01.B, Contractor will establish and maintain records thereof in accordance
with generally accepted accounting practices and submit in a form acceptable to Engineer an itemized
cost breakdown together with supporting data.

11.02 Allowances
A. Itisunderstood that Contractor has included in the Contract Price all allowances so named in the Contract

Documents and shall cause the Work so covered to be performed for such sums and by such persons or
entities as may be acceptable to Owner and Engineer.
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B. Cash Allowances:
1. Contractor agrees that:

a. the cash allowances include the cost to Contractor (less any applicable trade discounts) of
materials and equipment required by the allowances to be delivered at the Site, and all applicable
taxes; and

b. Contractor’s costs for unloading and handling on the Site, labor, installation, overhead, profit, and
other expenses contemplated for the cash allowances have been included in the Contract Price
and not in the allowances, and no demand for additional payment on account of any of the
foregoing will be valid.

C. Contingency Allowance:

1. Contractor agrees that a contingency allowance, if any, is for the sole use of Owner to cover
unanticipated costs.

D. Priortofinal payment, an appropriate Change Order will be issued as recommended by Engineer to reflect
actual amounts due Contractor on account of Work covered by allowances, and the Contract Price shall
be correspondingly adjusted.

11.03  Unit Price Work

A. Where the Contract Documents provide that all or part of the Work is to be Unit Price Work, initially the
Contract Price will be deemed to include for all Unit Price Work an amount equal to the sum of the unit
price for each separately identified item of Unit Price Work times the estimated quantity of each item as
indicated in the Agreement.

B. The estimated quantities of items of Unit Price Work are not guaranteed and are solely for the purpose
of comparison of Bids and determining an initial Contract Price. Determinations of the actual quantities
and classifications of Unit Price Work performed by Contractor will be made by Engineer subject to the
provisions of Paragraph 9.07.

C. Each unit price will be deemed to include an amount considered by Contractor to be adequate to cover
Contractor’s overhead and profit for each separately identified item.

D. There will be no adjustment in unit prices for increased or decreased guantities under this contract except
as stated otherwise.

ARTICLE 12 - CHANGE OF CONTRACT PRICE; CHANGE OF CONTRACT TIMES
12.01 Change of Contract Price
A. The Contract Price may only be changed by a Change Order. Any Claim for an adjustment in the Contract

Price shall be based on written notice submitted by the party making the Claim to the Engineer and the
other party to the Contract in accordance with the provisions of Paragraph 10.05.
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B. The value of any Work covered by a Change Order or of any Claim for an adjustment in the Contract Price
will be determined as follows:

where the Work involved is covered by unit prices contained in the Contract Documents, by
application of such unit prices to the quantities of the items involved (subject to the provisions of
Paragraph 11.03); or

where the Work involved is not covered by unit prices contained in the Contract Documents, by a
mutually agreed lump sum (which may include an allowance for overhead and profit not necessarily
in accordance with Paragraph 12.01.C.2); or

where the Work involved is not covered by unit prices contained in the Contract Documents and
agreement to a lump sum is not reached under Paragraph 12.01.B.2, on the basis of the Cost of the
Work (determined as provided in Paragraph 11.01) plus a Contractor’s fee for overhead and profit
(determined as provided in Paragraph 12.01.C).

C. Contractor’s Fee: The Contractor’s fee for overhead and profit shall be determined as follows:

1.

a mutually acceptable fixed fee; or

if a fixed fee is not agreed upon, then a fee based on the following percentages of the various portions
of the Cost of the Work:

a. for costs incurred under Paragraphs 11.01.A.1 and 11.01.A.2, the Contractor’s fee shall be 15
percent;

b. for costs incurred under Paragraph 11.01.A.3, the Contractor’s fee shall be five percent;

c. where one or more tiers of subcontracts are on the basis of Cost of the Work plus a fee and no
fixed fee is agreed upon, the intent of Paragraphs 12.01.C.2.a and 12.01.C.2.b is that the
Subcontractor who actually performs the Work, at whatever tier, will be paid a fee of 15 percent
of the costs incurred by such Subcontractor under Paragraphs 11.01.A.1 and 11.01.A.2 and that
any higher tier Subcontractor and Contractor will each be paid a fee of five percent of the amount
paid to the next lower tier Subcontractor;

d. no fee shall be payable on the basis of costs itemized under Paragraphs 11.01.A.4, 11.01.A.5, and
11.01.B;

e. the amount of credit to be allowed by Contractor to Owner for any change which results in a net
decrease in cost will be the amount of the actual net decrease in cost plus a deduction in
Contractor’s fee by an amount equal to five percent of such net decrease; and

f.  when both additions and credits are involved in any one change, the adjustment in Contractor’s

fee shall be computed on the basis of the net change in accordance with Paragraphs 12.01.C.2.a
through 12.01.C.2.e, inclusive.

007243-41



City of Covington Project No. C0267
2026 GMA STREETS REPAVE August 2026

12.02 Change of Contract Times

A. The Contract Times may only be changed by a Change Order. Any Claim for an adjustment in the Contract
Times shall be based on written notice submitted by the party making the Claim to the Engineer and the
other party to the Contract in accordance with the provisions of Paragraph 10.05.

B. Any adjustment of the Contract Times covered by a Change Order or any Claim for an adjustment in the
Contract Times will be determined in accordance with the provisions of this Article 12.

12.03 Delays

A. Where Contractor is prevented from completing any part of the Work within the Contract Times due to
delay beyond the control of Contractor, the Contract Times will be extended in an amount equal to the
time lost due to such delay if a Claim is made therefore as provided in Paragraph 12.02.A. Delays beyond
the control of Contractor shall include, but not be limited to, acts or neglect by Owner, acts or neglect of
utility owners or other contractors performing other work as contemplated by Article 7, fires, floods,
epidemics, abnormal weather conditions, or acts of God.

B. If Owner, Engineer, or other contractors or utility owners performing other work for Owner as
contemplated by Article 7, or anyone for whom Owner is responsible, delays, disrupts, or interferes with
the performance or progress of the Work, then Contractor shall be entitled to an equitable adjustment in
the Contract Price or the Contract Times, or both. Contractor’s entitlement to an adjustment of the
Contract Times is conditioned on such adjustment being essential to Contractor’s ability to complete the
Work within the Contract Times.

C. If Contractor is delayed in the performance or progress of the Work by fire, flood, epidemic, abnormal
weather conditions, acts of God, acts or failures to act of utility owners not under the control of Owner,
or other causes not the fault of and beyond control of Owner and Contractor, then Contractor shall be
entitled to an equitable adjustment in Contract Times, if such adjustment is essential to Contractor’s
ability to complete the Work within the Contract Times. Such an adjustment shall be Contractor’s sole
and exclusive remedy for the delays described in this Paragraph 12.03.C.

D. Owner, Engineer, and their officers, directors, members, partners, employees, agents, consultants, or
subcontractors shall not be liable to Contractor for any claims, costs, losses, or damages (including but
not limited to all fees and charges of engineers, architects, attorneys, and other professionals and all court
or arbitration or other dispute resolution costs) sustained by Contractor on or in connection with any
other project or anticipated project.

E. Contractor shall not be entitled to an adjustment in Contract Price or Contract Times for delays within the
control of Contractor. Delays attributable to and within the control of a Subcontractor or Supplier shall be
deemed to be delays within the control of Contractor.

ARTICLE 13 — TESTS AND INSPECTIONS; CORRECTION, REMOVAL OR ACCEPTANCE OF DEFECTIVE WORK
13.01 Notice of Defects

A. Prompt notice of all defective Work of which Owner or Engineer has actual knowledge will be given to
Contractor. Defective Work may be rejected, corrected, or accepted as provided in this Article 13.
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13.02 Access to Work

A.

Owner, Engineer, their consultants and other representatives and personnel of Owner, independent
testing laboratories, and governmental agencies with jurisdictional interests will have access to the Site
and the Work at reasonable times for their observation, inspection, and testing. Contractor shall provide
them proper and safe conditions for such access and advise them of Contractor’s safety procedures and
programs so that they may comply therewith as applicable.

13.03 Tests and Inspections

A.

Contractor shall give Engineer timely notice of readiness of the Work for all required inspections, tests, or
approvals and shall cooperate with inspection and testing personnel to facilitate required inspections or
tests.

Contractor shall employ and pay for the services of an independent testing laboratory to perform all
inspections, tests, or approvals required by the Contract Documents except as otherwise specifically
provided in the Contract Documents.

If Laws or Regulations of any public body having jurisdiction require any Work (or part thereof) specifically
to be inspected, tested, or approved by an employee or other representative of such public body,
Contractor shall assume full responsibility for arranging and obtaining such inspections, tests, or
approvals, pay all costs in connection therewith, and furnish Engineer the required certificates of
inspection or approval.

Contractor shall be responsible for arranging and obtaining and shall pay all costs in connection with any
inspections, tests, or approvals required for Owner’s and Engineer’s acceptance of materials or equipment
to be incorporated in the Work; or acceptance of materials, mix designs, or equipment submitted for
approval prior to Contractor’s purchase thereof for incorporation in the Work. Such inspections, tests, or
approvals shall be performed by organizations acceptable to Owner and Engineer.

If any Work (or the work of others) that is to be inspected, tested, or approved is covered by Contractor
without written concurrence of Engineer, Contractor shall, if requested by Engineer, uncover such Work
for observation.

Uncovering Work as provided in Paragraph 13.03.E shall be at Contractor’s expense unless Contractor has
given Engineer timely notice of Contractor’s intention to cover the same and Engineer has not acted with
reasonable promptness in response to such notice.

13.04 Uncovering Work

A.

If any Work is covered contrary to the written request of Engineer, it must, if requested by Engineer, be
uncovered for Engineer’s observation and replaced at Contractor’s expense.

If Engineer considers it necessary or advisable that covered Work be observed by Engineer or inspected
or tested by others, Contractor, at Engineer’s request, shall uncover, expose, or otherwise make available
for observation, inspection, or testing as Engineer may require, that portion of the Work in question,
furnishing all necessary labor, material, and equipment.
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C.

If it is found that the uncovered Work is defective, Contractor shall pay all claims, costs, losses, and
damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other
professionals and all court or arbitration or other dispute resolution costs) arising out of or relating to
such uncovering, exposure, observation, inspection, and testing, and of satisfactory replacement or
reconstruction (including but not limited to all costs of repair or replacement of work of others); and
Owner shall be entitled to an appropriate decrease in the Contract Price. If the parties are unable to agree
as to the amount thereof, Owner may make a Claim therefore as provided in Paragraph 10.05.

If the uncovered Work is not found to be defective, Contractor shall be allowed an increase in the Contract
Price or an extension of the Contract Times, or both, directly attributable to such uncovering, exposure,
observation, inspection, testing, replacement, and reconstruction. If the parties are unable to agree as to
the amount or extent thereof, Contractor may make a Claim therefore as provided in Paragraph 10.05.

13.05 Owner May Stop the Work

A.

If the Work is defective, or Contractor fails to supply sufficient skilled workers or suitable materials or
equipment, or fails to perform the Work in such a way that the completed Work will conform to the
Contract Documents, Owner may order Contractor to stop the Work, or any portion thereof, until the
cause for such order has been eliminated; however, this right of Owner to stop the Work shall not give
rise to any duty on the part of Owner to exercise this right for the benefit of Contractor, any Subcontractor,
any Supplier, any other individual or entity, or any surety for, or employee or agent of any of them.

13.06 Correction or Removal of Defective Work

A.

Promptly after receipt of written notice, Contractor shall correct all defective Work, whether or not
fabricated, installed, or completed, or, if the Work has been rejected by Engineer, remove it from the
Project and replace it with Work that is not defective. Contractor shall pay all claims, costs, losses, and
damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other
professionals and all court or arbitration or other dispute resolution costs) arising out of or relating to
such correction or removal (including but not limited to all costs of repair or replacement of work of
others).

When correcting defective Work under the terms of this Paragraph 13.06 or Paragraph 13.07, Contractor
shall take no action that would void or otherwise impair Owner’s special warranty and guarantee, if any,
on said Work.

13.07 Correction Period

A.

If within one year after the date of Final Acceptance of the Project by the Owner (or such longer period of
time as may be prescribed by the terms of any applicable special guarantee required by the Contract
Documents) or by any specific provision of the Contract Documents, any Work is found to be defective,
or if the repair of any damages to the land or areas made available for Contractor’s use by Owner or
permitted by Laws and Regulations as contemplated in Paragraph 6.11.A is found to be defective,
Contractor shall promptly, without cost to Owner and in accordance with Owner’s written instructions:

1. repair such defective land or areas; or

2. correct such defective Work; or
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B.

3. if the defective Work has been rejected by Owner, remove it from the Project and replace it with
Work that is not defective, and

4. satisfactorily correct or repair or remove and replace any damage to other Work, to the work of others
or other land or areas resulting therefrom.

If Contractor does not promptly comply with the terms of Owner’s written instructions, or in an
emergency where delay would cause serious risk of loss or damage, Owner may have the defective Work
corrected or repaired or may have the rejected Work removed and replaced. All claims, costs, losses, and
damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other
professionals and all court or arbitration or other dispute resolution costs) arising out of or relating to
such correction or repair or such removal and replacement (including but not limited to all costs of repair
or replacement of work of others) will be paid by Contractor.

In special circumstances where a particular item of equipment is placed in continuous service before
Substantial Completion of all the Work, the correction period for that item may start to run from an earlier
date if so provided in the Specifications.

Where defective Work (and damage to other Work resulting therefrom) has been corrected or removed
and replaced under this Paragraph 13.07, the correction period hereunder with respect to such Work will
be extended for an additional period of one year after such correction or removal and replacement has
been satisfactorily completed.

Contractor’s obligations under this Paragraph 13.07 are in addition to any other obligation or warranty.
The provisions of this Paragraph 13.07 shall not be construed as a substitute for, or a waiver of, the
provisions of any applicable statute of limitation or repose.

13.08 Acceptance of Defective Work

A.

If, instead of requiring correction or removal and replacement of defective Work, Owner (and, prior to
Engineer’s recommendation of final payment, Engineer) prefers to accept it, Owner may do so. Contractor
shall pay all claims, costs, losses, and damages (including but not limited to all fees and charges of
engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute
resolution costs) attributable to Owner’s evaluation of and determination to accept such defective Work
(such costs to be approved by Engineer as to reasonableness) and for the diminished value of the Work
to the extent not otherwise paid by Contractor pursuant to this sentence. If any such acceptance occurs
prior to Engineer’s recommendation of final payment, a Change Order will be issued incorporating the
necessary revisions in the Contract Documents with respect to the Work, and Owner shall be entitled to
an appropriate decrease in the Contract Price, reflecting the diminished value of Work so accepted. If the
parties are unable to agree as to the amount thereof, Owner may make a Claim therefore as provided in
Paragraph 10.05. If the acceptance occurs after such recommendation, an appropriate amount will be
paid by Contractor to Owner.

13.09 Owner May Correct Defective Work

A.

If Contractor fails within a reasonable time after written notice from Engineer to correct defective Work,
or to remove and replace rejected Work as required by Engineer in accordance with Paragraph 13.06.A,
or if Contractor fails to perform the Work in accordance with the Contract Documents, or if Contractor
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fails to comply with any other provision of the Contract Documents, Owner may, after seven days written
notice to Contractor, correct, or remedy any such deficiency.

B. In exercising the rights and remedies under this Paragraph 13.09, Owner shall proceed expeditiously. In
connection with such corrective or remedial action, Owner may exclude Contractor from all or part of the
Site, take possession of all or part of the Work and suspend Contractor’s services related thereto, take
possession of Contractor’s tools, appliances, construction equipment and machinery at the Site, and
incorporate in the Work all materials and equipment stored at the Site or for which Owner has paid
Contractor but which are stored elsewhere. Contractor shall allow Owner, Owner’s representatives,
agents and employees, Owner’s other contractors, and Engineer and Engineer’s consultants access to the
Site to enable Owner to exercise the rights and remedies under this Paragraph.

C. All claims, costs, losses, and damages (including but not limited to all fees and charges of engineers,
architects, attorneys, and other professionals and all court or arbitration or other dispute resolution costs)
incurred or sustained by Owner in exercising the rights and remedies under this Paragraph 13.09 will be
charged against Contractor, and a Change Order will be issued incorporating the necessary revisions in
the Contract Documents with respect to the Work; and Owner shall be entitled to an appropriate decrease
in the Contract Price. If the parties are unable to agree as to the amount of the adjustment, Owner may
make a Claim therefore as provided in Paragraph 10.05. Such claims, costs, losses and damages will
include but not be limited to all costs of repair, or replacement of work of others destroyed or damaged
by correction, removal, or replacement of Contractor’s defective Work.

D. Contractor shall not be allowed an extension of the Contract Times because of any delay in the
performance of the Work attributable to the exercise by Owner of Owner’s rights and remedies under
this Paragraph 13.09.

ARTICLE 14 - PAYMENTS TO CONTRACTOR AND COMPLETION
14.01 Unit Price Work

A. Progress payments on account of Unit Price Work will be based on the number of units completed and
will be incorporated into a form of Application for Payment acceptable to Engineer.

14.02 Progress Payments
A. Applications for Payments:

1. At least 20 days before the date established in the Agreement for each progress payment (but not
more often than once a month), Contractor shall submit to Engineer for review an Application for
Payment filled out and signed by Contractor covering the Work completed as of the date of the
Application and accompanied by such supporting documentation as is required by the Contract
Documents. If payment is requested on the basis of materials and equipment not incorporated in the
Work but delivered and suitably stored at the Site or at another location agreed to in writing, the
Application for Payment shall also be accompanied by a bill of sale, invoice, or other documentation
warranting that Owner has received the materials and equipment free and clear of all Liens and
evidence that the materials and equipment are covered by appropriate property insurance or other
arrangements to protect Owner’s interest therein, all of which must be satisfactory to Owner.
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2.

3.

Beginning with the second Application for Payment, each Application shall include an affidavit of
Contractor stating that all previous progress payments received on account of the Work have been
applied on account to discharge Contractor’s legitimate obligations associated with prior Applications
for Payment.

The amount of retainage with respect to progress payments will be as stipulated in the Agreement.

B. Review of Applications:

1.

Engineer will, within 10 days after receipt of each Application for Payment, either indicate in writing
a recommendation of payment and present the Application to Owner or return the Application to
Contractor indicating in writing Engineer’s reasons for refusing to recommend payment. In the latter
case, Contractor may make the necessary corrections and resubmit the Application.

Engineer’s recommendation of any payment requested in an Application for Payment will constitute
a representation by Engineer to Owner, based on Engineer’s observations of the executed Work as
an experienced and qualified design professional, and on Engineer’s review of the Application for
Payment and the accompanying data and schedules, that to the best of Engineer’s knowledge,
information and belief:

a. the Work has progressed to the point indicated;

b. the quality of the Work is generally in accordance with the Contract Documents (subject to an
evaluation of the Work as a functioning whole prior to or upon Substantial Completion, the results
of any subsequent tests called for in the Contract Documents, a final determination of quantities
and classifications for Unit Price Work under Paragraph 9.07, and any other qualifications stated
in the recommendation); and

c. the conditions precedent to Contractor’s being entitled to such payment appear to have been
fulfilled in so far as it is Engineer’s responsibility to observe the Work.

By recommending any such payment Engineer will not thereby be deemed to have represented that:

a. inspections made to check the quality or the quantity of the Work as it has been performed have
been exhaustive, extended to every aspect of the Work in progress, or involved detailed
inspections of the Work beyond the responsibilities specifically assigned to Engineer in the
Contract Documents; or

b. there may not be other matters or issues between the parties that might entitle Contractor to be
paid additionally by Owner or entitle Owner to withhold payment to Contractor.

Neither Engineer’s review of Contractor’s Work for the purposes of recommending payments nor
Engineer’s recommendation of any payment, including final payment, will impose responsibility on
Engineer:

a. tosupervise, direct, or control the Work, or
b. for the means, methods, techniques, sequences, or procedures of construction, or the safety

precautions and programs incident thereto, or
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c. for Contractor’s failure to comply with Laws and Regulations applicable to Contractor’s
performance of the Work, or

d. to make any examination to ascertain how or for what purposes Contractor has used the moneys
paid on account of the Contract Price, or

e. todetermine that title to any of the Work, materials, or equipment has passed to Owner free and
clear of any Liens.

5. Engineer may refuse to recommend the whole or any part of any payment if, in Engineer’s opinion, it
would be incorrect to make the representations to Owner stated in Paragraph 14.02.B.2. Engineer
may also refuse to recommend any such payment or, because of subsequently discovered evidence
or the results of subsequent inspections or tests, revise or revoke any such payment recommendation
previously made, to such extent as may be necessary in Engineer’s opinion to protect Owner from
loss because:

a. the Work is defective, or completed Work has been damaged, requiring correction or
replacement;

b. the Contract Price has been reduced by Change Orders;

c. Owner has been required to correct defective Work or complete Work in accordance with
Paragraph 13.09; or

d. Engineer has actual knowledge of the occurrence of any of the events enumerated in Paragraph
15.02.A.

C. Payment Becomes Due:

1. Ten days after presentation of the Application for Payment to Owner with Engineer’s
recommendation, the amount recommended will (subject to the provisions of Paragraph 14.02.D)
become due, and when due will be paid by Owner to Contractor.

D. Reduction in Payment:
1. Owner may refuse to make payment of the full amount recommended by Engineer because:

a. claims have been made against Owner on account of Contractor’s performance or furnishing of
the Work;

b. Liens have been filed in connection with the Work, except where Contractor has delivered a
specific bond satisfactory to Owner to secure the satisfaction and discharge of such Liens;

c. there are other items entitling Owner to a set-off against the amount recommended; or

d. Owner has actual knowledge of the occurrence of any of the events enumerated in Paragraphs
14.02.B.5.a through 14.02.B.5.c or Paragraph 15.02.A.

2. If Owner refuses to make payment of the full amount recommended by Engineer, Owner will give
Contractor immediate written notice (with a copy to Engineer) stating the reasons for such action and
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promptly pay Contractor any amount remaining after deduction of the amount so withheld. Owner
shall promptly pay Contractor the amount so withheld, or any adjustment thereto agreed to by Owner
and Contractor, when Contractor remedies the reasons for such action.

3. Upon a subsequent determination that Owner’s refusal of payment was not justified, the amount
wrongfully withheld shall be treated as an amount due as determined by Paragraph 14.02.C.1 and
subject to interest as provided in the Agreement.

14.03 Contractor’s Warranty of Title

A.

Contractor warrants and guarantees that title to all Work, materials, and equipment covered by any
Application for Payment, whether incorporated in the Project or not, will pass to Owner no later than the
time of payment free and clear of all Liens.

14.04 Substantial Completion

A.

When Contractor considers the entire Work ready for its intended use Contractor shall notify Owner and
Engineer in writing that the entire Work is substantially complete (except for items specifically listed by
Contractor as incomplete) and request that Engineer issue a certificate of Substantial Completion.

Promptly after Contractor’s notification, Owner, Contractor, and Engineer shall make an inspection of the
Work to determine the status of completion. If Engineer does not consider the Work substantially
complete, Engineer will notify Contractor in writing giving the reasons therefore.

If Engineer considers the Work substantially complete, Engineer will deliver to Owner a tentative
certificate of Substantial Completion which shall fix the date of Substantial Completion. There shall be
attached to the certificate a tentative list of items to be completed or corrected before final payment.
Owner shall have seven days after receipt of the tentative certificate during which to make written
objection to Engineer as to any provisions of the certificate or attached list. If, after considering such
objections, Engineer concludes that the Work is not substantially complete, Engineer will, within 14 days
after submission of the tentative certificate to Owner, notify Contractor in writing, stating the reasons
therefore. If, after consideration of Owner’s objections, Engineer considers the Work substantially
complete, Engineer will, within said 14 days, execute and deliver to Owner and Contractor a definitive
certificate of Substantial Completion (with a revised tentative list of items to be completed or corrected)
reflecting such changes from the tentative certificate as Engineer believes justified after consideration of
any objections from Owner.

At the time of delivery of the tentative certificate of Substantial Completion, Engineer will deliver to
Owner and Contractor a written recommendation as to division of responsibilities pending final payment
between Owner and Contractor with respect to security, operation, safety, and protection of the Work,
maintenance, heat, utilities, insurance, and warranties and guarantees. Unless Owner and Contractor
agree otherwise in writing and so inform Engineer in writing prior to Engineer’s issuing the definitive
certificate of Substantial Completion, Engineer’s aforesaid recommendation will be binding on Owner and
Contractor until final payment.

Owner shall have the right to exclude Contractor from the Site after the date of Substantial Completion

subject to allowing Contractor reasonable access to remove its property and complete or correct items
on the tentative list.
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14.05 Partial Utilization

A. Prior to Substantial Completion of all the Work, Owner may use or occupy any substantially completed
part of the Work which has specifically been identified in the Contract Documents, or which Owner,
Engineer, and Contractor agree constitutes a separately functioning and usable part of the Work that can
be used by Owner for its intended purpose without significant interference with Contractor’s
performance of the remainder of the Work, subject to the following conditions:

1.

Owner at any time may request Contractor in writing to permit Owner to use or occupy any such part
of the Work which Owner believes to be ready for its intended use and substantially complete. If and
when Contractor agrees that such part of the Work is substantially complete, Contractor, Owner, and
Engineer will follow the procedures of Paragraph 14.04.A through D for that part of the Work.

Contractor at any time may notify Owner and Engineer in writing that Contractor considers any such
part of the Work ready for its intended use and substantially complete and request Engineer to issue
a certificate of Substantial Completion for that part of the Work.

Within a reasonable time after either such request, Owner, Contractor, and Engineer shall make an
inspection of that part of the Work to determine its status of completion. If Engineer does not
consider that part of the Work to be substantially complete, Engineer will notify Owner and
Contractor in writing giving the reasons therefore. If Engineer considers that part of the Work to be
substantially complete, the provisions of Paragraph 14.04 will apply with respect to certification of
Substantial Completion of that part of the Work and the division of responsibility in respect thereof
and access thereto.

No use or occupancy or separate operation of part of the Work may occur prior to compliance with
the requirements of Paragraph 5.10 regarding property insurance.

14.06 Final Inspection

A. Upon written notice from Contractor that the entire Work or an agreed portion thereof is complete,
Engineer will promptly make a final inspection with Owner and Contractor and will notify Contractor in
writing of all particulars in which this inspection reveals that the Work is incomplete or defective.
Contractor shall immediately take such measures as are necessary to complete such Work or remedy such
deficiencies.

14.07 Final Payment

A. Application for Payment:

1.

2.

After Contractor has, in the opinion of Engineer, satisfactorily completed all corrections identified
during the final inspection and has delivered, in accordance with the Contract Documents, all
maintenance and operating instructions, schedules, guarantees, bonds, certificates or other evidence
of insurance, certificates of inspection, marked-up record documents (as provided in Paragraph 6.12),
and other documents, Contractor may make application for final payment following the procedure
for progress payments.

The final Application for Payment shall be accompanied (except as previously delivered) by:
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a. all documentation called for in the Contract Documents, including but not limited to the evidence
of insurance required by Paragraph 5.04.B.6;

b. consent of the surety, if any, to final payment;
c. alist of all Claims against Owner that Contractor believes are unsettled; and

d. complete and legally effective releases or waivers (satisfactory to Owner) of all Lien rights arising
out of or Liens filed in connection with the Work.

In lieu of the releases or waivers of Liens specified in Paragraph 14.07.A.2 and as approved by Owner,
Contractor may furnish receipts or releases in full and an affidavit of Contractor that: (i) the releases
and receipts include all labor, services, material, and equipment for which a Lien could be filed; and
(ii) all payrolls, material and equipment bills, and other indebtedness connected with the Work for
which Owner might in any way be responsible, or which might in any way result in liens or other
burdens on Owner's property, have been paid or otherwise satisfied. If any Subcontractor or Supplier
fails to furnish such a release or receipt in full, Contractor may furnish a bond or other collateral
satisfactory to Owner to indemnify Owner against any Lien.

B. Engineer’s Review of Application and Acceptance:

1.

If, on the basis of Engineer’s observation of the Work during construction and final inspection, and
Engineer’s review of the final Application for Payment and accompanying documentation as required
by the Contract Documents, Engineer is satisfied that the Work has been completed and Contractor’s
other obligations under the Contract Documents have been fulfilled, Engineer will, within ten days
after receipt of the final Application for Payment, indicate in writing Engineer’s recommendation of
payment and present the Application for Payment to Owner for payment. At the same time Engineer
will also give written notice to Owner and Contractor that the Work is acceptable subject to the
provisions of Paragraph 14.09. Otherwise, Engineer will return the Application for Payment to
Contractor, indicating in writing the reasons for refusing to recommend final payment, in which case
Contractor shall make the necessary corrections and resubmit the Application for Payment.

C. Payment Becomes Due:

1.

Thirty days after the presentation to Owner of the Application for Payment and accompanying
documentation, the amount recommended by Engineer, less any sum Owner is entitled to set off
against Engineer’s recommendation, including but not limited to liquidated damages, will become
due and will be paid by Owner to Contractor.

14.08 Final Completion Delayed

A.

If, through no fault of Contractor, final completion of the Work is significantly delayed, and if Engineer so
confirms, Owner shall, upon receipt of Contractor’s final Application for Payment (for Work fully
completed and accepted) and recommendation of Engineer, and without terminating the Contract, make
payment of the balance due for that portion of the Work fully completed and accepted. If the remaining
balance to be held by Owner for Work not fully completed or corrected is less than the retainage
stipulated in the Agreement, and if bonds have been furnished as required in Paragraph 5.01, the written
consent of the surety to the payment of the balance due for that portion of the Work fully completed and
accepted shall be submitted by Contractor to Engineer with the Application for such payment. Such
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payment shall be made under the terms and conditions governing final payment, except that it shall not
constitute a waiver of Claims.

14.09 Waiver of Claims

A. The making and acceptance of final payment will constitute:

1.

a waiver of all Claims by Owner against Contractor, except Claims arising from unsettled Liens, from
defective Work appearing after final inspection pursuant to Paragraph 14.06, from failure to comply
with the Contract Documents or the terms of any special guarantees specified therein, or from
Contractor’s continuing obligations under the Contract Documents; and

a waiver of all Claims by Contractor against Owner other than those previously made in accordance
with the requirements herein and expressly acknowledged by Owner in writing as still unsettled.

ARTICLE 15 — SUSPENSION OF WORK AND TERMINATION

15.01 Owner May Suspend Work

A. At any time and without cause, Owner may suspend the Work or any portion thereof for a period of not
more than 90 consecutive days by notice in writing to Contractor and Engineer which will fix the date on
which Work will be resumed. Contractor shall resume the Work on the date so fixed. Contractor shall be
granted an adjustment in the Contract Price or an extension of the Contract Times, or both, directly
attributable to any such suspension if Contractor makes a Claim therefore as provided in Paragraph 10.05.

15.02 Owner May Terminate for Cause

A. The occurrence of any one or more of the following events will justify termination for cause:

1.

3.

4.

Contractor’s persistent failure to perform the Work in accordance with the Contract Documents
(including, but not limited to, failure to supply sufficient skilled workers or suitable materials or
equipment or failure to adhere to the Progress Schedule established under Paragraph 2.07 as
adjusted from time to time pursuant to Paragraph 6.04);

Contractor’s disregard of Laws or Regulations of any public body having jurisdiction;
Contractor’s repeated disregard of the authority of Engineer; or

Contractor’s violation in any substantial way of any provisions of the Contract Documents.

B. If one or more of the events identified in Paragraph 15.02.A occur, Owner may, after giving Contractor
(and surety) seven days written notice of its intent to terminate the services of Contractor:

1.

exclude Contractor from the Site, and take possession of the Work and of all Contractor’s tools,
appliances, construction equipment, and machinery at the Site, and use the same to the full extent
they could be used by Contractor (without liability to Contractor for trespass or conversion);

incorporate in the Work all materials and equipment stored at the Site or for which Owner has paid
Contractor but which are stored elsewhere; and
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3. complete the Work as Owner may deem expedient.

C. If Owner proceeds as provided in Paragraph 15.02.B, Contractor shall not be entitled to receive any further
payment until the Work is completed. If the unpaid balance of the Contract Price exceeds all claims, costs,
losses, and damages (including but not limited to all fees and charges of engineers, architects, attorneys,
and other professionals and all court or arbitration or other dispute resolution costs) sustained by Owner
arising out of or relating to completing the Work, such excess will be paid to Contractor. If such claims,
costs, losses, and damages exceed such unpaid balance, Contractor shall pay the difference to Owner.
Such claims, costs, losses, and damages incurred by Owner will be reviewed by Engineer as to their
reasonableness and, when so approved by Engineer, incorporated in a Change Order. When exercising
any rights or remedies under this Paragraph, Owner shall not be required to obtain the lowest price for
the Work performed.

D. Notwithstanding Paragraphs 15.02.B and 15.02.C, Contractor’s services will not be terminated if
Contractor begins within seven days of receipt of notice of intent to terminate to correct its failure to
perform and proceeds diligently to cure such failure within no more than 30 days of receipt of said notice.

E. Where Contractor’s services have been so terminated by Owner, the termination will not affect any rights
or remedies of Owner against Contractor then existing or which may thereafter accrue. Any retention or
payment of moneys due Contractor by Owner will not release Contractor from liability.

F. If and to the extent that Contractor has provided a performance bond under the provisions of Paragraph
5.01.A, the termination procedures of that bond shall supersede the provisions of Paragraphs 15.02.B and
15.02.C.

15.03 Owner May Terminate For Convenience

A. Upon seven days written notice to Contractor and Engineer, Owner may, without cause and without
prejudice to any other right or remedy of Owner, terminate the Contract. In such case, Contractor shall
be paid for (without duplication of any items):

1. completed and acceptable Work executed in accordance with the Contract Documents prior to the
effective date of termination, including fair and reasonable sums for overhead and profit on such
Work;

2. expenses sustained prior to the effective date of termination in performing services and furnishing
labor, materials, or equipment as required by the Contract Documents in connection with
uncompleted Work, plus fair and reasonable sums for overhead and profit on such expenses;

3. all claims, costs, losses, and damages (including but not limited to all fees and charges of engineers,
architects, attorneys, and other professionals and all court or arbitration or other dispute resolution
costs) incurred in settlement of terminated contracts with Subcontractors, Suppliers, and others; and

4. reasonable expenses directly attributable to termination.

B. Contractor shall not be paid on account of loss of anticipated profits or revenue or other economic loss
arising out of or resulting from such termination.
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15.04 Contractor May Stop Work or Terminate

A.

If, through no act or fault of Contractor, (i) the Work is suspended for more than 90 consecutive days by
Owner or under an order of court or other public authority, or (ii) Engineer fails to act on any Application
for Payment within 30 days after it is submitted, or (iii) Owner fails for 30 days to pay Contractor any sum
finally determined to be due, then Contractor may, upon seven days written notice to Owner and
Engineer, and provided Owner or Engineer do not remedy such suspension or failure within that time,
terminate the Contract and recover from Owner payment on the same terms as provided in Paragraph
15.03.

In lieu of terminating the Contract and without prejudice to any other right or remedy, if Engineer has
failed to act on an Application for Payment within 30 days after it is submitted, or Owner has failed for 30
days to pay Contractor any sum finally determined to be due, Contractor may, seven days after written
notice to Owner and Engineer, stop the Work until payment is made of all such amounts due Contractor,
including interest thereon. The provisions of this Paragraph 15.04 are not intended to preclude Contractor
from making a Claim under Paragraph 10.05 for an adjustment in Contract Price or Contract Times or
otherwise for expenses or damage directly attributable to Contractor’s stopping the Work as permitted
by this Paragraph.

ARTICLE 16 — DISPUTE RESOLUTION

16.01 Methods and Procedures

A.

Owner does not submit to mediation or arbitration.

ARTICLE 17 — MISCELLANEOUS

17.01 Giving Notice

A.

Whenever any provision of the Contract Documents requires the giving of written notice, it will be
deemed to have been validly given if:

1. delivered in person to the individual or to a member of the firm or to an officer of the corporation for
whom it is intended; or

2. delivered at or sent by registered or certified mail, postage prepaid, to the last business address
known to the giver of the notice.

17.02 Computation of Times

A.

When any period of time is referred to in the Contract Documents by days, it will be computed to exclude
the first and include the last day of such period. If the last day of any such period falls on a Saturday or
Sunday or on a day made a legal holiday by the law of the applicable jurisdiction, such day will be omitted
from the computation.

17.03 Cumulative Remedies

A. The duties and obligations imposed by these General Conditions and the rights and remedies available

hereunder to the parties hereto are in addition to, and are not to be construed in any way as a limitation
of, any rights and remedies available to any or all of them which are otherwise imposed or available by

007243-54



City of Covington Project No. C0267
2026 GMA STREETS REPAVE August 2026

Laws or Regulations, by special warranty or guarantee, or by other provisions of the Contract Documents.
The provisions of this Paragraph will be as effective as if repeated specifically in the Contract Documents
in connection with each particular duty, obligation, right, and remedy to which they apply.

17.04 Survival of Obligations
A. All representations, indemnifications, warranties, and guarantees made in, required by, or given in
accordance with the Contract Documents, as well as all continuing obligations indicated in the Contract
Documents, will survive final payment, completion, and acceptance of the Work or termination or
completion of the Contract or termination of the services of Contractor.
17.05 Controlling Law
A. This Contract is to be governed by the law of the state in which the Project is located.

17.06 Headings

A. Article and paragraph headings are inserted for convenience only and do not constitute parts of these
General Conditions.

END OF SECTION
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INSURANCE REQUIREMENTS

The Contractor shall procure insurance coverage against claims that may arise from, or in connection with
the performance of the work hereunder by the Contractor, his agents, representatives, employees or
subcontractors. The Contractor shall keep all the required insurance in force continuously pursuant to
their responsibility described in this contract, including any and all extensions. The Contractor shall pay
all costs, premiums, and charges earned and payable under the required insurance. For the purpose of
this exhibit: the term "Contractor" shall also include their respective agents, representatives, employees
or subcontractors; and the term "City of Covington" (hereinafter called the "City") shall include their
respective officers, agents, officials, employees, volunteers, boards and commissions.

A. Minimum Scope and Limits of Insurance: The insurance required shall be written for not less than
the scope and limits of insurance specified in this exhibit, or required by applicable federal, state
and/or municipal law, regulation or requirement, whichever coverage is greater. It is agreed that
the scope and limits of insurance coverage specified in this exhibit are minimum requirements
and shall in no way limit or exclude the City from additional limits and coverage provided under
the Contractor’s policies.

1. Commercial General Liability: $1,000,000 combined single limit per occurrence for bodily
injury, personal injury, property damage, contractual liability and products /completed
operations and $2,000,000 annual aggregate.

2. Automobile Liability and Physical Damage Coverage: $1,000,000 combined single limit per
occurrence for any auto, including statutory uninsured/underinsured motorists coverage
and $1,000 medical payments for the purpose of this contract.

3. Workers' Compensation: Coverage A / Workers' Compensation: statutory limits as
required by the Labor Code of the State of Louisiana. Coverage B / Employer's Liability:
limits of $500,000 each accident, $500,000 disease/policy limit, $500,000 disease/each
employee. The Contractor agrees to hold the City of Covington, the Mayor, and the City
Council, their respective boards and commissions, officers, agents, officials, employees,
servants, volunteers, contractors and representatives harmless from any and all suits,
claims, and actions arising from personal injuries sustained by the Contractor or
Contractor’s employees during the course of the performance of this contract, however
caused.

B. Additional Insured Endorsement: All liability policies (with the exception of Worker’s
Compensation and Professional Liability) shall have the City of Covington, the Mayor, the City
Council, and their respective officers, agents, officials, employees, volunteers, boards and
commissions endorsed as an Additional Insured with respect to liability arising out of or in
connection with the activities performed by or on behalf of the Contractor; products and
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completed operations of the Contractor; premises owned, leased, or used by the Contractor; or
automobiles owned, leased, hired or borrowed by the Contractor. The coverage shall contain no
special limitations on the scope of protection afforded to the City.

C. Acceptability of Insurers: Contractor’s policies shall be written by insurance companies licensed
to do business in the State of Louisiana, with a Best's rating of no less than A-:VII, or otherwise
deemed acceptable by the City's Director of Administration.

D. Subcontractors: Contractor shall include all subcontractors as insured under its policies or shall
furnish separate certificates and endorsements for each subcontractor. All coverage for
subcontractors shall be subject to all of the requirements stated herein.

E. Waiver of Subrogation: Contractor shall provide that all insurance policies include a waiver of
subrogation clause that states that it is agreed that in no event shall the insurance company have
any right of recovery against the City. When the Contractor is self-insured, it is agreed that in no
event shall the Contractor have any right of recovery against the City.

F. Claims-Made Form: If the insurance coverage is underwritten on a claims-made basis, the
retroactive date shall be prior to or coincident with the date of the contract. The certificate of
insurance shall state the retroactive date and that the coverage is claims-made. The Contractor
shall maintain coverage for the duration of the contract and for the two (2) years following the
completion of the contract. Evidence of such coverage shall be provided to the City thirty (30)
days prior to each policy expiration.

G. Aggregate Limits: If a general aggregate is used, the general aggregate limit shall apply separately
to the project or shall be twice the occurrence limit. All aggregate limits must be declared to the
City. It is agreed that the Contractor shall notify the City with reasonable promptness with
information concerning the erosion of limits due to claims paid under the general aggregate
during the contract term. If the aggregate limit is eroded, the Contractor agrees to reinstate or
purchase additional limits to meet the minimum limit requirements stated herein. The Contractor
shall pay the premium.

H. Deductibles and Self-Insured Retentions: Contractor must declare any deductibles or self-insured
retentions to the City. All deductibles or self-insured retentions are the sole responsibility of the
Contractor to pay and/or to indemnify.

I. Notice of Cancellation or Nonrenewal: Contractor shall provide the City with 30 days prior written
notice if any of the policies required by this exhibit shall be suspended, voided, cancelled or
reduced in coverage or in limits. All Contractor’s policies required by this exhibit is shall be
endorsed to state that coverage shall not be suspended, voided, cancelled, or reduced in coverage
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or in limits except after thirty (30) days prior written notice has been provided. Ten (10) days prior
written notice shall be given for non-payment of premium.

J.  Other Insurance Provisions: The policies are to contain, or be endorsed to contain, the following
provisions:

1. Liability Coverage: The Contractor’s insurance coverage shall be primary insurance with
respect to the City. Any insurance or self-insurance maintained by the City shall be excess
of the Contractor’s insurance and shall not contribute with it. Coverage shall state that
the Contractor’s insurance shall apply separately to each insured against whom a claim is
made or suit is brought. Any failure to comply with the claim reporting provisions of the
policy shall not affect coverage provided to the City.

K. Verification of Coverage: The Contractor shall provide the City with certificates of insurance,
declaration pages, policy endorsements or provisions confirming compliance with this exhibit
before work commences. The certificates and endorsements for each insurance policy are to be
signed by a person authorized by the insurer to bind coverage on its behalf. Renewal of expiring
certificates shall be filed thirty (30) days prior to expiration. The City reserves the right to require
complete, certified copies of all required policies, at any time. All insurance documents required
by this exhibit should be mailed to: City of Covington, Director of Administration, 317 North
Jefferson Avenue, Covington, LA 70433.

L. Failure to Purchase or Maintain Insurance: If the City or the Contractor is damaged by failure of
the Contractor to purchase or maintain insurance required by this exhibit, the Contractor shall
bear all reasonable costs including, but not limited to, attorney's fees and costs of litigation,
properly attributable thereto.
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SECTION 00 80 00

Storm Water Pollution Prevention Plan (SWPPP)
And
Storm Water Best Management Practices (BMP) Requirements

GENERAL

The contractor shall prepare and maintain a Storm Water Pollution Prevention Plan (SWPPP),
which describes in specific details the Contractor's program to prevent contamination of the
storm water collection system for a project.

Contractor shall implement, maintain, inspect and remove all erosion and sediment controls
identified in the SWPPP. The program shall address both common construction activities and
extraordinary events.

Contractor shall include Water Pollution Control Drawings (WPCD) in the SWPPP to illustrate
the locations, applications and deployment of Best Management Practices (BMPs) identified in
the SWPPP. The WPCDs shall be included as an attachment to the SWPCP.

Best Management Practices (BMPs): A Best Management Practice is a technique, process,
activity, or structure used to reduce the pollutant content of a storm water or non-storm water
discharge. BMPs may include simple, non-structural methods such as good housekeeping, staff
training, and preventive maintenance. Additionally, BMPs may include structural modifications
such as the installation of berms, canopies or treatment control

The Contractor shall comply with laws, rules, and regulations of the State of Louisiana and
agencies of the United States Government prohibiting the pollution of lakes, wetlands, streams,
or river waters from the dumping of contaminates, refuse, rubbish or debris.

The contractor shall submit six (6) copies of the SWPPP, a minimum of 10 working days prior to
beginning construction, to the Engineer._ Construction shall not begin until the SWPPP is
approved. Contractor shall update the SWPPP as necessary during the work to prevent
contamination of the storm water collection system.

Before start of work, Contractor shall train all employees and subcontractors on the approved
SWPPP and related WPCD and provide the City of Covington with written documentation of
said training.

CONSTRUCTION

The contractor shall keep a copy of the SWPPP on the job site. The Contractor shall provide
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continuously at the job site all the tools, equipment, and materials necessary to implement the
SWPPP at all times from project initiation through completion, including any punch list or
warranty work on the project. At a minimum the following requirements shall be met as
applicable, to the maximum extent practicable, at construction sites:

Storm Drain System Protection: At the first order of work, the Contractor shall protect the
existing storm drain system from entrance of construction debris and pollutants. Such protection
shall include implementing the BMP’s as outlines in the SWPPP. Protection shall prohibit the discharge
of untreated runoff from temporary or permanent street maintenance/landscape, maintenance
material, and waste storage areas from entering the storm drain system. Sediment that is generated on
the project site shall be retained using structural drainage controls. In addition, the protection system
shall have a minimum of three features: 1) a particulate filter of geosynthetic material securely
Fastened in place such that it cannot be bypassed without significant physical damage; a prefilter for the
particulate filter; and 3) on-hand materials to close off the inlet or opening in the case of a significant
pollution spill. Contractor shall monitor and maintain all storm drain inlet protection devices during rain
events to prevent flooding.

Material Management & Storage: No construction-related materials, wastes, spills or residues
shall be discharged from the project site to streets, drainage facilities or adjacent properties by wind or
runoff. All materials and/or equipment storage areas where liquid construction materials are placed,
shall be protected by a physical barrier capable of containing the entire volume of stored liquid
materials. During active construction activities, portions of the barrier may be removed for access.
However, the barrier materials must be readily accessible for replacement by onsite construction
personnel. The barrier must be in place at all times during the absence of Contractor personnel at the
storage site. Building materials shall be placed on pallets and covered in event of rain. Do not store
materials in the street or gutter area.

Equipment & Vehicle Maintenance: Non-storm water runoff from equipment and vehicle
washing, and any other activity shall be contained at the project site. It shall not be allowed to
discharge from the project site to streets, drainage facilities or adjacent properties by wind or
runoff. The Contractor shall inspect vehicles and equipment on each day of use. Leaks shall be
repaired off-site if possible. If necessary to repair on site, the runoff must be contained or the
problem vehicle or equipment shall be removed from the site until repaired. If necessary, drip
pans shall be placed under the vehicles or equipment while not in use to catch and/or contain drips and
leaks.

BMP Inspection: The Contractor shall inspect all pollution control BMP’s regularly. The
Contractor shall also repair/replace any damaged or clogged element on a daily basis. During
periods of precipitation where any runoff occurs, the system shall be checked twice a day, seven days a
week, whether or not any work has been performed. The daily checks shall be between 6 a.m. to 9 a.m.,
and 4 p.m. to 8 p.m. The Contractor shall keep a monitoring inspection log of each inspection.

Spill Prevention & Cleanup Plan: Contractor shall have a spill prevention plan and spill cleanup

materials readily available, and addressed in the SWPPP. Spills shall be cleaned up immediately
using dry methods if possible. Spill cleanup materials shall be properly disposed off site.

008000 -2



10.

City of Covington Project No. C0267
2026 GMA STREETS REPAVE August 2026

Contractor shall keep a record of any spills in the inspection log. In addition, at the end of the
project, the Contractor must certify that all contaminated materials have been properly
disposed in accordance with the SWPPP.

Asphalt & Concrete Activities: Asphalt and concrete activities shall be scheduled for dry
weather. Contractor shall prohibit saw cutting during a storm event of 0.25 inches or greater.
Store bags of cement away from gutters, and storm drains: sealed and covered, protected from rainfall
runoff and wind. Place tarp under cement mixer before operating to catch spills. Never dispose of
cement washout or concrete dust onto driveways, streets, gutters, or storm drains.

Sidewalk Washing: The following methods should be utilized to prevent discharge of sidewalk
cleaning wastewater into the storm system:

e Sweep and pick up all areas to be cleaned before using water.

e Manually scrape gum from sidewalks and other surfaces.

e Must use high pressure and low volume of water with no additives, and at an average usage
of 0.006 gallons per square foot of surface area to be rinsed.

e Use a wet/dry vacuum to collect wash water for disposal. Large volumes of wash water may
require the use of a small sump pump to remove wash water from the job site.

e One or more of the following methods are recommended to prevent pollutants from
entering the storm drain system:

e Sandbags can be used to create a barrier around storm drains.*
® Rubber mats or plugs can be used to seal drain openings.*
Temporary berms or containment pads help keep water on site.*
Use berms of sandbags to direct wash water to landscaping.*
e Use large squeegees to accumulate sheet flow for collection.
* Remember to remove plugs, berms, and sandbags or you may be liable for flooding.

e Wash water that may contain hazardous waste such as oil-saturated absorbents, water with
lead or other heavy materials from oxidized paint, and solvent cleaners will require special
treatment. This must be disposed of through a hazardous waste facility.

Employee BMP Training: Contractor shall train employees and subcontractors on BMP
implementation, general good housekeeping, proper spill containment, and cleanup. Before job
begins, Contractor shall provide the City of Covington with written documentation of training, and keep
all documentation in the SWPCP.

Inspection: Contractor shall inspect, repair/replace, as needed, all job site BMP’s a minimum of:
e Biweekly
e Before, during, and after a major rain event.

Contractor shall document the inspections in the SWPPP.

Dewatering: Avoid dewatering discharges where possible by using the water for dust control,
infiltration, etc.
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PROJECT DETAILS

General Notes:

1. Contractor shall field verify all quantities and measurements. Contractor will be paid only for
quantity of items used in work.

2. Contractor shall be responsible for locating and protecting all existing utilities. Contractor shall be
responsible for all project safety.

3. During construction if any roadway closure is necessary, one lane shall remain open, whenever
possible, if site conditions allow.

4. Contractor is responsible for acquiring their own Traffic Control Plan that is in accordance with
MUTCD as well as furnishing and installing necessary MUTCD compliant signs and barricades for
protection of the public and the project site if any roadway closure is necessary.

5. Prior to beginning work, contractor shall review and layout work with the managing City
department.

6. Contractor must notify Owner representative, Covington Public Works, Fire, Police, Acadian
Ambulance, Waste Collection, St. Tammany Parish Hospital, and School Board a minimum of 3
business days prior to closing any lanes or roadways.

7. Any additional work performed by the contractor without prior written approval from the City of
Covington, the cost of the work will be borne by the contractor and will not be reimbursed by the
City.

8. All Work Shall Conform to Louisiana Standard Specifications for Roads and Bridges, Latest
Edition, unless noted otherwise in these plans and specifications. These LSSRB specifications are

available here..

Project General Requirements:

The following items are minimum project requirements:

1.

Any field changes or plan changes must be submitted to and approved by Covington Engineering
Department prior to construction.

Contractor is responsible for replacement of any damaged and/or removed items that occurred as
part of their work. Replacement shall be of a quality and type of an equal or better than existing items.
These items include but are not limited to the following:

a. Roadway asphalt and/or concrete surfacing, including sidewalks and driveways
b.  Grass and/or sodding
C. Signs, mailboxes and supports

Contractor shall be responsible for all coordination with City of Covington for the duration of work.
Coordination includes but is not limited to the scheduling of inspections with Covington Engineering
Department, arranging traffic detours with police and fire departments, and plan change submittals.
Failure of contractor to satisfy any of the requirements set forth in these requirements may be subject
to enforcement actions.

The contractor may be subject to specific state and federal requirements. The contractor is
responsible for any drawings and/or permits from other agencies as required.

Contractor is responsible for the safety of all construction related activities related to the work in City
of Covington right-of-way. These activities include but are not limited to, safety of general public and
contractor’s employees in work areas, coordination with utilities, LA One Call roadway and sidewalk
detours, and temporary utility service.
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TECHNICAL SPECIFICATIONS
SECTION 1001
ASPHALT CONCRETE MIXTURES

1001.01 DESCRIPTION

This section of the specifications includes the furnishing of all labor, materials, and
equipment and the performance of all asphalt work required for the construction of the
roadway, in accordance with plan details. All work under this Section shall be performed
in accordance with Section 502 of the Louisiana Standard Specifications for Roads and
Bridges, latest edition, and latest revisions, or as amended herein.

1001.02 MATERIALS

Asphalt concrete mixes shall be Level 1 for wearing and binder courses. All materials shall
conform to the requirements of Sections 502, 504, 505, 1002, and 1003 of the Louisiana
Standard Specifications for Roads and Bridges, latest edition, and latest revisions, or as
amended herein.

Asphalt shall be batched, placed, and tested in accordance with the requirements of
Sections 502 and 503 of the Louisiana Standard Specifications for Roads and Bridges, latest
Edition, and latest revisions or as amended herein. The mix formula shall be submitted to
the Testing Laboratory for approval.

Asphalt courses shall be laid to match existing grades and after application of prime coat
to the compacted base course. Abutting edges of existing pavement shall be tacked.

Dimensional, density, and material requirements and associated pay adjustments shall be
as specified in the Louisiana Standard Specifications for Roads and Bridges, latest edition,
and latest revisions.

1001.03 MEASUREMENT

Measurement of asphalt concrete will be made in accordance with Subsection 502.4 of
the Louisiana Standard Specification for Roads and Bridges, latest Edition, and the latest
revisions.

1001-1



City of Covington Project No. C0267
2026 GMA STREETS REPAVE August 2026

1001.04 PAYMENT
Payment for asphalt concrete complete in place shall be as per subsection 502.5 of the

Louisiana Standard Specification for Roads and Bridges, latest Edition, and the latest
revisions at the contract unit price for:

Item No. Pay ltem Pay Unit
1001 Asphalt Concrete Wearing Course  Ton
1017 Asphalt Concrete Binder Course Ton

End of Section
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TECHNICAL SPECIFICATIONS
SECTION 1002
COLD PLANING ASPHALT PAVEMENT

1002.01 DESCRIPTION

This work consists of removal of asphalt concrete surfacing by milling in accordance with
these specifications and in conformity with the average depth, width, grade, cross-slope
and typical sections shown on the plans or as established by the Engineer.

1002.02 GENERAL

All work under this section shall be performed in accordance with Section 509 of the
Louisiana Standard Specifications for Roads and Bridges (LSSRB), latest edition, and latest
revisions, or as amended herein.

After Milling, the Contractor is responsible for providing temporary asphalt wedges at
manholes, water valve covers, and pavement transitions. These shall be maintained until
roadway is closed to traffic for restoration work. Temporary Asphalt wedges shall be
provided at no direct pay.

Traffic maintenance aggregate shall be utilized, when necessary, to maintain access to
residences, businesses, trash pick-up, mail delivery, and any other required access. Traffic
maintenance aggregate shall be acquired and installed at no direct pay.

1002.03 PAYMENT

ltem 1002 shall be measured and paid for at the contract unit price per square yard of
asphalt concrete surfacing satisfactorily removed. No additional measurement will be
made for multiple passes required to achieve total milling depth shown on the plans.

Iltem No. Pay Item Pay Unit
1002 Cold Planing Asphalt Pavement SQYD

End of Section
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TECHNICAL SPECIFICATIONS
SECTION 1003
CONTRACTOR RETAINED RECLAIMED ASPHALT PAVEMENT

1003.01 DESCRIPTION

Iltem 1003 includes all labor, materials, and equipment to retain Reclaimed Asphalt
Pavement. All work under this section shall be performed in accordance with Section 509
of the Louisiana Standard Specifications for Roads and Bridges (LSSRB), latest edition, and
latest revisions, or as amended herein. The contractor will be responsible for retaining all
Reclaimed Asphalt Pavement (RAP) generated by the project.

1003.02 PAYMENT

The value of Item 1003 will be credited to the City as indicated on the bid form in
accordance with subsection 509.5 of the Louisiana Standard Specification for Roads and
Bridges, latest Edition, and the latest revisions at the contract unit price for:

Iltem No. Pay Item Pay Unit
1003 Contractor Retained Reclaimed Asphalt Pavement CUYD

End of Section
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TECHNICAL SPECIFICATIONS
SECTION 1004A
PAVEMENT PATCHING (12” THICKNESS)

1004A.01 DESCRIPTION

This section of the specifications includes the furnishing of all labor, materials, and
equipment for the performance of all full depth asphalt patching required by this project.
All work under this Section shall be performed in accordance with Section 510 of the
Louisiana Standard Specifications for Roads and Bridges, latest edition, and latest
revisions, or as amended herein.

1004A.02 GENERAL

Areas to be patched will be identified and marked by a representative of the City of
Covington. Sawcuts shall be made for the full depth of asphalt pavement around the
perimeter of the patch area. Excavate and remove material within the patch area. Asphalt
Concrete Mix for patching shall be in accordance with section 510 of the Louisiana
Standard Specifications for Roads and Bridges, latest edition, and latest revisions, or as
amended herein.

1004A.03 PAYMENT
Payment shall be made in accordance with section 510 of the Louisiana Standard

Specifications for Roads and Bridges, latest edition, and latest revisions, or as amended
herein. Item 1004 will be paid at the Square Yard price as indicated on the Bid Form.

Item No. Pay ltem Pay Unit
1004A Pavement Patching (12” Thickness) SQYD

End of Section
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TECHNICAL SPECIFICATIONS
SECTION 1004B
CONCRETE PAVEMENT PATCHING

1004B.01 DESCRIPTION

This work includes all concrete pavement patching necessary for this project as defined in
Section 602 of the Louisiana Standard Specifications for Roads and Bridges, latest edition,
and latest revisions, or as amended herein.

1004B.02 GENERAL

Installation of concrete shall conform with lines and grades shown on the plans or
established by the Engineer. Tie-ins of existing concrete shall be made by full depth sawing
and dowels installed into existing concrete pavement. When possible existing concrete
joints shall be matched. Concrete testing shall be done every 100 Cubic Yards or each Day,
whichever is more frequent, as part of this item at no direct pay. Testing shall consist of
temperature, slump, and 3 4”x8” cylinders for one cylinder to be broken at 1 day and two
to be broken at 3 days. Concrete shall be 4000 psi Type B 3-Day high early strength (HES)
with fiber. All work under this item shall be in accordance with Section 602 of the Louisiana
Standard Specifications for Roads and Bridges, latest edition, and latest revisions. All joints
shall be sealed with an approved joint sealer listed on the State website of approved
manufacturers.

Additional excavation may be required to remove unsuitable base material. Removal and
replacement of unsuitable base material will be at no direct pay.

1004B.03 PAYMENT

Payment will be in accordance with Section 602 of the Louisiana Standard Specifications
for Roads and Bridges, latest edition, and latest revisions, or as amended herein, and will
be made under:

ltem No. Pay Item Pay Unit
1004 Pavement Patching (Concrete w/ Asphalt Overlay) SQYD

End of Section
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TECHNICAL SPECIFICATIONS
SECTION 1005
ADJUST MANHOLE COVER ELEVATION

1005.01 DESCRIPTION

This work consists of the construction, installation, and adjustment of catch basins,
manholes, junction boxes, and culvert end treatments in accordance with, the
requirements of Section 702 of the Louisiana Standard Specifications for Roads and
bridges, latest edition, and latest revisions, or as amended herein and in conformity with
lines and grades shown on the plans or established by Engineer.

1005.02 MATERIALS

Materials shall comply with Subsection 702.2 of the Louisiana Standard Specifications for
Roads and Bridges, latest edition, and latest revisions, or as amended herein.

1005.03 CONSTRUCTION REQUIREMENTS

Construction Requirements shall comply with Subsection 702.3 of the Louisiana Standard
Specifications for Roads and Bridges, latest edition, and latest revisions, or as amended
herein.

A. Adjustment of manholes and catch basins will be accomplished by removal or
the addition in height of necessary brick or concrete and reinforcing steel to
achieve new elevation of structure to match surrounding elevations. Existing
grating, framing and cover will be cleaned, painted, and reused, if in good
condition. If not in reusable condition, framing and cover will be replaced at no
direct pay. The Engineer will have sole authority in determining condition of
existing drainage structure framing and cover. In lieu of adjusting manholes by
the foregoing method, the Contractor may adjust manholes by means of
approved adjustment rings.

1005.04 MEASUREMENT

New and adjusted junction boxes, manholes, catch basins, and special conflict boxes
will be measured per each. No measurement or direct payment shall be made for
excavation, any required sheeting and bracing, sand backfill, or any other incidentals
necessary to the construction of the drainage structures under this Section.
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1005.05 PAYMENT

Iltem 1005 and 1012 shall be measured and paid for at the contract unit price per each
manhole cover adjusted as indicated on the bid form.

Iltem No. Pay Item Pay Unit
1005 Adjust Manhole Cover Elevation Each
1012 Adjust Catch Basin Each

End of Section
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TECHNICAL SPECIFICATIONS
SECTION 1006
TEMPORARY TRAFFIC CONTROL

1006.01 DESCRIPTION

This work consists of furnishing, installing, maintaining, and removing temporary
construction barricades, precast concrete barriers, lights, signals, pavement markings and
signs; providing flaggers; and complying with all other requirements regarding the
protection of the work, workers and safety of the public. Unless otherwise noted in the
plans or special provisions this work also includes traffic control management compliance
with the contract documents and the Manual on Uniform Traffic Control Devices
(MUTCD), including the installation, inspection, maintenance, and removal of all traffic
control devices on the project.

Signs, barricades, barriers, channelizing devices, pavement markings, etc., shall comply
with plan details, the MUTCD and these specifications. Signs and barricades, pavement
markings and arrangements thereof, as shown on the plans are minimum requirements.
Appropriate signs for special conditions shall be furnished and installed as directed.
Requirements for proper signs, barricades or other safety precautions promulgated by the
Contractor’s insurers are not negated by these specifications. These specifications shall
not be constructed to relieve the Contractor of responsibilities for the safety of the public,
for liability in connection herewith, or compliance with State and local laws or ordinances.
Upon completion of the project, all temporary signs, barricades, lights and pavement
markings shall be returned to their original location unless otherwise specified in the plans
or directed by the Engineer or Owner.

1006.02 MATERIALS

All materials for Temporary Signs, barricades, barriers and related devices shall comply
with Section 713 of the Louisiana Standard Specifications for Roads and Bridges, latest
edition, and latest revisions.

1006.03 FABRICATION

Fabrication of temporary signs and barricades shall comply with Section 713 of the
Louisiana Standard Specifications for Roads and Bridges, latest edition, and latest
revisions.

1006.04 MEASUREMENT

The lump sum price bid shall be full compensation for furnishing, erecting, maintaining,
and subsequent removal of all temporary construction signs and barricades in accordance
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with the payment schedule below. The lump sum price bid shall also include the cost of
the required inspections of the temporary signs and barricades by a qualified traffic
control technician retained by the Contractor.

1006.05 PAYMENT
Payment for temporary construction signs, barricades and related devices will be at the
contract lump sum price in accordance with the payment schedules of table 713.5-1 of the
Louisiana Standard Specifications for Roads and Bridges, latest edition, and latest

revisions.

Payment for this work will be made under:

ltem No. Pay Item Pay Unit
1006 Temporary Traffic Control Lump Sum

End of Section
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TECHNICAL SPECIFICATIONS
SECTION 1007
CONSTRUCTION LAYOUT

1007.01 DESCRIPTION
All work under this section shall be performed in accordance with Section 740 of Louisiana
Standard Specifications for Roads and Bridges, latest edition, and latest revisions or as
amended herein.

1007.02 MEASUREMENT

Measurement will be made as specified in Subsection 740.4 of the Louisiana Standard
Specifications, latest Edition and its latest revisions.

1007.03 PAYMENT
Payment will be in accordance with Section 740 of the Louisiana Standard Specifications

for Roads and Bridges, latest edition, and latest revisions, or as amended herein, and will
be made under:

ltem No. Pay Item Pay Unit
1007 Construction Layout Lump Sum

End of Section
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TECHNICAL SPECIFICATIONS
SECTION 1008
MOBILIZATION

1008.01 DESCRIPTION
This work includes all mobilization and demobilization necessary for this project as
defined in Section 727 of the Louisiana Standard Specifications for Roads and Bridges,
latest edition, and latest revisions, or as amended herein.

1008.02 PAYMENT

Payment will be in accordance with Section 727 of the Louisiana Standard Specifications
for Roads and Bridges, latest edition, and latest revisions, or as amended herein, and will
be made under:

Item No. Pay ltem Pay Unit
1008 Mobilization Lump Sum

End of Section

1008 -1



City of Covington Project No. C0267
2026 GMA STREETS REPAVE August 2026

TECHNICAL SPECIFICATIONS
SECTION 1009
CONSTRUCTION MATERIAL TESTING

1009.01 DESCRIPTION

Item 1009 shall consist of all labor, equipment, and materials to perform necessary testing
on finished asphalt pavement and asphalt pavement patches. Testing methods and
acceptance standards shall comply with sections 502 and 510 of the Louisiana Standard
Specifications for Roads and Bridges, latest edition, and latest revisions.

1009.02 ASPHALT CONCRETE (WEARING)

Three cores shall be taken from each street for a total of twenty-one cores included in the
Base Bid, three cores for Alternate 1, and six cores for Alternate 2. The locations will be
randomly selected by a representative of the City of Covington.

1009.03 ASPHALT CONCRETE PAVEMENT PATCHING

Three cores shall be taken in randomly selected locations within full depth asphalt patches
along each street included in this project. This amounts to twenty-one cores for the Base
Bid, three cores for Alternate 1, and six cores for Alternate 2. Locations shall be randomly
selected by a representative of the City of Covington. The representative of the City of
Covington shall be present when cores are taken.

1009.04 PAYMENT

Item 1009 shall be paid at the Lump Sum price as indicated on the bid form.

Iltem No. Pay Item Pay Unit
1009 Construction Material Testing Lump Sum

End of Section

1009 -1



City of Covington

2026 GMA STREETS REPAVE

TECHNICAL SPECIFICATIONS
SECTION 1010
PRE-CONSTRUCITON AUDIO/VIDEO SURVEY

1010.01 DESCRIPTION

Due to the proximity of the work area to private property a preconstruction
audio/video survey will be required. The survey shall be conducted before
any work is performed and before equipment or material mobilization. The
survey shall be submitted to and approved by the City Engineer prior to the
commencement of any work.

The A/V survey should detail the following:

Condition of private drives and public roads within or adjacent to the
limits of construction which are not in the scope of the project.
Vegetation and trees near or within the limits of construction.
Condition of private structures or fences near or within right of way.
Condition of roads to be resurfaced.

Planned Limits of Construction.

Existing condition of manholes and water valve covers.

Existing condition of drainage structures within or near limits of
construction.

Any area planned for the storage of equipment and/or material.
Planned area where vehicles and equipment will enter and exit the
work area and staging yard.

Existing condition of any utility structures within or near the limits of
construction not owned by the City of Covington.

1010.02 PAYMENT

Item shall be paid at the lump sum price as indicated on the bid form.

Iltem No. Pay Item Pay Unit
1010 Pre-Construction Survey Lump Sum

End of Section
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City of Covington Project No. C0267
2026 GMA STREETS REPAVE August 2026

TECHNICAL SPECIFICATIONS
SECTION 1011
ADJUST VALVE COVER ELEVATION

1011.01 DESCRIPTION

Item includes furnishing all labor, equipment, and materials to adjust elevation of valve
boxes to match road elevation.

1011.02 MATERIALS

If valve boxes need to be replaced valve boxes shall be approved cast iron, 2 piece, heavy
roadway type. Valve boxes for 12 inches or larger valves shall be of the 3 piece type with
oval base. The label “SEWER” or “WATER” shall be printed on the cover. The cover shall
correctly label the utility system the valve is associated with.

The Contractor shall verify the material and size of all existing utilities before ordering
materials.

1011.03 PAYMENT

“Adjust Valve Cover Elevation” shall be measured and paid for per each and shall include
compensation for any necessary adjustments (horizontal, vertical, etc.), complete in place
as per the plans or as directed by the Engineer.

Iltem No. Pay Item Pay Unit
1011 Adjust Valve Cover Elevation Each

End of Section
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City of Covington Project No. C0267
2026 GMA STREETS REPAVE August 2026

TECHNICAL SPECIFICATIONS
SECTION 1013
THERMOPLASTIC PAVEMENT MARKINGS

1013.01 DESCRIPTION

Items consist of furnishing and placing reflective thermoplastic pavement markings at the
locations identified in the plans or to replace existing markings which have been removed
as part of the project. It is the responsibility of the Contractor to make note of the color,
dimensions, and locations of existing pavement markings before beginning roadwork.

1013.02 APPLICABLE STANDARDS

Iltems shall conform to the MUTCD and Section 732 of the Louisiana Standard
Specifications for Roads and Bridges, latest edition, and latest revisions.

1013.03 PAYMENT

Iltem will be measured and paid per Linear Feet installed and accepted. There will be no
direct pay for removal of existing markings from the pavement surface.

Item No. Pay Item Pay Unit
1013 Thermoplastic Pavement Markings (4” wide, 90 MIL) LNFT
1014 Thermoplastic Pavement Markings (6” wide, 125 MIL) LNFT
1015 Thermoplastic Pavement Markings (8” wide, 125 MIL) LNFT
1016 Thermoplastic Pavement Markings (24” wide, 125 MIL) LNFT

End of Section
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City of Covington Project No. C0267
2026 GMA STREETS REPAVE August 2026

TECHNICAL SPECIFICATIONS
SECTION 1018
CLASS Il BASE COURSE

1018.01 DESCRIPTION

This work consists of all labor, products and materials, equipment, and services necessary
for the installation of Class Il Base Course, inclusive but not limited to excavation to
required line and grade, disposal of excavated material, placement of geotextile fabric
and placement and compaction of base course material. Unless approved in writing, the
same base course material shall be used throughout the project.

All work under this section not specified otherwise shall be performed in accordance with
Section 302 for Class Il Base Course of the Louisiana Standard Specifications for Roads and
Bridges, latest Edition, or as amended herein.

1018.02 MATERIALS

Materials shall be either crushed limestone or Recycled Portland Cement Concrete. Base
material shall meet LADOTD latest provision.

1018.03 MEASUREMENT

Measurement of Class |l Base Course will be made in accordance with Section 302 of the
Louisiana Standard Specification for Roads and Bridges, latest Edition, and the latest

revisions.

1018.04 PAYMENT
Item No. Pay ltem Pay Unit
1018 Class |l Base Course CUYD

End of Section

1018-1
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	1004A.02 GENERAL
	Areas to be patched will be identified and marked by a representative of the City of Covington. Sawcuts shall be made for the full depth of asphalt pavement around the perimeter of the patch area. Excavate and remove material within the patch area. As...
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	1004B.01 DESCRIPTION
	This work includes all concrete pavement patching necessary for this project as defined in Section 602 of the Louisiana Standard Specifications for Roads and Bridges, latest edition, and latest revisions, or as amended herein.
	1004B.02 GENERAL
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	1006.01 DESCRIPTION
	This work consists of furnishing, installing, maintaining, and removing temporary construction barricades, precast concrete barriers, lights, signals, pavement markings and signs; providing flaggers; and complying with all other requirements regarding...
	Signs, barricades, barriers, channelizing devices, pavement markings, etc., shall comply with plan details, the MUTCD and these specifications. Signs and barricades, pavement markings and arrangements thereof, as shown on the plans are minimum require...
	1006.02 MATERIALS
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	1008.01 DESCRIPTION
	This work includes all mobilization and demobilization necessary for this project as defined in Section 727 of the Louisiana Standard Specifications for Roads and Bridges, latest edition, and latest revisions, or as amended herein.
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	1009.01 DESCRIPTION
	Item 1009 shall consist of all labor, equipment, and materials to perform necessary testing on finished asphalt pavement and asphalt pavement patches. Testing methods and acceptance standards shall comply with sections 502 and 510 of the Louisiana Sta...
	1009.02 ASPHALT CONCRETE (WEARING)
	1009.03 ASPHALT CONCRETE PAVEMENT PATCHING
	Three cores shall be taken in randomly selected locations within full depth asphalt patches along each street included in this project. This amounts to twenty-one cores for the Base Bid, three cores for Alternate 1, and six cores for Alternate 2. Loca...
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	TECHNICAL SPECIFICATIONS
	SECTION 1010
	PRE-CONSTRUCITON AUDIO/VIDEO SURVEY
	1010.01 DESCRIPTION
	Due to the proximity of the work area to private property a preconstruction audio/video survey will be required. The survey shall be conducted before any work is performed and before equipment or material mobilization. The survey shall be submitted t...
	The A/V survey should detail the following:
	 Condition of private drives and public roads within or adjacent to the limits of construction which are not in the scope of the project.
	 Vegetation and trees near or within the limits of construction.
	 Condition of private structures or fences near or within right of way.
	 Condition of roads to be resurfaced.
	 Planned Limits of Construction.
	 Existing condition of manholes and water valve covers.
	 Existing condition of drainage structures within or near limits of construction.
	 Any area planned for the storage of equipment and/or material.
	 Planned area where vehicles and equipment will enter and exit the work area and staging yard.
	 Existing condition of any utility structures within or near the limits of construction not owned by the City of Covington.
	1010.02 PAYMENT
	Item shall be paid at the lump sum price as indicated on the bid form.
	End of Section

	ADPC284.tmp
	TECHNICAL SPECIFICATIONS
	SECTION  1011
	ADJUST VALVE COVER ELEVATION
	727
	728
	729
	730
	731
	732
	733
	734
	735
	736
	737
	738
	739
	740
	741
	742
	743
	744
	745
	746
	747
	748
	749
	750
	751
	752
	753
	754
	755
	756
	757
	758
	759
	760
	761
	762
	763
	764
	765
	766
	767
	768
	769
	770
	771
	772
	773
	774
	775
	776
	777
	778
	779
	780
	781
	782
	783
	784
	785
	786
	787
	788
	789
	790
	791
	792
	793
	794
	795
	796
	797
	798
	799
	800
	801
	802
	803
	804
	805
	806
	807
	808
	809
	810
	811
	812
	813
	814
	815
	816
	817
	818
	819
	820
	821
	822
	823
	824
	825
	826
	827
	828
	829
	830
	831
	832
	833
	834
	835
	836
	837
	838
	839
	840
	841
	842
	843
	844
	845
	846
	847
	848
	849
	850
	851
	852
	853
	854
	855
	856
	857
	858
	859
	860
	861
	862
	863
	864
	865
	866
	867
	868
	869
	870
	871
	872
	873
	874
	875
	876
	877
	878
	879
	880
	881
	882
	883
	884
	885
	886
	887
	888
	889
	890
	891
	892
	893
	894
	895
	896
	897
	898
	899
	900
	901
	902
	903
	904
	905
	906
	907
	908
	909
	910
	911
	912
	913
	914
	915
	916
	917
	918
	919
	920
	921
	922
	923
	924
	925
	926
	927
	928
	929
	930
	931
	932
	933
	934
	935
	936
	937
	938
	939
	940
	941
	942
	943
	944
	945
	946
	947
	948
	949
	950
	951
	952
	953
	954
	955
	956
	957
	958
	959
	960
	961
	962
	963
	964
	965
	966
	967
	968
	969
	970
	971
	972
	973
	974
	975
	976
	977
	978
	979
	980
	981
	982
	983
	984
	985
	986
	987
	988
	989
	990
	991
	992
	993
	994
	995
	996
	997
	998
	999
	1000
	1001
	1002
	1003
	1004
	1005
	1006
	1007
	1008
	1009
	1010
	1011
	1011.01 DESCRIPTION
	1011.02 MATERIALS
	If valve boxes need to be replaced valve boxes shall be approved cast iron, 2 piece, heavy roadway type.  Valve boxes for 12 inches or larger valves shall be of the 3 piece type with oval base.  The label “SEWER” or “WATER” shall be printed on the cov...
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	1013.01 DESCRIPTION
	Items consist of furnishing and placing reflective thermoplastic pavement markings at the locations identified in the plans or to replace existing markings which have been removed as part of the project. It is the responsibility of the Contractor to m...
	1013.02 APPLICABLE STANDARDS
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	Areas to be patched will be identified and marked by a representative of the City of Covington. Sawcuts shall be made for the full depth of asphalt pavement around the perimeter of the patch area. Excavate and remove material within the patch area. As...
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	This work consists of furnishing, installing, maintaining, and removing temporary construction barricades, precast concrete barriers, lights, signals, pavement markings and signs; providing flaggers; and complying with all other requirements regarding...
	Signs, barricades, barriers, channelizing devices, pavement markings, etc., shall comply with plan details, the MUTCD and these specifications. Signs and barricades, pavement markings and arrangements thereof, as shown on the plans are minimum require...
	1006.02 MATERIALS
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	1008.01 DESCRIPTION
	This work includes all mobilization and demobilization necessary for this project as defined in Section 727 of the Louisiana Standard Specifications for Roads and Bridges, latest edition, and latest revisions, or as amended herein.
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	1009.01 DESCRIPTION
	Item 1009 shall consist of all labor, equipment, and materials to perform necessary testing on finished asphalt pavement and asphalt pavement patches. Testing methods and acceptance standards shall comply with sections 502 and 510 of the Louisiana Sta...
	1009.02 ASPHALT CONCRETE (WEARING)
	1009.03 ASPHALT CONCRETE PAVEMENT PATCHING
	Three cores shall be taken in randomly selected locations within full depth asphalt patches along each street included in this project. This amounts to twenty-one cores for the Base Bid, three cores for Alternate 1, and six cores for Alternate 2. Loca...
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	TECHNICAL SPECIFICATIONS
	SECTION 1010
	PRE-CONSTRUCITON AUDIO/VIDEO SURVEY
	1010.01 DESCRIPTION
	Due to the proximity of the work area to private property a preconstruction audio/video survey will be required. The survey shall be conducted before any work is performed and before equipment or material mobilization. The survey shall be submitted t...
	The A/V survey should detail the following:
	 Condition of private drives and public roads within or adjacent to the limits of construction which are not in the scope of the project.
	 Vegetation and trees near or within the limits of construction.
	 Condition of private structures or fences near or within right of way.
	 Condition of roads to be resurfaced.
	 Planned Limits of Construction.
	 Existing condition of manholes and water valve covers.
	 Existing condition of drainage structures within or near limits of construction.
	 Any area planned for the storage of equipment and/or material.
	 Planned area where vehicles and equipment will enter and exit the work area and staging yard.
	 Existing condition of any utility structures within or near the limits of construction not owned by the City of Covington.
	1010.02 PAYMENT
	Item shall be paid at the lump sum price as indicated on the bid form.
	End of Section
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	1011.01 DESCRIPTION
	1011.02 MATERIALS
	If valve boxes need to be replaced valve boxes shall be approved cast iron, 2 piece, heavy roadway type.  Valve boxes for 12 inches or larger valves shall be of the 3 piece type with oval base.  The label “SEWER” or “WATER” shall be printed on the cov...
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	1013.01 DESCRIPTION
	Items consist of furnishing and placing reflective thermoplastic pavement markings at the locations identified in the plans or to replace existing markings which have been removed as part of the project. It is the responsibility of the Contractor to m...
	1013.02 APPLICABLE STANDARDS
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	1001.02 materials
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